

**CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE
(Process with Interview)**

**Project Specific CDOT Statewide CDOT Plan of Action (POA) for Scour Critical
Bridges, and Bridges with Unknown Foundations Public Notice for Professional
Consultants**

REGION: (HQ) ~ STATEWIDE

PUBLIC NOTICE PHASE 3 Week Ad April 15th, 22nd & 29th, 2010

FIRST ADVERTISEMENT	04/15/2010
<u>SHORT LIST PHASE</u>	
SUBMIT SOI/WP	*05/06//2010
SHORT LIST PANEL MEETING	05/19/2010
SHORT LIST APPROVAL	05/21/2010
NOTIFICATION	05/24/2010
<u>SELECTION PHASE</u>	
SELECTION PANEL MEETING (INTERVIEWS)	*06/09/2010
CHIEF ENGINEER SELECTION/APPROVAL	06/14/2010
NOTIFICATION	06/14/2010
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*06/21/2010
AUDIT REQUESTED	*06/21/2010
AUDIT COMPLETED	06/30/2010
COST NEGOTIATION MEETING	*07/6/2010
<u>FINAL CONTRACT PHASE</u>	
CONTRACT APPROVAL/EXECUTION	*08/5/2010

***Activities that involve consultant**