

## **CONSULTANT PROCEDURE PROCESS**

### **KEY EVENT SCHEDULE (Daily Journal; 10/11/12 and 10/18/12)**

**Project Specific Construction Management, Inspection, and Materials Testing  
IM 0253-214 (17800) – I-25 Rubblization Harmony South (MP 260 – MP 265)**

<b><u>PUBLIC NOTICE PHASE</u></b>		<b><u>Date</u></b>
<b>FIRST ADVERTISEMENT</b>		<b>10/18/12</b>
<b>SECOND ADVERTISEMENT</b>		<b>10/25/12</b>
<b>SUBMIT SOI</b>	<b>*</b>	<b>11/08/12</b>
 <b><u>SHORT-LIST/SELECTION PHASE</u></b>		
<b>SELECTION BOARD MEETING</b>		<b>11/19/12</b>
<b>CHIEF ENGINEER SELECTION APPROVAL</b>		<b>11/26/12</b>
<b>NOTIFICATION</b>		<b>11/26/12</b>
 <b><u>NEGOTIATION PHASE</u></b>		
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*</b>	<b>12/03/12</b>
<b>AUDIT REQUESTED</b>		<b>12/03/12</b>
<b>AUDIT COMPLETED</b>		<b>12/17/12</b>
<b>COST NEGOTIATION MEETING</b>	<b>*</b>	<b>12/20/12</b>
 <b><u>FINAL CONTRACT PHASE</u></b>		
<b>CONTRACT APPROVAL/EXECUTION</b>		<b>01/10/13</b>

**\*Activities that involve consultant**