

CONSULTANT PROCEDURE PROCESS
KEY EVENT SCHEDULE (Daily Journal; 12/5/13 and 12/12/13)
CDOT Region 4
Project Specific CM Engineering Services
SH 14 Bridge Replacement Project Over the Poudre River (18085)

<u>PUBLIC NOTICE PHASE</u>		<u>Date</u>
FIRST ADVERTISEMENT		12/5/13
SECOND ADVERTISEMENT		12/12/13
SOI'S DUE	*	12/19/13
 <u>SHORT-LIST/SELECTION PHASE</u>		
SELECTION BOARD MEETING		01/08/14
CHIEF ENGINEER SELECTION APPROVAL		01/10/14
NOTIFICATION		01/10/14
 <u>NEGOTIATION PHASE</u>		
SUBMIT FINANCIAL PACKAGE	*	01/23/14
AUDIT REQUESTED		01/23/14
AUDIT COMPLETED		02/06/14
COST NEGOTIATION MEETING	*	02/07/14
 <u>FINAL CONTRACT PHASE</u>		
CONTRACT APPROVAL/EXECUTION		03/03/14

*Activities that involve consultant