

CONSULTANT PROCEDURE PROCESS KEY EVENT SCHEDULE

(Process with “Optional” Interview)

Project Specific CDOT Region 3 Signage Study & Preliminary Design Engineering Services

I-70 Hanging Lake Tunnel Public Notice for Professional Consultants CDOT REGION 3

SOI DEADLINE EXTENDED 1 WEEK

PUBLIC NOTICE PHASE 2 Week Ad NOV 28th, DEC 4th, 2014

FIRST ADVERTISEMENT	11/28/2014
SECOND ADVERTISEMENT	12/04/2014

SHORT LIST / FINAL SELECTION PHASE

SUBMIT SOI/WP	*Deadline Extended*	12/11/2014	*12/18/2014
SHORT LIST PANEL MEETING			01/09/2015
SHORT LIST / Optional Final Approval (Chief Engineer)			01/13/2015
NOTIFICATION			01/14/2015

Interview Phase will be waived or scheduled ~ pending results from January 9th Selection Meeting

INTERVIEW PHASE (*OPTIONAL*)

FINAL SELECTION PANEL MEETING (Interview Optional) ~~1/24/14~~ ***01/28/2015**

CHIEF ENGINEER SELECTION/APPROVAL 01/30/2015

NOTIFICATION 01/30/2015

NEGOTIATION PHASE

SUBMIT FINANCIAL PACKAGE (No Interview)	*02/10/2015
SUBMIT FINANCIAL PACKAGE (With Interview)	*02/10/2015
AUDIT REQUESTED	TBD
AUDIT COMPLETED	TBD
COST NEGOTIATION MEETING	TBD

FINAL CONTRACT PHASE

CONTRACT APPROVAL/EXECUTION (No Interview) *04/01/2015

CONTRACT APPROVAL/EXECUTION (With Interview) *04/15/2015

*Activities that involve consultant