

**CONSULTANT PROCEDURE PROCESS**  
**KEY EVENT SCHEDULE (Daily Journal; 03/27/14, 4/03/14, and 4/10/14)**  
**CDOT HQ Project Specific Software Engineering Services CADD**  
**Engineering Systems management (CESM)**  
**Project# CESM SW00-434 (15767)**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>Date</u></b>
1 <sup>st</sup> ADVERTISEMENT	03/27/14
2 <sup>nd</sup> ADVERTISEMENT	04/03/14
3 <sup>rd</sup> ADVERTISEMENT	04/10/14
SOI'S DUE	* 04/17/14
<b><u>SHORT-LIST/SELECTION PHASE</u></b>	
SELECTION BOARD MEETING	05/12/14
CHIEF ENGINEER SELECTION APPROVAL	05/14/14
NOTIFICATION	05/14/14
<b><u>INTERVIEWS</u></b>	* 06/10/14
NOTIFICATION	06/12/14
<b><u>NEGOTIATION PHASE</u></b>	
SUBMIT FINANCIAL PACKAGE	* 06/30/14
AUDIT REQUESTED	06/30/14
AUDIT COMPLETED	07/14/14
COST NEGOTIATION MEETING	* 07/15/14
<b><u>FINAL CONTRACT PHASE</u></b>	
CONTRACT APPROVAL/EXECUTION	08/15/14

\*Activities that involve consultant