

**KEY EVENT SCHEDULE (Daily Journal; 6/2/16, 6/9/2016, 6/16/2016)**

**NPS Construction Management (CM, CI, MT) Front Range**

**FRONT RANGE (Regions 1, 2, 4)**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>6/2/2016</b>
<b>SECOND ADVERTISEMENT</b>	<b>6/9/2016</b>
<b>THIRD ADVERTISEMENT</b>	<b>6/16/2016</b>
<b>SUBMIT SOI*</b>	<b>6/23/2016</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>7/14/2016</b>
<b>OPTIONAL INTERVIEW</b>	<b>*7/28/2016</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>8/1/2016</b>
<b>NOTIFICATION</b>	<b>8/3/2016</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT FINANCIAL PACKAGE</b>	<b>*8/22/2016</b>
<b>AUDIT REQUESTED</b>	<b>8/23/2016</b>
<b>AUDIT COMPLETED</b>	<b>8/30/2016</b>
<b>COST NEGOTIATION MEETING</b>	<b>*9/1/2016</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>9/30/2016</b>

**\*Activities that involve consultant**