

KEY EVENT SCHEDULE (Daily Journal; 7/14/16, 7/21/2016, 7/28/2016)

2016 Western Slope Traffic Engineering NPS

WESTERN SLOPE (Regions 3 and 5)

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	7/14/2016
SECOND ADVERTISEMENT	7/21/2016
THIRD ADVERTISEMENT	7/28/2016
SUBMIT SOI*	8/4/2016
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	8/18/2016
CHIEF ENGINEER SELECTION/APPROVAL	8/22/2016
NOTIFICATION	8/24/2016
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*9/7/2016
AUDIT REQUESTED	9/7/2016
AUDIT COMPLETED	9/14/2016
COST NEGOTIATION MEETING	*9/14/2016
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	10/14/2016

***Activities that involve consultant**