

KEY EVENT SCHEDULE (Daily Journal; July 27, 2017, August 3, 2017, August 10, 2017)

Front Range NPS General Engineering Services

Region HQ, 1, 2 & 4

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	7/27/2017
SECOND ADVERTISEMENT	8/03/2017
THIRD ADVERTISEMENT	8/10/2017
SUBMIT SOI	8/17/2017

<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	9/05/2017
CHIEF ENGINEER SELECTION/APPROVAL	9/08/2017
NOTIFICATION	9/08/2017

<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*9/22/2017
AUDIT REQUESTED	9/22/2017
AUDIT COMPLETED	9/27/2017
COST NEGOTIATION MEETING	*9/27/2017

<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	10/16/2017

***Activities that involve consultant**