

KEY EVENT SCHEDULE (Daily Journal; 2/9/2017 & 2/16/2017)

Front Range NPS Traffic Engineering Services

Region HQ, R1, R2 and R4

<u>PUBLIC NOTICE PHASE</u>	<u>DATE</u>
FIRST ADVERTISEMENT	2/09/2017
SECOND ADVERTISEMENT	2/16/2017
SUBMIT SOI	3/02/2017
<u>FINAL SELECTION PHASE</u>	<u>DATE</u>
SELECTION PANEL MEETING	3/13/2017
CHIEF ENGINEER SELECTION/APPROVAL	3/15/2017
NOTIFICATION	3/17/2017
<u>NEGOTIATION PHASE</u>	
SUBMIT FINANCIAL PACKAGE	*3/30/2017
AUDIT REQUESTED	3/30/2017
AUDIT COMPLETED	4/3/2017
COST NEGOTIATION MEETING	*4/3/2017
<u>FINAL CONTRACT PHASE</u>	<u>DATE</u>
CONTRACT APPROVAL/EXECUTION	4/20/2017

***Activities that involve consultant**