

**KEY EVENT SCHEDULE (Daily Journal; July 5, 2018, July 12, 2018, July 19, 2018.)**

**Region 1 PS SH-72 Flood Reconstruction Construction Management, Construction Inspection & Materials Testing Engineering Services**

**Region 1**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>7/5/2018</b>
<b>SECOND ADVERTISEMENT</b>	<b>7/12/2018</b>
<b>THIRD ADVERTISEMENT</b>	<b>7/19/2018</b>
<b>SUBMIT SOI</b>	<b>7/26/2018</b>

<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>**8/9/2018</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>8/13/2018</b>
<b>NOTIFICATION</b>	<b>8/13/2018</b>

<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT CONTRACT COMPLIANCE PACKAGE</b>	<b>* 8/27/2018</b>
<b>COST NEGOTIATION MEETING</b>	<b>*8/27/2018</b>
<b>AUDIT REQUESTED</b>	<b>8/28/2018</b>
<b>AUDIT COMPLETED</b>	<b>8/30/2018</b>

<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>9/20/2018</b>

**\*Activities that involve consultant**

**\*\*If the interview option is exercised, all dates will be pushed back two weeks**