

**KEY EVENT SCHEDULE (Daily Journal; May 10, 2018, May 17, 2018 and May 24, 2018)**

**Region 4 PS SH 60 Bridge Replacement Construction Management, Construction Inspection & Materials Testing Engineering Services**

**Region 4**

<b><u>PUBLIC NOTICE PHASE</u></b>	<b><u>DATE</u></b>
<b>FIRST ADVERTISEMENT</b>	<b>05/10/2018</b>
<b>SECOND ADVERTISEMENT</b>	<b>05/17/2018</b>
<b>THIRD ADVERTISEMENT</b>	<b>05/24/2018</b>
<b>SUBMIT SOI</b>	<b>05/31/2018</b>
<b><u>FINAL SELECTION PHASE</u></b>	<b><u>DATE</u></b>
<b>SELECTION PANEL MEETING</b>	<b>06/14/2018</b>
<b>CHIEF ENGINEER SELECTION/APPROVAL</b>	<b>06/18/2018</b>
<b>NOTIFICATION</b>	<b>06/18/2018</b>
<b><u>NEGOTIATION PHASE</u></b>	
<b>SUBMIT CONTRACT COMPLIANCE PACKAGE</b>	<b>*06/29/2018</b>
<b>COST NEGOTIATION MEETING</b>	<b>*06/29/2018</b>
<b>AUDIT REQUESTED</b>	<b>06/29/2018</b>
<b>AUDIT COMPLETED</b>	<b>07/05/2018</b>
<b><u>FINAL CONTRACT PHASE</u></b>	<b><u>DATE</u></b>
<b>CONTRACT APPROVAL/EXECUTION</b>	<b>07/19/2018</b>

**\*Activities that involve consultant**