



COLORADO

Department of Transportation

Region 3

CDOT - Craig Residency Projects

Rio Blanco, Moffat & Routt Counties

(Updated: 2/2/26)

Contact: Justin Kuhn, CDOT Craig Resident Engineer

Cell: 970-846-2420 or Email: Justin.kuhn@state.co.us

2026 Construction Projects

US 40 Milner East and West (25682)

Contractor: United Company

Treatment: Slope repair in Mt Harris Canyon with ground nails and walls, wall repair, bridge repairs, 54,000 tons HMA, guardrail (22,200 LF Type 3, 2,190 LF Type 9 cast in place and 681 LF Type 7 precast, 49 each end anchorage flared), 6,780 tons shouldering, rumble strips, pavement marking, and traffic control

Season: April-November

Limits: US 40 from MP 112-126 (Between Hayden Power Plant and a few miles west of Steamboat II)

US 40 Shelton Ditch Near Hayden (26274)

Contractor: United Company

Treatment: Replace Bridge with CBC

Season: Summer 2026

Limits: US 40 from MP 107.5-109 (CDOT Hayden Maintenance Barn)

SH 318 Browns Park Culvert Replacement (26173)

Contractor: Myer & Sons

Treatment: Replace culvert with a CBC

Season: Summer 2026

Limits: SH 318 MP 0.5-1.75 (NW of Maybell near Utah State line)



COLORADO

Department of Transportation

Region 3

2027 Construction Projects

SH 13B Major Structure B-07-S Replacement (26260)

AD Date: Fall 2026

Treatment: Replace four culverts with a bridge

Design: FOR (90% design) 6/25/26

Limits: SH 13B MP 100-101 (Located north of Craig)

SH 13A N of Meeker Resurfacing (27015)

Ad Date: 10/29/26

Treatment: HMA Overlay, cold-in-place recycle, culvert repair, shouldering, pavement marking

Design: FIR (30% Design) 2/24/26

Limits: SH 13A MP 42.8-56 (Located north of Meeker)

SH 139A S. of Rangely Resurfacing (27304)

Ad Date: 11/5/26

Treatment: HMA Mill and overlay, shouldering, guardrail, pavement marking

Design: Design Scoping Review February 2026

Limits: SH 139A MP 52.7-72 (Located south of Rangely)

2028 Construction Projects

US 40 Passing Lanes Craig to Steamboat (25712)

Ad Date: Fall 2027 for segment #1 (Construction 2028 for segment #1)

Treatment: Add passing lanes

Limits: Five locations, three west of Hayden and two east of Hayden (US40 MP 98.92 -100.02 WB)

US 40 Brock Adair Ditch (26933)

Shelf Ready Plans: Fall 2027 (Construction 2028?)

Treatment: Replace culvert with a CBC /

Limits: US 40 MP 101-102 (Hayden Rest Area)

CDOT surveyors collecting data June-July 2025

SH 64 Chip Seal (27272)

Treatment: Chip Seal (Construction 2028)

Limits: SH 64 MP 19.8-28 & 43.9-60



COLORADO

Department of Transportation

Region 3

2029 Construction Projects

SH 13B N of Craig Resurfacing (26635)

Shelf Ready Plans: TBD (Construction in 2029)

Treatment: HMA Overlay, shouldering, pavement marking, and fixing some ADA ramps

Design: Pre-Scoping Fall 2024

Limits: SH 13B MP 89.85 (6th Street) -98 (Concrete Pavement) (Located north of Craig)

Other Design Projects

US 40 Passing Lanes Craig to Steamboat (25712)

Shelf Ready Plans: Fall 2027 for segment #1 (Construction 2028 for segment #1)

Treatment: Add passing lanes

Limits: Five locations, three west of Hayden and two east of Hayden (US40 MP 98.92 -100.02 WB, 101.79-102.61 EB, 103.27-104.46 WB & EB 4 lanes, 110.06-111.06 EB, 111.41-112.04 WB) exact location may change with designs.

Current Status

- Geotech drilling will take place in October 2025
- Field visit for irrigation water took place 10/9/25
- Stamped SUE plans received
- Design Scoping Review - Segment #1 (MP 98.92-100.02 WB) held on 9/18/25
- FIR (30% Design) 4/23/26

US 40 Wildlife Mitigation (24377)

Shelf Ready Plans: 2027 (Construction TBD)

Treatment: Add one wildlife overpass, four wildlife underpasses, wildlife fencing, and game ramps.

Design: Survey and SUE data collection field work is complete, structure selection in progress, FOR (90% Design) scheduled for February of 2026

Limits: Between Maybell boat ramp and just west of Lay (US 40 MP 63-68.5)

US 40 CMV Parking (26702)

Shelf Ready Plans: 2028 (Construction TBD)

Treatment: Add or improve CMV parking


Design: Surveying locations

Limits: US 40 MP 0-186 (Dinosaur to Kremmling)

Phase 1 likely CMV parking on the west side of Steamboat



Region 3 2024 Conditions Summary Map





COLORADO

Department of Transportation

Region 3

CDOT - Eagle Residency Projects

Eagle and Lake Counties (Updated: 2/27/26)

Contact: John W. Kronholm, CDOT Eagle Resident

Engineer Cell: 970-306-5395 or Email:

John.kronholm@state.co.us

2026 Construction Projects

I70 Gypsum to Eagle Resurfacing (25485)

Contractor: Elam

Treatment: 65,000 ton 2" HMA overlay, 35,000 LF of type 3 guardrail replacement, 660 CY of excavation to extend off ramp 1,000' and preventative maintenance on 8 bridges

Season: April-November

Limits: I-70 MP 138 - 155

Vail Pass Aux Phase 1 CP4 (24567)

Contractor: Kiewit

Treatment: Curve smoothing, addition of 3rd lane, wildlife crossing, wildlife fence, water quality and ITS components

Season: April - November 2026

Limits: I-70 MP 179 - 191

Vail Pass Aux BE F-12-AS Phase 1 CP 5 (24896)

Contractor: Kiewit

Treatment: Bridge replacement with smoothed curve

Season: July - September 2026

Limits: Near MP 185



COLORADO

Department of Transportation

Region 3

I-70 Vail Wildlife Fence Phase 2 (24185)

AD Date: Fall 2026

Treatment: Install wildlife fence and jump outs

Design: FOR (90% design) May 2026

Limits: I-70 MP 176-189

Eagle County ADA Ramps (27344)

Ad Date: Fall 2026

Treatment: Upgrades to ADA ramps throughout Eagle County

Design: FOR (90% Design) May 2026

Limits: SH 13A MP 42.8-56 (Located north of Meeker)

SH 125 N Walden (27304)

Ad Date: Fall 2026/Winter 2027

Treatment: 1" HMA leveling with 1.5" overlay. Guardrail replacement

Design: FIR (30% Design) February 2026

Limits: 125A MP 53 - 64, Jackson County

2028 Construction Projects

Eat Vail Chain Station Upgrades (26651)

Ad Date: TBD

Treatment: Upgrades to existing eastbound I-70 chain station providing separation and communication.

Limits: I-70 MP 178

2029 Construction Projects

US 24 McAllister Gulch Surface Treatment

AD: Fall 2028

Treatment: TBD

Limits: MP 156-166

Current Status: TBD



COLORADO

Department of Transportation

Region 3

CDOT - Glenwood Springs Residency Projects

Garfield & Pitkin Counties, Updated 3/2/26

Contact: Josh Cullen, CDOT Resident Engineer
970-379-7658 | Joshua.Cullen@state.co.us

2026 Construction Projects

SH 13 STR F-05-R Scour Mitigation (24354)

Ad Date: June 2026

Treatment: Construction of scour countermeasures including micro-pile underpinning at piers, riprap, geotextiles, and earthwork (guide banks) on Colorado River

Season: Fall 2026 to Spring 2027

Limits: Structure F-05-R on SH 13 over Colorado River North of I-70 at Exit 90 at Rifle

2027 - 2028 Construction Projects

I-70 Glenwood Canyon Phase 8 (26684)

Ad Date: October 2026

Treatment: Polyester concrete overlay, removal of asphalt (planning), concrete deck repairs, Type 8R MASH guardrail, geohazards debris flow mitigation, tunnel repairs, river channel restoration, pavement marking, and traffic control

Season: 2027 and 2028

Limits: I-70 Glenwood Canyon with surface treatment limits from MP 119.7 to MP 124.7, and project limits from MP 117 to MP 131

Future Construction Projects

SH 13 GarCo S of Rio Blanco Hill (23039)

Ad Date: TBD, 2029 or later dependent on available funding

Treatment: Reconstruction of SH 13 North of Rifle, including full depth reclamation, widening, embankment, guardrail, drainage, wildlife fencing, wildlife underpasses, pavement marking, and traffic control. Project advertisement will be an alternate bid for either HMA or PCCP.

Limits: SH 13 North of Rifle from MP 9.0 to MP 12.8



Future Construction Projects

I-70 GarCo Interchange Improvements (27306)

Currently in Design

Ad Date: TBD, 2029 or later dependent on available funding

Limits: I-70, Garfield County, West of Glenwood Springs

SH82 Glenwood Springs Preventive Maintenance (27381)

Currently in Design

Ad Date: TBD, 2029 or later dependent on available funding


Limits: SH 82, Garfield County, MP 0 to 7.5, South of Glenwood Springs



Glenwood Springs Residency 2024

Driveability Life (DL) in Centerline Miles

CONDITION	DL	MILES	PERCENTAGE
HIGH	GREATER THAN 10	102.3	29%
MODERATE HIGH	8 TO 10	38.2	11%
MODERATE	6 TO 7	44.5	13%
MODERATE LOW	4 TO 5	30.2	9%
LOW	2 TO 3	40.0	12%
POOR-0	LESS THAN 2	92.4	27%
	TOTAL	347.6	100%



Legend

- Upcoming Projects**
 - 2025 Project Begin (triangle)
 - Project End (circle)
- Residencies**
 - Grand Junction
 - Montrose
 - Glenwood
 - Mountain
 - Eagle
 - Craig
- Cond**
 - HIGH
 - MODERATE_HIGH
 - MODERATE
 - MODERATE_LOW
 - LOW
 - POOR-0
- Other**
 - Region Boundary
 - Mileposts



COLORADO

Department of Transportation

Region 3

CDOT - Grand Junction Residency Projects

Mesa Counties (Updated: 2/27/26)

Contact: Kaitlyn Clark, CDOT Grand Junction Resident Engineer

Cell: 970-379-1021 or Email: kaitlyn.clark@state.co.us

2026 Construction Projects

I-70B Grand Junction East of 3rd St (Phase VII) (25637)

Contractor: Native Sun

Scope: Reconstruction of I-70B from East of 3rd St. to west of 6th St, multimodal improvements, drainage improvements, lighting improvements, traffic signal improvements, landscaping, waterline improvements.

Season: February-Early Spring 2027

Limits: I-70B MP 5.55-5.78, I-70Z MP 0.88-1.11

US6 Palisade Improvements MP 38-43 (24648)

Contractor: KSK, LLC

Scope: Construction of a roundabout at the intersection of US6 and Elberta Avenue, reconfiguration of the US6 and Iowa Avenue Intersection, and conversion of existing two-way frontage roads to one-way frontage roads to accommodate multimodal improvements. Other significant work elements include storm drain, water quality and signing and pavement marking improvements.

Season: January-October 2026

Limits: US6C MP 42.45-43.01

CO 340 Grand Ave to Redlands Parkway Resurfacing (25631)

Contractor: United Companies

Scope: Nightwork, HMA mill and fill, guardrail replacement, delineation, ADA ramp improvements, pull boxes, bridge improvements, and pavement markings.

Season: March -July 2026

Limits: SH340A MP 9.61-13.21

US6 Resurfacing MP 20-26 (27237)

Ad Date: February 26, 2026

Scope: Nightwork, HMA mill and fill, guardrail repairs, ADA ramp improvements and pavement markings.

Season: August - November 2026

Limits: US6A MP 20-26



COLORADO

Department of Transportation

Region 3

I-70A Resurfacing MP 31-37 (27298)

Ad Date: April 16, 2026

Scope: Nightwork, HMA mill and fill, guardrail replacement, delineation, and pavement markings.

Season: July - November 2026

Limits: I-70A MP 31-37

2027 Construction Projects

Mesa County Various Chip Seals (SH141B, US6C, I-70B) (27188)

Ad Date: 11/5/2026

Scope: Chipseal location on various locations on SH141B, US6C and I-70B. pavement markings.

Design: FOR (90% design) April 2026

Limits: SH141B 156.7-159.9, US6C MP 37.9-42.5 and 42.96-43.3, and I-70B MP 0.18-2.52

I-70A Resurfacing MP 22-31, 42.5-49.4 (27269)

Ad Date: 10/1/2026

Scope: Nightwork, HMA mill and fill, guardrail repairs, delineation, bridge improvements, and pavement markings.

Design: FOR (90% design) March 2026

Limits: I-70A MP 22-31 and 42.5-49.4

RAISE Grand Junction Mobility Hub (25460)

Ad Date: 8/20/2026

Scope: Construction of a mobility transit hub in Grand Junction along I-70B.

Design: FOR (90% design) Spring 2026

Limits: Off-system, near I-70B/I-70Z/2nd Street/3rd Street

2028 Construction Projects

I-70B Grand Junction East of 6th Street (Phase VIII) (25797)

Ad Date: August 2027

Scope: Reconstruction of I-70B from East of 6th St. to TBD. The project will also include side street improvements, multimodal improvements, drainage improvements, lighting improvements, traffic signal improvements, access improvements, landscaping, signing and striping, and waterline main improvements.

Design: FOR (90% design) Winter 2027

Limits: I-70B MP 5.78-TBD, I-70Z MP 1.11-TBD



COLORADO

Department of Transportation

Region 3

SH139 Douglas Pass CFL Stabilization (23611)

Ad Date: TBD

Scope: Full depth reclamation of SH139, with minor realignment and widening, additional improvements include retaining walls, rock catchments, ditch grading, and minor drainage improvements, signing, and pavement markings.

Design: 90% Design Shelved

Limits: SH139A MP 33.5-35

Other Projects

US6 22 Rd West MP 23.65-25.87 (25020)

Ad Date: TBD

Scope: Widening to add an additional travel lane in each direction. The project will also include guardrail replacement and improvements, culvert widening, permanent water drainage improvements, side street realignments, installation of Florida T-intersections, and raised median with U-turn locations for access control, signing and striping, and waterline main improvements.

Design: 30% Design Shelved, progressing with Access Control Management

Limits: US6A 26.65-25.87

I-70 Mount Garfield CBC Replacement (24439)

Ad Date: TBD

Scope: Replacement of the existing box culvert with a 16'x16' box culvert underneath I-70.

Design: 90% Design Shelved

Limits: I-70A 39.96



COLORADO

Department of Transportation

Region 3

CDOT - Montrose Residency Projects

Delta, Montrose, Gunnison & Hinsdale Counties

(Updated: 03/2/26)

Contact: Nathan Jean, CDOT Montrose Resident Engineer

Cell: 970-210-9578 or Email: nathan.jean@state.co.us

2026 Construction Projects

US 50 Delta Resurfacing (22976)

AD Date: Fall 2025

Treatment: Overlay

Contractor: United

Limits: US 50 MP 68.5 to 77

US 50 & I 70 CIP (26312)

AD Date: Fall 2025

Treatment: CIP

Contractor: American West

Limits: US 50 MP 108 to 112.3 and I 70 MP 4.4

SH 348 Delta-Olathe Resurfacing (25237)

AD Date: Spring 2026

Treatment: Culvert replacement, overlay, mill and fill

Contractor: TBD

Limits: SH 348 MP 0.3 to 17

2027 Construction Projects

US 50 Blue Mesa Bridge Repairs (27391)

AD Date: Fall 2026

Treatment: Bridge steel painting, rocker bearing replacement

Design: In progress

Limits: US 50 MP 137

US 50 & US 550 Intersection and Montrose Signal Replacement (Combined Project) (26069 & 23556)

AD Date: Fall 2026



COLORADO

Department of Transportation

Region 3

Treatment: Creation of a dual Left turn at the US 50 & 550 Intersection, signal replacement in Montrose, paving

Design: In progress

Limits: US 50 & US 550 Intersection

2028 Construction Projects

SH 149 Spring Creek Pass Resurfacing (27202)

AD Date: Fall 2027 (Likely)

Treatment: CIP, ROW fencing, guard rail

Design: On shelf

Limits: SH 149 MP 42 to 56

2029 Construction Projects

SH 92 Rogers Mesa Phase II (25798)

Ad Date: Fall 2028

Design: In progress

Treatment: Shoulder widening, paving, guard rail, fencing, culverts, irrigation structures

Limits: SH 92 MP 16.6 to 19.5

SH 92 Various Culverts (27170)

Ad Date: Fall 2028 (Likely)

Design: In progress

Treatment: Culvert lining, concrete repair, rip rap

Limits: SH 92 MP 32-70

Other Design Projects

US 50 Cerro Summit Walls (27358)

Design: In progress

Treatment: MSE wall repairs, soil nail walls, culverts, grading, paving, guard rail

Limits: US 50 MP 104-109



COLORADO

Department of Transportation

Region 3

CDOT - Mountain Residency Projects

Summit, Grand & Jackson Counties

(Updated: 2/27/26)

Contact: Grant Anderson, CDOT Mountain Resident

Engineer Cell: 720-505-1793 or Email:

grant.anderson@state.co.us

2027 Construction Projects

US 40 Winter Park Culvert Repairs (27178)

AD Date: TBD January 2027

Treatment: Lining of 3 major culverts

Design: FIR complete

Limits: US 40 MP 232-233

CO 9 Breckenridge Resurfacing (26442)

Ad Date: TBD January 2027, potentially 2 seasons of construction

Treatment: HMA Overlay, Milling (night work), ADA ramps

Design: FIR March 2026?

Limits: CO 9 MP 82-88 with potential site 2

US 40 Red Dirt Hill Phase 2 (26973)

Ad Date: TBD January 2027, potentially 2 seasons of construction

Treatment: Shoulder widening, Reinforced Soil Slope, Embankment, HMA, Guardrail

Design: FOR mid-2026

Limits: US 40 MP 219-221.5 (west of Tabernash), potential Site 2 Winter Park Mill and overlay 1 mile

CO 125 North of Walden (27302)

Ad Date: TBD January 2027 (Construction managed by Eagle RE)

Treatment: Shoulder widening, Reinforced Soil Slope, Embankment, HMA, Guardrail

Design: FOR mid-2026

Limits: CO 125 MP 54-64



COLORADO

Department of Transportation

Region 3

2028 Construction Projects

CO 9 Green Mountain Reservoir (27197)

Ad Date: TBD early 2028

Treatment: Shoulder Widening, Concrete Barrier, Overlay

Limits: TBD CO 9 MP 119 to 126, potentially add to 113

I-70 WB Frisco to Vail Pass (27424)

Ad Date: TBD early 2028

Treatment: Mill, HMA

Limits: I-70 MP 190 to 202.5

CO 9 Chain Station (27424)

Ad Date: TBD fall 2027 (Region 2 design)

Treatment: Widen, install Chain Station

Limits: CO 9 MP 80

Future Construction Projects

CO 9 Bridge Replacement (26956)

Shelf Ready Plans: TBD, Railroad involvement, BTE project

Treatment: Replace CO 9 bridge over railroad

Limits: CO 9 MP 137-138

US 40 Fraser Improvements Phase 1 (26424)

Treatment: Widening, Signal Replacement

Limits: US 40 MP 227- 228.5



Other Design Projects

I-70 East Vail Pass Wildlife Structures (25414)

Shelf Ready Plans: TBD

Treatment: add 3 structures westbound, 2 under, 1 over, game fence

Limits: MP 190-195

US 6 Razor Drive (TBD)

Shelf Ready Plans: TBD

Treatment: Add pedestrian improvements

Limits: MP 216



CDOT - Region 5 Projects

Contact: Kevin Curry
Email: Kevin.Curry@state.co.us

2026 Construction Projects

US 550 wall repair and tunnel (22182)

AD Date: Fall 2026

Treatment: Wall repair mm88.68 and tunnel repair L-06-P

Limits: MM 88, MM 91

26339-R5 YR6 BRIDGE PREVENTATIVE MAINTENANCE I

AD Date: Fall 2025

Treatment: Bridge Preventative Maintenance

26706-US 160 MP 174.1 WOLF CRK TUNNEL MAINT

AD Date: Fall 2025

Treatment: Tunnel Work

Limits: MM 174.1

24926-SH 17 ANTONITO W Rural Road Surf Trtmt

AD Date: Fall 2025

Treatment: Surface Treatment

26090-US 24 GRANITE N TO REGION 3

AD Date: Fall 2025

Treatment: Surface Treatment

2027 Construction Projects

26922-SH15, SH136 & SH371 Resurfacing RRST

AD Date: Fall 2026

Treatment: Resurfacing and Culvert Replacement

27209-SH 145 ROCKFALL MITIGATION MP 96-98.3

AD Date: Fall 2026

Treatment: Rock Scaling and Net



26681-R5 YR7 BRIDGE PREVENTATIVE MAINTENANCE

AD Date: Fall/Winter 2026

Treatment: Bridge Preventative Maintenance

27339-CO 114 WEST OF SAGUACHE MP 28-43 ST

AD Date: Fall/Winter 2026

Treatment: Surface Treatment MM 28-43

26759-SH 3 SURFACE TREATMENT

AD Date: Fall/Winter 2026

Treatment: Surface Treatment, Culvert Replacement, Rockfall

26258-US550 DURANGO TO ROCKWOOD MP 24-37 ST

AD Date: Fall 2026

Treatment: Surface Treatment

Limits: MM 24-37

2028 Construction Projects

US 550 Billy Creek Shoulder Widening (25792)

AD Date: Fall 2027

Treatment: Widening, Acel Decel Lanes

Limits: MM 106 -115

CO 145 Surface Treatment (24903)

AD Date: Fall 2027

Treatment: Surface Treatment

Limits: MM 16-33

27192-US 160 MP 161.1 WALL REPLACEMENT

AD Date: Fall 2027

Treatment: Wall Replacement

Limits: MM 161.1

26970-R5 YR 1 PRIORITY CULVERTS

AD Date: Fall 2027

Treatment: Culvert Repair and Replacement

Limits: 6-8 sites



24661-US 550 NEW MEXICO NORTH

AD Date: Fall 2027

Treatment: Surface Treatment

Limits: MM 0-12.6

24953-US 160 YELLOW JACKET EAST ST

AD Date: Fall 2027

Treatment: Surface Treatment

26416-SH 114 BRDGS K-09-B & L-11-C BTE

AD Date: Fall 2027

Treatment: Bridge Replacement

Other Design Projects

Red Mountain Pass/CFL Geohazards (23313)

AD Date: Fall 2027 (Likely)

Treatment: Geohazard treatment, walls, parking lots

Design: Central Federal Lands

Limits: 6-9 sites on Red Mountain Pass

26971-R5 Overhead Irrigation Structure Replace

AD Date: 2027 (Likely)

Treatment: Replace Overhead Irrigation

Limits: Cortez, CO, Bayfield, CO