

COLORADO DEPARTMENT OF TRANSPORTATION

Estimate Summary

Estimate Run 10/28/2025 2:45 PM

Contid: C25603	Estimate No: 0006	PROGRESS	Item Code	Yr: 05
Contract Description: I-70 GLENWOOD CANYON BRIDGE/RAIL IMPROVE	Percent Time:	30.80%	Fixed Completion Date:	6/26/2026
Project No: NHPP 0702-428	Pay Period Start:	9/18/2025	Revised Date:	8/21/2026
Project Counties: C024 - GARFIELD	Pay Period Ending:	09/27/2025	Final Acceptance:	
Region 3	Date Let:	01/30/2025	Date Time Started:	05/05/2025
Contractor: KSK, LLC P.O. Box 4768 Grand Junction, CO 81502	Date Awarded:	02/21/2025	Date Work Began:	05/05/2025
	Date Contract Executed:	03/06/2025	Days Charged:	147.00000
	Date Notice to Proceed:	03/07/2025		

		Current Total	This Estimate
<u>25603-BID</u>			
Current Projected Amt:	\$6,723,500.00	Participating \$ 15,000.00	\$ 0.00
Award Project Amt:	\$6,295,000.00	Non-Participating 523,844.25	112,968.00
Percent Complete:	8.01%	Total Earnings 538,844.25	112,968.00
Remaining Projected Funds:	\$6,184,655.75	Stockpiled Materials 0.00	0.00
Remaining Contract Amt:	\$6,229,855.75	Gross Earnings 538,844.25	112,968.00
		Retainage -14,643.95	-3,389.04
		Securities Encumbered	
		Net Earnings 524,200.30	109,578.96
		Amount Due 524,200.30	109,578.96
		Total for 25603-BID	\$ 109,578.96
		Payment Due	\$ 109,578.96

Approved for Payment By Eric Hiner 10/27/2025

Estimate Comment:

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25603

PCN: 25603-BID

ESTIMATE NO: 6

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25603-BID									
0200 - ROADWAY									
001	202-00425	Removal of Bridge Railing LF	270.00	\$75.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
002	203-01594	Combination Loader HOUR	40.00	\$20.00/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
003	203-02330	Laborer HOUR	40.00	\$20.00/HOUR	14.00	0.00	14.00	\$0.00	\$280.00
004	208-00035	Aggregate Bag LF	200.00	\$20.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
005	208-00046	Pre-fabricated Concrete Washout Structure (Type 1) EACH	1.00	\$7,500.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
006	208-00103	Removal and Disposal of Sediment (Labor) HOUR	100.00	\$5.00/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
007	208-00105	Removal and Disposal of Sediment (Equipment) HOUR	80.00	\$5.00/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
008	208-00106	Sweeping (Sediment Removal) HOUR	80.00	\$20.00/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
009	208-00107	Removal of Trash HOUR	5.00	\$40.00/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
010	240-00000	Wildlife Biologist HOUR (Contractor)	20.00	\$120.00/HOUR	10.00	0.00	10.00	\$0.00	\$1,200.00
011	240-00010	Removal of Nests HOUR	20.00	\$120.00/HOUR	0.00	0.00	0.00	\$0.00	\$0.00
012	606-10810	Bridge Rail Type 8R MASH LF	270.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25603

PCN: 25603-BID

ESTIMATE NO: 6

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25603-BID									
0200 - ROADWAY									
013	626-00000	Mobilization L S	1.00	\$202,850.00/L S	0.25	0.00	0.25	\$0.00	\$50,712.50
014	626-01103	Public Information Services (Tier III) L S	1.00	\$45,000.00/L S	0.28	0.07	0.35	\$3,150.00	\$15,750.00
015	627-00013	Pavement Marking Paint (High Build) GAL	30.00	\$5.00/GAL	0.00	0.00	0.00	\$0.00	\$0.00
016	630-00000	Flagging HOUR	3,900.00	\$5.00/HOUR	195.75	42.00	237.75	\$210.00	\$1,188.75
017	630-00007	Traffic Control Inspection DAY	75.00	\$900.00/DAY	19.00	9.00	28.00	\$8,100.00	\$25,200.00
018	630-00012	Traffic Control Management DAY	188.00	\$3,000.00/DAY	30.00	19.00	49.00	\$57,000.00	\$147,000.00
019	630-80001	Flashing Beacon (Portable) EACH	4.00	\$2,000.00/EACH	6.00	0.00	6.00	\$0.00	\$12,000.00
020	630-80335	Barricade (Type 3 M-A) (Temporary) EACH	4.00	\$500.00/EACH	1.00	0.50	1.50	\$250.00	\$750.00
021	630-80341	Construction Traffic Sign (Panel Size A) EACH	30.00	\$5.00/EACH	2.00	0.00	2.00	\$0.00	\$10.00
022	630-80342	Construction Traffic Sign (Panel Size B) EACH	106.00	\$5.00/EACH	44.00	0.00	44.00	\$0.00	\$220.00
023	630-80350	Vertical Panel EACH	220.00	\$50.00/EACH	30.00	0.00	30.00	\$0.00	\$1,500.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25603

PCN: 25603-BID

ESTIMATE NO: 6

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25603-BID									
0200 - ROADWAY									
024	630-80355	Portable Message Sign Panel EACH	2.00	\$20,000.00/EACH	1.00	0.00	1.00	\$0.00	\$20,000.00
025	630-80358	Advance Warning Flashing or Sequencing Arrow Panel (C Type) EACH	2.00	\$10,000.00/EACH	1.50	0.00	1.50	\$0.00	\$15,000.00
026	630-80360	Drum Channelizing Device EACH	100.00	\$25.00/EACH	38.50	16.50	55.00	\$412.50	\$1,375.00
027	630-80363	Drum Channelizing Device (With Light) (Flashing) EACH	50.00	\$25.00/EACH	22.50	5.50	28.00	\$137.50	\$700.00
028	630-80364	Drum Channelizing Device (With Light) (Steady Burn) EACH	50.00	\$25.00/EACH	15.00	0.00	15.00	\$0.00	\$375.00
029	630-80367	Portable Traffic Speed Monitor EACH	2.00	\$10,000.00/EACH	0.00	0.00	0.00	\$0.00	\$0.00
030	630-80370	Barrier (Temporary) LF	1,000.00	\$60.00/LF	324.00	60.00	384.00	\$3,600.00	\$23,040.00
031	630-80380	Traffic Cone EACH	200.00	\$2.00/EACH	132.50	0.00	132.50	\$0.00	\$265.00
032	630-85010	Impact Attenuator (Temporary) EACH	4.00	\$10,000.00/EACH	2.00	0.50	2.50	\$5,000.00	\$25,000.00
033	630-85041	Mobile Attenuator DAY	500.00	\$300.00/DAY	105.00	37.00	142.00	\$11,100.00	\$42,600.00
119	632-00000	Night Work Lighting L S	0.00	\$6,000.00/L S	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25603

PCN: 25603-BID

ESTIMATE NO: 6

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25603-BID									
0200 - ROADWAY									
034	700-70010	F/A Minor Contract Revisions F A	250,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
035	700-70042	F/A Railroad Flagging F A	150,000.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
036	700-70111	Project First Program F A	10,000.00	\$1.00/F A	1,900.00	0.00	1,900.00	\$0.00	\$1,900.00
037	700-70380	F/A Erosion Control F A	2,500.00	\$1.00/F A	0.00	0.00	0.00	\$0.00	\$0.00
118	900-00005	Added Item (Day)/ DAY Traffic Control Management (Special)	0.00	\$800.00/DAY	57.00	9.00	66.00	\$7,200.00	\$52,800.00
0200 Total								\$96,160.00	\$438,866.25
0300 - F-08-AD WB 128.25									
038	202-00425	Removal of Bridge Railing LF	110.00	\$75.00/LF	51.00	0.00	51.00	\$0.00	\$3,825.00
039	202-00504	Removal of Expansion Device LF	117.00	\$445.00/LF	81.00	0.00	81.00	\$0.00	\$36,045.00
040	518-01004	Bridge Expansion Device (0-4 Inch) LF	117.00	\$475.00/LF	29.00	0.00	29.00	\$0.00	\$13,775.00
041	518-02030	Polyester Concrete End Dam CF	360.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00
042	602-00020	Reinforcing Steel (Epoxy Coated) LB	3,600.00	\$4.00/LB	0.00	1,486.00	1,486.00	\$5,944.00	\$5,944.00
043	606-10810	Bridge Rail Type 8R MASH LF	110.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
0300 Total								\$5,944.00	\$59,589.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25603

PCN: 25603-BID

ESTIMATE NO: 6

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25603-BID									
0301 - F-08-AE EB 128.24									
044	202-00425	Removal of Bridge Railing LF	80.00	\$75.00/LF	18.00	0.00	18.00	\$0.00	\$1,350.00
045	202-00504	Removal of Expansion Device LF	72.00	\$445.00/LF	20.00	0.00	20.00	\$0.00	\$8,900.00
046	518-01004	Bridge Expansion Device (0-4 Inch) LF	34.00	\$475.00/LF	9.00	0.00	9.00	\$0.00	\$4,275.00
047	518-01006	Bridge Expansion Device (0-6 Inch) LF	38.00	\$3,400.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
048	518-02030	Polyester Concrete End Dam CF	287.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00
049	602-00020	Reinforcing Steel (Epoxy Coated) LB	2,870.00	\$4.00/LB	0.00	656.00	656.00	\$2,624.00	\$2,624.00
050	606-10810	Bridge Rail Type 8R MASH LF	80.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
0301 Total								\$2,624.00	\$17,149.00
0302 - F-08-AH EB 122.6									
051	202-00425	Removal of Bridge Railing LF	40.00	\$75.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
052	202-00504	Removal of Expansion Device LF	34.00	\$445.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
053	518-01009	Bridge Expansion Device (0-9 Inch) LF	34.00	\$5,020.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
054	518-02030	Polyester Concrete End Dam CF	207.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25603

PCN: 25603-BID

ESTIMATE NO: 6

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25603-BID									
0302 - F-08-AH EB 122.6									
055	602-00020	Reinforcing Steel (Epoxy Coated) LB	2,070.00	\$4.00/LB	0.00	0.00	0.00	\$0.00	\$0.00
056	606-10810	Bridge Rail Type 8R MASH LF	40.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
0302 Total								\$0.00	\$0.00
0303 - F-08-AL EB 124.67									
057	202-00425	Removal of Bridge Railing LF	80.00	\$75.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
058	202-00504	Removal of Expansion Device LF	99.00	\$445.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
059	509-08121	Temporary Bridge Deck LF	26.00	\$820.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
060	518-01012	Bridge Expansion Device (0-12 Inch) LF	99.00	\$5,800.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
061	518-02030	Polyester Concrete End Dam CF	513.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00
062	602-00020	Reinforcing Steel (Epoxy Coated) LB	5,130.00	\$4.00/LB	0.00	0.00	0.00	\$0.00	\$0.00
063	606-10810	Bridge Rail Type 8R MASH LF	80.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
064	621-00450	Detour Pavement SY	1,349.00	\$100.00/SY	0.00	0.00	0.00	\$0.00	\$0.00
0303 Total								\$0.00	\$0.00
0304 - F-08-AR EB 125.78									
065	202-00425	Removal of Bridge Railing LF	80.00	\$75.00/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25603

PCN: 25603-BID

ESTIMATE NO: 6

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25603-BID									
0304 - F-08-AR EB 125.78									
066	202-00504	Removal of Expansion Device LF	121.00	\$445.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
067	518-01004	Bridge Expansion Device (0-4 Inch) LF	87.00	\$475.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
068	518-01006	Bridge Expansion Device (0-6 Inch) LF	34.00	\$3,400.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
069	518-02030	Polyester Concrete End Dam CF	359.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00
070	602-00020	Reinforcing Steel (Epoxy Coated) LB	3,590.00	\$4.00/LB	0.00	0.00	0.00	\$0.00	\$0.00
071	606-10810	Bridge Rail Type 8R MASH LF	80.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
0304 Total								\$0.00	\$0.00
0305 - F-08-AS WB 125.8									
072	202-00425	Removal of Bridge Railing LF	40.00	\$75.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
073	202-00504	Removal of Expansion Device LF	34.00	\$445.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
074	518-01004	Bridge Expansion Device (0-4 Inch) LF	34.00	\$475.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
075	518-02030	Polyester Concrete End Dam CF	67.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00
076	602-00020	Reinforcing Steel (Epoxy Coated) LB	670.00	\$4.00/LB	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25603

PCN: 25603-BID

ESTIMATE NO: 6

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25603-BID									
0305 - F-08-AS WB 125.8									
077	606-10810	Bridge Rail Type 8R MASH LF	40.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
0305 Total								\$0.00	\$0.00
0306 - F-08-AV WB 127.15									
078	202-00425	Removal of Bridge Railing LF	40.00	\$75.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
079	202-00504	Removal of Expansion Device LF	34.00	\$445.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
080	518-01006	Bridge Expansion Device (0-6 Inch) LF	34.00	\$3,400.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
081	518-02030	Polyester Concrete End Dam CF	176.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00
082	602-00020	Reinforcing Steel (Epoxy Coated) LB	1,760.00	\$4.00/LB	0.00	0.00	0.00	\$0.00	\$0.00
083	606-10810	Bridge Rail Type 8R MASH LF	40.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
0306 Total								\$0.00	\$0.00
0307 - F-08-BC EB 122.45									
084	202-00425	Removal of Bridge Railing LF	80.00	\$75.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
085	202-00504	Removal of Expansion Device LF	40.00	\$445.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
086	509-08121	Temporary Bridge Deck LF	40.00	\$820.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
087	518-01009	Bridge Expansion Device (0-9 Inch) LF	40.00	\$5,020.00/LF	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25603

PCN: 25603-BID

ESTIMATE NO: 6

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25603-BID									
0307 - F-08-BC EB 122.45									
088	518-02030	Polyester Concrete End Dam CF	244.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00
089	602-00020	Reinforcing Steel (Epoxy Coated) LB	2,440.00	\$4.00/LB	0.00	0.00	0.00	\$0.00	\$0.00
090	606-10810	Bridge Rail Type 8R MASH LF	80.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
091	621-00450	Detour Pavement SY	907.00	\$100.00/SY	0.00	0.00	0.00	\$0.00	\$0.00
0307 Total								\$0.00	\$0.00
0308 - F-08-BH WB 127.68									
092	202-00425	Removal of Bridge Railing LF	80.00	\$75.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
093	202-00504	Removal of Expansion Device LF	70.00	\$445.00/LF	0.00	17.00	17.00	\$7,565.00	\$7,565.00
094	518-01009	Bridge Expansion Device (0-9 Inch) LF	70.00	\$5,020.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
095	518-02030	Polyester Concrete End Dam CF	338.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00
096	602-00020	Reinforcing Steel (Epoxy Coated) LB	3,380.00	\$4.00/LB	0.00	0.00	0.00	\$0.00	\$0.00
097	606-10810	Bridge Rail Type 8R MASH LF	80.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
0308 Total								\$7,565.00	\$7,565.00
0309 - F-08-BI EB 124.95									
098	202-00425	Removal of Bridge Railing LF	40.00	\$75.00/LF	0.00	9.00	9.00	\$675.00	\$675.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25603

PCN: 25603-BID

ESTIMATE NO: 6

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25603-BID									
0309 - F-08-BI EB 124.95									
099	202-00504	Removal of Expansion Device LF	34.00	\$445.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
100	518-01009	Bridge Expansion Device (0-9 Inch) LF	34.00	\$5,020.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
101	518-02030	Polyester Concrete End Dam CF	179.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00
102	602-00020	Reinforcing Steel (Epoxy Coated) LB	1,790.00	\$4.00/LB	0.00	0.00	0.00	\$0.00	\$0.00
103	606-10810	Bridge Rail Type 8R MASH LF	40.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
0309 Total								\$675.00	\$675.00
0310 - F-08-BJ WB 125.95									
104	202-00425	Removal of Bridge Railing LF	160.00	\$75.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
105	202-00504	Removal of Expansion Device LF	134.00	\$445.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
106	518-01009	Bridge Expansion Device (0-9 Inch) LF	67.00	\$5,020.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
107	518-01012	Bridge Expansion Device (0-12 Inch) LF	67.00	\$5,800.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
108	518-02030	Polyester Concrete End Dam CF	774.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00
109	602-00020	Reinforcing Steel (Epoxy Coated) LB	7,740.00	\$4.00/LB	0.00	0.00	0.00	\$0.00	\$0.00

COLORADO DEPARTMENT OF TRANSPORTATION

PROJECT:

CONTID: C25603

PCN: 25603-BID

ESTIMATE NO: 6

Ref No.	Item No.	Item Description	BID+CO Quantity	Price/ Unit	Prev Qty	Qty This Period	Qty to Date	Amount this Period	Cumulative Amount
25603-BID									
0310 - F-08-BJ WB 125.95									
110	606-10810	Bridge Rail Type 8R MASH LF	160.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
0310 Total								\$0.00	\$0.00
0311 - F-08-AU EB 127.62									
111	202-00425	Removal of Bridge Railing LF	80.00	\$75.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
112	202-00504	Removal of Expansion Device LF	67.00	\$445.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
113	518-01006	Bridge Expansion Device (0-6 Inch) LF	67.00	\$3,400.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
114	518-02030	Polyester Concrete End Dam CF	352.00	\$152.50/CF	0.00	0.00	0.00	\$0.00	\$0.00
115	602-00020	Reinforcing Steel (Epoxy Coated) LB	3,520.00	\$4.00/LB	0.00	0.00	0.00	\$0.00	\$0.00
116	606-10810	Bridge Rail Type 8R MASH LF	80.00	\$510.00/LF	0.00	0.00	0.00	\$0.00	\$0.00
0311 Total								\$0.00	\$0.00
0400 - CONSTRUCTION ENGINEERING BID ITEMS									
117	620-00020	Sanitary Facility EACH	2.00	\$7,500.00/EACH	2.00	0.00	2.00	\$0.00	\$15,000.00
0400 Total								\$0.00	\$15,000.00
25603-BID Total								\$112,968.00	\$112,968.00
Invoice Total								\$112,968.00	\$538,844.25