



Updates on COtransit Digital Mobility Hub Q2 2025

Project Updates

1. Project Schedule Status
2. Current Phase Update
3. Agency and Meetings Update
4. Future Tasks

Project Schedule Status

The project is currently in Task 3. *Please note, dependency on store software applications schedules impacted delivery of rollout which caused some delays.

Task 1: Project Initiation and Kick-off	Q3 & Q4 23
Task 1: Procurement	Q4 23; Q1 & Q2 24
Task 2: Systems Engineering Analysis and Agreements	Q4 23; Q1 & Q2 24
Task 3: Software Development	Q4 23; Q1 - Q3 24
Task 3: Software Development Review	Q2 25 & Q3 25*
Task 4: Soft Pilot Rollout, Testing and Training for Pilot Agencies	Q3 25
Task 5: Full Pilot Rollout	Q4 25
Task 5: Demonstration/User Outreach	Q4 25

Current Phase Update

Currently the team is finishing working on completing Task Three (Software Development) which includes branding the mobile and web applications, completing ADA/Section 508 compliance to make the applications conform to state and federal standards, including having the ability to select various languages for the application such as English & Spanish.

The project team and our pilot agency partners are also working on the implementation of the Automated Vehicle Location (AVL) hardware and tracking that is part of Task Three. Along with the installation of AVL hardware, we will also be testing, setting up the user's login and interface and working on reports and data feeds with the pilot agencies.

Agency and Meeting Updates

We have had numerous communications throughout the quarter and relayed updates.

If your agency is interested in participating in the COtransit digital mobility hub project, please [email us](#) using the Subject Line “Add My Agency to COtransit” and be sure to include your agency name, phone number and email address.

Future Tasks

Task Four will have features such as creating a trip planning functionality specifically incorporating mobile app push notifications, data exchange and real-time data. Anticipated soft pilot rollout is expected to occur in third quarter 2025 with full pilot rollout in the Fall 2025

[READ MORE ON OUR WEBSITE](#)

or

<https://www.codot.gov/programs/innovativemobility/mobility-technology/cotransit>
