



AGS Feasibility Study

PLT Meeting 6
September 12, 2012

Agenda

- ▶ Introduction to the Meeting
- ▶ Public Comment
- ▶ Update on Request for Statement of Technology Information (RFSOTI)
- ▶ Update on Technology Forum
- ▶ Update on Land Use & Station Criteria
- ▶ AGS/ICS/Co-Development Project Coordination
- ▶ Conclusion, Final Remarks and Next Steps

Introduction to the Meeting

- ▶ Meeting Objectives
 - Update on RFSOTI
 - Update on Technology Forum
 - Update on Land Use & Station Criteria
 - Provide Update on AGS/ICS/Co-Development Project Coordination
 - Discuss Next PLT Meeting

Introduction to the Meeting

- ▶ Review and Approve Meeting Minutes from Last Meeting
- ▶ Review Action Items from Last Meeting
- ▶ Website Update
- ▶ Media Outreach

Public Comment

- ▶ Invitation for any comments by the public



RFSOTI

- ▶ RFSOTI was posted on CDOT website and emailed to Industry Clearinghouse on September 7
- ▶ Statements of Technical Information (SOTI) due October 10
- ▶ Webinar to discuss RFSOTI with Technology Providers to be held September 19 at 10:00 AM
- ▶ RFSOTI has 25 criteria that Technology Providers must respond to

RFSOTI

- ▶ SOTIs will be reviewed
- ▶ SOTIs will be scored based on responses to criteria
- ▶ Technology Readiness Level has most weight on score
- ▶ Top 18 will be invited to Technology Forum
- ▶ Notifications will be sent on 10/17

Technology Forum

- ▶ Will be held October 24 & 25
- ▶ Location TBD but will either be at CDOT HQ or CDOT Region 1 in Golden
- ▶ Procedures & rules are still being defined but generally:
 - Each invited Technical Provider will be given opportunity to make a 30 minute presentation
 - There will be a 15 minute period for questions to the Technology Providers
 - Public & press will be allowed to attend

Update on Land Use & Station

- ▶ Based on change in project scope, initial county meetings were postponed.
- ▶ New scope includes two meetings per county:
 - 1st Meeting –
 - Project Overview, Station Elements and Site Considerations in the county
 - 2nd Meeting –
 - Presentation of SOTI submittal information with regard to station requirements
 - Site specific station discussions

Summit County Meeting

- ▶ Held September 10th



Presentation & Discussion



Station
Elements/Potential
Summit Sites

Scheduling Round 1 Meetings

- ▶ Jefferson County
- ▶ Clear Creek County
- ▶ Eagle County



AGS/ICS/Co-Development Coordination

- ▶ ICS Progress
 - Level 1 Evaluation is complete
 - Level 1 Report to be posted on website this month
 - Level 2 Evaluation (Engineering) will start later this month; environmental & costs in November
 - Ridership results not available until end of 2012
- ▶ AGS/ICS Project Managers regularly coordinate efforts
- ▶ AGS staff actively involved in ICS ridership model development
- ▶ Co-Development selection September 17, 2012

Conclusions, Final Remarks & Next Steps

- ▶ Next PLT meeting
 - October 10, 2012 is original date
 - Is it possible to move to October 17?
 - Allows for a presentation to PLT on SOTIs received October 10
 - Allows for endorsement of the 18 Candidate Technologies