

# I-70 MOUNTAIN CORRIDOR PEAK PERIOD SHOULDER LANE

ISSUES FOR TECHNICAL TEAM PRELIMINARY SCHEDULE

ISSUES	2013				2014																	
	JULY		AUG		SEP		OCT		NOV		DEC		JAN		FEB		MAR		APRIL		MAY	
	2ND	4TH	2ND	4TH	2ND	4TH	2ND	4TH	2ND	4TH	2ND	4TH	2ND	4TH	2ND	4TH	2ND	4TH	2ND	4TH	2ND	4TH
<b>OPERABILITY</b>																						
LEFT VS RIGHT		*	●																			
<b>ROADWAY DEFINITION</b>																						
DEFINE INTERIM						*	●															
ROADWAY WIDTH		■	*	●																		
WIDENING MEDIAN VS. CREEK			■	*	●																	
AUXILARY LANES			■	*	●																	
<b>STRUCTURAL COMPONENTS</b>																						
SH 103 BRIDGE			■	*	●																	
I-70 BRIDGES			■	*	●																	
RETAINING WALLS					■	*	●															
EMERGENCY RESPONSE					■	*	●															
<b>INTEGRAL COMPONENTS</b>																						
PULL OUT LOCATIONS						■	*	●														
OFF PEAK OPERATIONS						■	*	●														
SIGNAGE								■	*	●												
MANAGED LANE ACCESS								■	*	●												
DRAINAGE									■	*	●											
GREENWAY										■	*	●										
NOISE										■	*	●										
INITIAL ENVIRONMENTAL FINDINGS												*	●									
CLASS OF ACTION													*	●								
AESTHETICS REVIEW			■	*	*	*	*	●	●	*	●	*	●	*	●							

PPSL Feasibility Review

AGS & ROD Compatibility

LEGEND:  Shaded Items are Complete  Discuss Criteria \* Presentation of Concepts ● Follow-Up (As Needed)