

COLORADO Department of Transportation



		1	20 2	14 3	4 1	20 2	15 3	4	1 I	2016 2 3	 4	 ₁	201 2	7 3 4	F
ENVIRONMENTAL	Public outreach Completion of revised EA Public / agency review period Public hearing Prepare decision document			*	*										
RIGHT OF WAY	Obtain environmental permits Develop ROW plans Obtain all needed ROW														
FINANCING	Level 3 traffic / revenue study TIFIA loan process (if used) Bond proceeds secured														
CONTRACTOR PROCUREMENT	Select initial delivery method HPTE value for money study Final decision on delivery method Prepare procurement documents Contractors prepare final proposal CDOT selects Contractor Contract execution	S		*											
CONSTRUCTION	NTP1 - Design NTP2 - Construction Construction							*	*		-				