



CDOT Subaccount: 21656

CO 52 Coalition Update April Update

CDOT wanted to provide you with a brief summary to keep you posted on the activities completed to date and next steps on the SH 52 Planning and Environmental Linkages (PEL) Study and Access Control Plan (ACP).

- **Status:** The Project Team has been busy in April establishing meeting dates for the various project groups, creating the project website, and developing communication protocol. Next steps include data collection and preparing the Existing Conditions Report.
- **Project Schedule:** The project is scheduled to be completed in the fall of 2021. The COVID-19 pandemic has massively impacted traffic patterns. As such, we are delaying traffic data collection until at least August 2020 in an effort to obtain data more consistent with normal corridor movements. The Existing Conditions Report will use existing data to determine traffic trends and growth on a regional, corridor level to allow for completion of the report as scheduled. Traffic collected along the corridor will be used as part of the Alternatives Analysis.
- **SH 52 Coalition Meeting Schedule:** The Project Team has prepared a schedule and identified dates they would like to present to the SH 52 Coalition. Please note that these dates are subject to change as we continue to react to the impacts of the pandemic. A schedule of SH 52 Coalition meeting dates is attached.