



# CO 52 PEL & ACP

CDOT Subaccount: 21656

## CO 52 Coalition Meeting Update: May Update

CDOT wanted to provide you with a brief summary to keep you posted on the activities completed to date and next steps on the CO 52 Planning and Environmental Linkages (PEL) Study and Access Control Plan (ACP).

**PEL STATUS:** You may have noticed that our project name and materials have been changed from SH 52 to CO 52. Public access to mapping and direction software is becoming more frequent, and these tools commonly refer to State Highways in Colorado as CO. To avoid having multiple names and references to the same highway, CDOT Headquarters is standardizing these references and they are asking for consistency among projects. We are early enough in our project development and communication process, that we expect little disruption, but wanted to make you aware first. Please let us know if you have any questions about this change.

**ACP STATUS:** The Access Control Plan is a parallel process and is underway. Currently the project team is inventorying existing access points and determining intersection configurations (full movement, signalized, unsignalized, right-in right-out, ¾ movement) along with the type of the access (railroad, agriculture, at-grade, commercial, emergency, field access, oil and gas, other) . The next step will be to meet with the Local Agencies to get input on access needs.

**COMMUNICATIONS:** The Project Team has been busy in May establishing the project website, scheduling One-on-One Stakeholder Meetings, and collecting data for the Existing Conditions Report. Next steps include data synthesis and preparing and presenting the Existing Conditions Report.

- Website: The project website is up and running. It includes basic information at the moment but will include FAQs and an interactive map in the near future. Please use this link to access the website: <https://www.codot.gov/projects/co52-pel-acp/overview>
- Email Address: the project has established an email address that can be used for questions from stakeholders. Email address: [cdot.co52pel@gmail.com](mailto:cdot.co52pel@gmail.com)
- Technical Team Meeting: The Project team is holding the first Technical Team meeting on May 28. Project vision will be discussed.

<p>One-on-one Stakeholder Meetings to date:</p> <p>Ft. Lupton - May 13, 2020</p> <p>Hudson - May 14, 2020</p> <p>Weld County - May 20, 2020</p> <p>Dacono - May 22, 2020</p> <p>Keenesburg – May 29, 2020</p>	<p>One-on-One Stakeholder Meetings upcoming:</p> <p>Boulder County - TBD</p> <p>Erie - TBD</p> <p>Frederick - TBD</p>
---	---

## PROJECT SCHEDULE:

The pandemic has drastically impacted traffic patterns. To obtain an accurate understanding of normal corridor conditions, the project team must delay traffic data collection until at least August 2020. The project team continues to monitor the impact of this delay on the project schedule and will communicate to the Coalition as a clearer understanding develops.