

STATE OF COLORADO

DEPARTMENT OF TRANSPORTATION

Region 1 Mountain Residency
P.O. Box 399
Dumont, CO 80435
(303) 512-5750



Hwy Construction Project Update for

SH 9 Swan Mountain Road to Agape Church

- The original project phasing plan would have avoided any detour to Jarelle Drive
- Due to circumstances beyond CDOT's control (Utility relocation by Xcel Energy), phasing had to be changed, necessitating the detour.
- We apologize for any inconvenience this traffic shift/detour may have caused.
- Our schedule for completing the work on Summit School Drive is: Begin paving August 12th, 2008. Paving and permanent striping should be complete by August 22nd, 2008. Open to traffic on August 25th, 2008.
- Our schedule for completing the work on Dickey Drive is: Begin paving September 10th, 2008. Paving and permanent striping should be complete by September 11th, 2008. Open to traffic on September 15th, 2008.
- Our schedule currently calls for traffic being in its final configuration by November 15th, 2008 (or before Breckenridge Ski Area opens).
- Miscellaneous work to complete the project will continue after traffic is in its final configuration.
- Questions or concerns can be directed to:
 - Bob Smith, PE – Project Engineer
 - (970) 389-4786
 - David C. Wieder, PE – Resident Engineer
 - (303) 548-5853



The Worlds Highest Transportation Engineering office