

Steamboat Community, Commuters & Media:

Here is a run-down of next week's plans, as always, weather permitting. Traffic will remain its current configuration for the next two weeks, then we will start opening Lincoln Ave. from west to east. Thanks again for your patience and safe driving—have a great weekend!

Please note – this schedule includes weekend and night work (see below).

Call us—or leave a message on the hotline—if you have project questions or suggestions for our continued communications.

PROJECT HOTLINE: (970) 819-7008

Nancy Shanks

Regional PR Manager
CDOT Western Slope Regions
(970) 385-1428 office
(970) 749-3579 mobile

Cody Patterson

Scott Contracting
Project Manager
Cell (720) 382-4934

Work is still progressing rapidly this second week, with good weather.

Thursday 9-16-10...what we did yesterday

- * Muck excavation (prepping dirt material under the base course) finish to end of project – 5th through 3rd
- * Hauling in new dirt material from 5th through 3rd
- * Concrete machine pour on mainline from 7th through 5th.
- * Concrete hand pours from 9th to 8th (Parking lanes, curb and gutter)
- * Removing existing traffic signal and installing a mast-arm (on pole) at 5th Street, SE corner
- * Turn on traffic signal at 9th Street

TODAY 9-17-10

- * Concrete hand pours 8th to 7th (Parking lanes, curb and gutter, ADA ramps, intersections)
- * Concrete hand pours on color concrete crosswalks 8th and 7th streets
- * Hauling in new dirt material between 4th and 3rd streets

Saturday 9-18-10

- * Concrete hand pours 7th to 6th (Parking lanes, curb and gutter, ADA ramps)

Sunday 9-19-10

- * Concrete hand pours 6th to 5th (Parking lanes, curb and gutter, ADA ramps)
- * Finish hauling in dirt between 4th and 3rd streets
- * Hauling in dirt between 5th and 3rd streets

Monday 9-20-10

- * Concrete hand pours 4th and 3rd (Crosswalks)

Tuesday 9-21-10

- * Concrete mainline pour from 5th to 3rd (last mainline pour!)

Wednesday 9-22-10 – COULD INCLUDE NIGHT WORK

- * Concrete hand pours TBD
- * Striping crew start grinding for inlay pavement markings (Night work grinding).
- * Starting pattern concrete on bulb-outs

Thursday 9-23-10 – INCLUDES NIGHT WORK

- * Concrete hand pours 5th to 4th (Parking lanes, curb and gutter, ADA ramps)
- * Striping crew grinding for inlay pavement markings (night work)

Friday 9-24-10

- * Concrete hand pours 4th to 3rd (Parking lanes, curb and gutter, ADA ramps)