
Important: U.S. 40 **Reconstruction update For Steamboat Springs** 5/24-5/30/2010

ANTICIPATED WORK ZONES FOR THE COMING WEEK (as soon as Monday, weather permitting):



TRAFFIC IMPACTS:

- Lefts from Lincoln to Oak are at 11th & 12th only
- Lefts from Lincoln to Yampa are at 5th & 7th (with an officer) and at 9th without.
- 3rd will not close until 7th is open (except no lefts from Lincoln onto 7th)
- Lincoln Av. will be closed overnight for paving 7th-5th streets Sun. 5/23-Mon. 5/24 & traffic routed onto Oak between 12th and 3rd streets.
- Excavation up to and through 3rd could begin as soon as Tues. 5/25

Note: Parking and business access is still readily available, accessing from Yampa or Oak streets and via side streets and parking in surrounding lots.

PEDESTRIANS/CYCLISTS: Cyclists and people on foot crossing Lincoln Ave. should not do so in work zones⁻), but should use crossings with flaggers at 5th, and near 7th & 9th and at 13th. Note: Most sidewalks are open in the area; only crosswalks are closed in work zones for public safety.

ANTICIPATED SUMMER SUSPENSION & PROJECT COMPLETION DATE: This project will be suspended during July & August, and will resume September 1, 2010. By contract, Scott must complete it by Nov. 12, 2010 or face steep daily fines. *We greatly appreciate your patience during this project!*

FINAL PUBLIC MEETING OF SEASON: Thursday, 6/17/2010, 5:30 p.m. at City Hall rm 113/114) Here's where you can get your questions answered by CDOT, city and Scott representatives.

<u>MORE INFORMATION:</u> Project Info. Manager: Jody Patten. Get our Project Updates emailed. Follow 3 easy steps when you visit our project website below.



