

## SH 52 Coalition

### FEBRUARY UPDATE

We wanted to provide a summary to keep you posted on the activities completed to date and next steps on the CO 52 Planning and Environmental Linkages (PEL) Study and Access Control Plan (ACP).


**PEL STATUS:** The project team continues to advance the PEL and concurrent ACP process.

*Alternatives Analysis* –The project team completed the Level 1 (L1) evaluation of alternatives and presented the L1 Matrix to the Technical Team during the February working meeting. Intersection-specific alternatives and other project elements will be evaluated along with the alternatives that were carried forward during the Level 1 Evaluation.

*Traffic* – The project team continues to work on travel demand modeling which includes modeling future volumes, transit modeling, and origin/destination data. The results of the modeling will be used to evaluate the alternatives during the Level 2 Evaluation.

**ACP STATUS:** The project team will begin to develop a strip map depicting current and recommended access locations along the corridor based on the input received from the project team and all stakeholders. Next steps include drafting IGAs for local agency review. The IGAs will be prepared and signed to conclude the Access Control Plan process.

## PEL & ACP Relationship



**COMMUNICATIONS:** The Project team distributed the Project One-Pager, ACP One-Pager, and February e-blast to stakeholders and local residents who signed up to stay informed about the project. In addition, the project team provided general project information to additional organizations along the corridor.

**PROJECT SCHEDULE:** The project team reviewed the schedule during the Internal Coordination Meeting on February 4. Any anticipated delays will be communicated to the Coalition. The next Coalition presentation will be in July 2021, where the project team will present results of the Level 1 and Level 2 evaluations and information for the August public meeting.