

## **PROJECT SCHEDULE**

	2022					2023			
<b>MAJOR TASKS</b>	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb
Project Initiation									
Site Visits/Agency Kick off Meetings									
Outreach Plan									
Right-of-Way/Survey						EGEND			
Right-of-Way Review							g (one in Garfield G	ounty and one in E	agle County)
Establish Survey Control						<ul> <li>Project Leadership Team (PLT) Meeting</li> <li>Property Owner/Residential Issues Task Force (ITF) Meeting</li> <li>Natural Resources Issues Task Force (ITF) Meeting</li> </ul>			
Map Sites									
Existing Right-of-Way Exhibits						NOTE: Additional Project Leadership Team (PLT) and Issue Task Force (ITF) meetings may be held as needed			
Data Collection/Review									
Traffic and Safety Evaluation									
Geotechnical Evaluation									
Environmental Evaluation									
Conceptual Design									
Initial Design Options/Evaluation									
Design Concepts									
Draft Concept Design Report									
Final Concept Design Report									
Public/Agency Engagement		$\Box$	ITF 2				3	ITF 4 🖌	$\mathcal{D}$