

PHASE	TASK	2016				2017												2018	
		Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb
ENVIRONMENTAL PROCESS	Project Initiation/ Scoping	█																	
	Post-PEL Study Alternatives Evaluation			█															
	Traffic and Environmental Analysis			█															
	Environmental Assessment Documentation							█				Draft EA	█			Final EA	█		Public Review
	Decision Document																	█	
DESIGN	Survey			█															
	Utility Coordination/ Hydraulics							█											
	Roadway and Structure Design							█											
	Construction Phasing												█						
	Preliminary Design Plans																	█	
STAKEHOLDER COORDINATION	Technical Team Meetings		▲				▲		▲			▲				▲			
	Public Meetings						*					*				*			
	Small Group Meetings						█												
	Elected Official Updates						█												