Project Initiation Complete and and Goals sign NEPA decision Charter PLT document after Define **Purpose and Need** considering context and and Evaluation comments and core values Criteria **Environmental Impact** modifying • Define and **Analysis** design and/or Review PEIS and engage **NEPA** mitigation **ROD** Consider environmental Technical **Documentation Develop Alternatives** impacts and mitigation measures Collect and Team and Complete NEPA · Final design strategies Issue Task evaluate traffic, • Develop alignment options documentation Develop mitigation and Forces safety, and • Develop design elements Public and construction (e.g., chain stations, measures Clarify survey data agency review pending Prepare technical project scope Define existing interchanges, wildlife and comment funding and elements conditions crossing) reports Q3 Q4 Q2 Q3 Q4 Q1 Q1 2024 2022 2022 2023 2023 2023 2023 6 2 1 3 5 Develop Alternatives or Options Evaluate, Select, and Refine **Finalize** Define Endorse Establish Alternatives or Options Desired Process Criteria Documentation Outcomes and Process

Project Approval