



Floyd Hill Technical Team Meeting #18
CDOT Golden Office, Lookout Mountain Conference Room
October 29, 2019, 9:00am - 12:00pm

1. Project Updates
2. Action Item Follow Up
3. NEPA Process (Wows vs Woes)
4. Alternatives Discussion and Review
 - a. Tunnel Alternative
 - i. North Frontage Road Design Option
 - ii. South Frontage Road Design Option
 - b. Canyon Viaduct Alternative
5. Other Items
6. ITF Preparation/Next Steps



NEPA ALTERNATIVES

- No Action Alternative
 - Includes routine maintenance projects only
 - Used as a baseline for comparison of alternatives
- Tunnel Alternative
 - North Frontage Road Design Option
 - South Frontage Road Design Option
- Canyon Viaduct Alternative

DRAFT NEPA SCHEDULE

- September - December 2019
 - Develop and Refine NEPA Alternatives
- Winter/Spring 2020
 - NEPA Impact Analysis
- February 2020
 - Public Meeting: Project update, next steps, and NEPA alternatives
- Summer 2020
 - Environmental Assessment (EA) Preparation
- Fall 2020
 - EA Public Comment Period and Public Hearing
- Fall/Winter 2020
 - NEPA Completion (pending funding availability)