

DRAFT TIMELINE FOR COLLABORATIVE EFFORT

Dates not yet confirmed

Meeting date	Agenda items	Outcomes	Follow up tasks
<i>CSS Corridor Team Meeting October 26</i>			
Nov. 8, 2007	<ul style="list-style-type: none"> • Establish protocols • Review expectations for CE • Identify initial issues to be addressed by CE • Establish mission and timeline 	<ul style="list-style-type: none"> • Draft protocols, mission statement and timeline 	<ul style="list-style-type: none"> • Review mission and timeline with constituencies
<i>CSS Public Workshops Nov 12-15</i>			
Nov. 19, 2007	<ul style="list-style-type: none"> • Review CDOT activities 2004-to-date • Review NEPA framework and requirements for a programmatic EIS 	<ul style="list-style-type: none"> • 	
<i>CSS Corridor Team Meeting December 6</i>			
Dec. 19, 2007	<ul style="list-style-type: none"> • Finalize protocols • Begin consultative principles discussion <ul style="list-style-type: none"> — Identify broad principles — Identify which constituencies need more detailed consultation protocols • Review alternatives and identify initial areas of agreement 	<ul style="list-style-type: none"> • Final protocols • Draft consultative principles • Information on values from CSS public meetings 	<ul style="list-style-type: none"> • Review broad principles with constituencies • Initiate discussions on more detailed consultation protocols and coordinate with CSS, as needed
Jan. 24, 2008	<ul style="list-style-type: none"> • Finalize broad consultative principles • Establish decision-making framework for CE <ul style="list-style-type: none"> — What decisions need to be made in the PEIS? — What information do we need to make those decisions (coordination with CSS)? — What decisions will require flexibility to respond to future information? • Review and update screening criteria and establish priorities 	<ul style="list-style-type: none"> • Final consultative principles • Initial agreement on decisions to be included in PEIS • Task groups to gather necessary information • Task group to draft decision-making process for future decisions • Revised screening criteria and draft priorities 	<ul style="list-style-type: none"> • Review outcomes with constituencies and identify participants in task groups • Task group meetings in coordination with CSS • Federal agency team meeting
Feb. 28, 2008	<ul style="list-style-type: none"> • Reports from task groups • Finalize priorities for recommended alternatives • Confirm or adjust timeline as needed 	<ul style="list-style-type: none"> • Final priorities • Final timeline 	<ul style="list-style-type: none"> • Task group meetings (February, March, April)
<i>CSS Public Workshops</i>			
April 24, 2008	<ul style="list-style-type: none"> • Reports from task groups • Review task group draft decision-making framework for future decisions from CSS process • Narrow alternatives 	<ul style="list-style-type: none"> • Draft list of alternatives options • Draft decision-making framework 	<ul style="list-style-type: none"> • Review alternatives options and decision-making framework with constituencies • Task group meetings • Federal agency team meeting
May	<ul style="list-style-type: none"> • Final reports from task groups • Finalize decision-making framework • Test consensus on elements of recommended alternative 	<ul style="list-style-type: none"> • Final decision-making framework • Draft recommended alternative 	<ul style="list-style-type: none"> • Review draft recommended alternative with constituencies
May	<ul style="list-style-type: none"> • Finalize consensus recommendations • Establish ongoing roles and next steps 	<ul style="list-style-type: none"> • Consensus recommendations 	