

STUDY SCHEDULE

| Major Tasks | 2016 | | | | | | | | | | 2017 | | | | | | | | | | | | 2018 | | |
|--|------|-----|----------|-----|-----|------|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|------|-----|--|
| | Apr | May | Jun | Jul | Aug | Sept | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sept | Oct | Nov | Dec | Jan | Feb | Mar | |
| Project Initiation | 2 | | | | | | | | | | | | | | | | | | | | | | | | |
| Existing Cond. Data Collection & Reports | | 3 | • | | | | | | | | | | | | | | | | | | | | | | |
| Purpose & Need | | | | 4 | | 2 | | | | | | | | | | | | | | | | | | | |
| Travel Forecasts | | | | _ | 5 | | _ | | | | | | | | | | | | | | | | | | |
| Concept Development | | | | | | 6 | 7 | T | 8 3 | | | | | | | | | | | | | | | | |
| Level 1 Analysis | | | | | | | | | | 9 | 10 | 4 | | T | | | | | | | | | | | |
| Level 2 Analysis | | | | | | | | | | | | | 11 | 12 | | | 14 | 6 | 15 | | | | | | |
| Level 3 Refine Alternatives | | | | | | | | | | | | | | | | | | - | | 16 | | | | | |
| Prioritization & Funding | | | | | | | | | | | | | | | | | | | | | | 17 | 8 | | |
| PEL Report Draft & Final Review | | | | | | | | | | | | | | | | | | | | _ | | | | | |
| Ongoing Stakeholder Coordination | | | | | | | | | | | | | | | | | | | | | | | | | |

