




# Weekly Update: U.S. 40 **Reconstruction Project** for May 11-16, 2010

**SCOTT INC.**



**Update: Snow delays 2<sup>nd</sup> half of Phase 2 (9<sup>th</sup>-7<sup>th</sup> streets on Lincoln) mainline paving (had been set for 5/11-12 overnight), concrete hand pours in Phase 1 & 2 and demo/prep in Phase 3 until weather improves.**

- 13<sup>th</sup> now open to all turns (trucks as well!) including the left turn signal onto 13<sup>th</sup> at Lincoln.
- 12<sup>th</sup> now open to Oak with all turns allowed except no lefts from 12<sup>th</sup> onto Lincoln (to keep traffic flowing)
- **12<sup>th</sup> and 3<sup>rd</sup> streets are the only Lincoln Ave. lefts toward Oak** (these intersections have either flaggers all day or uniformed officers at peak commute times).
- **Left turns off Lincoln Ave. toward Yampa Street at 5<sup>th</sup> only** (uniformed officer there all day directing traffic) or at 7<sup>th</sup> & 9<sup>th</sup> with no officer).
- **Work Zone crosswalks** and bus stops are at 5<sup>th</sup>, near 7<sup>th</sup>, near 9<sup>th</sup>, & at 13<sup>th</sup> streets-watch for tall purple flags.
- No parking along Lincoln Ave. from 3<sup>rd</sup>-13<sup>th</sup> streets-**plenty of parking** on side streets and in nearby lots off Oak and Yampa. Please yield to pedestrians crossing Yampa and Oak streets.
- Bad weather for concrete paving has now set the schedule back an estimated 2 to 2 ½ weeks, which means we will not finish June 30, and will be back Sept. 1 to complete the project.



Visit the project website to sign up for emails and/or tweets:

[www.coloradodot.info/projects/US40Steamboat/](http://www.coloradodot.info/projects/US40Steamboat/)

