



PROJECT SCHEDULE

2020 2021

	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY
	Project Development										
	Project Design to SD						Project Design to DD				
6-Step Process											
1. Define Outcomes and Actions	7/16 – 9/17										
2. Endorse the Process	7/16 – 9/17										
3. Establish Criteria	7/16 – 9/17										
4. Develop Alternatives/Options			9/18 – 11/2								
5. Evaluate, Select, and Refine					11/2 – 01/18						
6. Finalize Doc & Eval Process											
Project leadership Team (PLT) Meetings											
PLT Meeting #1	◆7/16										
PLT Meeting #2			◆9/17								
PLT Meeting #3 CD Alternatives					◆						
PLT Meeting #4 Initial SD						◆					
PLT Meeting #5 Final SD							◆				
Technical Team Meetings											
ITF Meetings #1	★										
TT Meeting #2 CD Alternatives					★						
TT Meeting #3 Initial SD						★					
TT Meeting #4 Final SD							★				
Public Meetings											
Public Release (Website Update)					●	●	●				