DRAFT
Public Education and Outreach
Implementation Schedule

Action	Start Date	End Date	How Implemented	Owner	Remarks
Develop new PEO Website	1/2/2017	9/1/2017	Create a new tab onto the CDOT Water Quality Website; ensure MS4 permit requirements are being followed	Boyce	
Selected PEO Activities for Calendar Year 2017	1/2/2017	3/1/2017	Identify and document selected PEO activity; provide documentation	Boyce	
Develop PEO Annual Report Information	7/1/2017	4/1/2018	Provide A list of the education and outreach activities completed in accordance with Part I.E.5.a.ii.	Boyce	
Update PEO and PDD Program	11/1/2017	12/1/2017	Review performance of program and make adjustments; outreach could be general public or CDOT employees	Boyce	Annually as per SWEMS