I-25 Arapahoe Interchange Reconstruction

Project Schedule to Date

Project Phase/Task	2014 M	A	M	J	J	A	S	O	N	D	2015 J	F	M	A	M	J	J	A	S	O
Engineering Design Kick-off	██	██																		
Local Agency/FHWA/ Stakeholder Coordination	██	██	██	██	██	██	██	██	██	██	██	██	██	██	██	██	██	██	██	
Partnering			██	██																
Value Engineering					██	██	██	██												
30% Design and Review							██	██	██	██										
Stage 1 ROW Acquisition													██	██	██	██	██	██	██	
Noise Analysis									██	██	██									
Stage 2 ROW Acquisition																██	██	██	██	
Public Meeting #1																██				
60% Design and Review													██	██	██	██	██			
Public Meeting #2																		██		
90% Design and Review																	██	██	██	