Project Schedule

we are here

	apr-jun '03	july-dec '03	jan-may '04	june-oct '04	nov '04	dec '04	feb-april '06	fall '06
Environmental Assessment	project initiation	families of solutions	performance evaluation "qualitative"	technical & environmental evaluation "quantitative"	environmental mitigation evaluation	Environmental Assessment document preparation	public review period	decision document
Express Lanes Feasibility Study	project initiation	define express lane options	mainline geometry & access points	cost funding & revenue analysis	Express Lanes Feasibility Study document preparation	(june '05) final report		
		open house 1	open house 2	open house 3		open house 4	public hearing	
		baseline focus group	stated preference surveys					

Public Comments are due by April 30, 2006

small group meetings

public web site

Next Steps:

- Denver Regional Council of Governments 2030 Regional Transportation Plan Amendment
- Colorado Department of Transportation 1601 Process
- Obtain Finding of No Significant Impact (if appropriate)
- Federal Highway Administration Interstate Access Request Process
- Investment Grade Traffic & Revenue Study
- Loan Application
- Design / Build Procurement

C-470 CORRIDOR PROJECT

WILSON & COMPANY PBSJ
999 18th Street, Suite 2600, Denver, Colorado 80202
303.297.2976 phone 303.297.2693 fax www.c470.info