PROJECT SCHEDULE

	2022							2023			
MAJOR TASKS	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr
Project Initiation											
Site Visits/Agency Kick off Meetings	▬										
Right-of-Way/Survey											
Right-of-Way Review	▬										
Establish Survey Control		▬									
Map Sites			▬								
Existing Right-of-Way Exhibits			▬								
Data Collection/Review											
Traffic and Safety Evaluation			▬	▬							
Geotechnical Evaluation			▬	▬							
Environmental Evaluation		▬	▬	▬							
Conceptual Design											
Initial Design Options/Evaluation			▬	▬	▬	▬	▬	▬	▬		
Design Concepts/Refinement							▬	▬	▬	▬	
Concept Design Report								DRAFT		FINAL	
Public/Agency Engagement											
Engagement Meetings	①	☼	ITF ②	◆ITF		ITF ◆ITF ③			ITF ④	☼	
Adjacent Property Owner Coordination						▬	▬	▬	▬	▬	

**LEGEND**

☼ Public Meeting (one in Garfield County and one in Eagle County)

Ⓝ Project Leadership Team (PLT) Meeting

ITF Property Owner/Residential Issues Task Force (ITF) Meeting

◆ITF Natural Resources Issues Task Force (ITF) Meeting

NOTE: Additional Project Leadership Team (PLT) and Issue Task Force (ITF) meetings may be held as needed

last updated 01/30/23