I-70 Mountain Corridor CSS
Partnerships Powered by Context

Historic Context Report Schedule

	2008					2009											
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Archival Research	▬	▬	▬	▬	▬	▬											
2nd Working Group Meeting							▲										
Draft Document Production					▬	▬	▬	▬	▬	▬							
CH2M HILL Review of the Draft Document										▬							
Incorporate CH2M HILL Comments											▬						
CDOT Review of the Draft Document											▬						
Incorporate CDOT Comments												▬					
Provide Draft to the Working Group of Review													▬				
3rd Working Group Meeting													▲				
Incorporate Working Groups Comments													▬				
Provide Draft Final Document to the Working Group														▬			
Wrap-up Meeting														▲			
Provide SHPO with the Draft Historic Context Report														▲			
SHPO Review of the Draft Historic Context Report														▬	▬		
Incorporate SHPO's Comments																▬	
Submit Final Historic Context Report																	▲