
2020
2021
2022
2023
Q1
Q2
Q3
Q4
Q1
Q2
Q3
Q4
Q1
Q2
Q3
Q4
Q1
Q2
Q3
Q4
EA Development & Stakeholder Engagement
Virtual Public Outreach Events
EA Review & Public Comment
Decision Document
Final Design
Construction