Schedule

DRAFT

	2011		2012												2013
	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN
Public and Stakeholder Outreach Plan															
Stakeholder Interviews	▬	▬													
Visioning Workshop			●												
Visioning and Issues Document Development				▬											
Agency Scoping Meetings	▬														
Executive Committee Meetings						●		●				●		●	
Technical Advisory Committee Meetings	Every 6-8 Weeks		■	■		■	■	■		■	■	■	■		■
Public Meetings						★ Meeting #1				★ Meeting #2					
Existing Corridor Assessment															
Transportation System	▬	▬	▬	▬	▬										
Environmental Conditions				▬	▬										
Corridor Purpose and Need and Goals															
Goals Development				▬	▬	▬									
Purpose and Need Development				▬	▬										
Milestone #1 (Purpose and Need)						◆									
PEL Analysis and Documentation						▬	▬	▬	▬	▬	▬	▬	▬	▬	▬