
Bridge Enterprise Board of Directors 
Regular Meeting Agenda 

Thursday, December 18, 2014 
4201 East Arkansas Avenue 

Denver, Colorado 80222 
 

Ed Peterson, Chairman 
Lakewood, District 2 

 

Shannon Gifford 
Denver, District 1 

Gary M. Reiff 
Englewood, District 3 

Heather Barry 
Westminster, District 4 

Kathleen Gilliland 
Livermore, District 5 

Kathy Connell, Vice Chair 
Steamboat Springs, District 6 

 
 

Douglas E. Aden 
Grand Junction, District 7 

Sidny Zink 
Durango, District 8 

Les Gruen 
Colorado Springs, District 9 

William Thiebaut 
Pueblo, District 10 
Steven Hofmeister 

Haxtun, District 11 
 

        THE CHAIRMAN MAY ALTER THE ITEM SEQUENCE OR TIMES 
 

The times indicated for each topic on the Board agenda are an estimate and subject 
to change. Generally, upon the completion of each agenda item, the Board will 
immediately move to the next item. However, the order of agenda items is tentative 
and, when necessary to accommodate the public or the Board’s schedules, the order 
of the agenda items is also subject to change. 
 
Documents are posted at http://www.coloradodot.info/about/transportation-
commission/meeting-agenda.html no less than 24 hours prior to the meeting. The 
documents are considered to be in draft form and for information only until final 
action is taken by the Board. 
 

BRIDGE ENTERPRISE BOARD OF DIRECTORS  ...................................... Tab 13 
 
11:40 a.m. Call to Order and Roll Call 
 
11:40 a.m. Audience Participation 
  Subject Limit: 10 minutes; Time Limit: 3 minutes 
 
11:40 a.m. Act on Consent Agenda 

a) Resolution to Approve Regular Minutes from November 20, 2014 
(Herman Stockinger) ................................. Bridge Enterprise p2 

 
11:45 a.m. Discuss and Act on 5th Budget Supplement for FY2015 (Scott  
  Richrath) ............................................................ Bridge Enterprise p4 
 
11:50 a.m.  Discuss Completion of 2014 Annual Report as Required by FASTER 

Legislation (Scott McDaniel)................................ Bridge Enterprise p7 
 
11:55 a.m.  Monthly Progress Report (Scott McDaniel) .......... Bridge Enterprise p8 
 
12:00 p.m. Adjournment 
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Bridge Enterprise Board  
Regular Meeting Minutes 

Thursday, November 20, 2014 
 

PRESENT WERE: Ed Peterson, Chairman, District 2 
Kathy Connell, Vice Chairman, District 6 
Shannon Gifford, District 1 
Gary Reiff, District 3 
Heather Barry, District 4 
Kathy Gilliland, District 5 
Doug Aden, Chairman, District 7 
Sidny Zink, District 8 

   Les Gruen, District 9 
Bill Thiebaut, District 10 
Steven Hofmeister, District 11 
 

ALSO PRESENT:  Scot Cuthbertson, Deputy Executive Director 
Josh Laipply, Chief Engineer 
Heidi Humphreys, Director of Admin & Human Resources 
Barb Gold, Audit Director 
Amy Ford, Public Relations Director 
Scott Richrath, CFO 
Tony DeVito, Region 1 Transportation Director 
Ajin Hu, Region 2 Representative 
Dave Eller, Region 3 Transportation Director  
Johnny Olson, Region 4 Transportation Director 
Edward Archuleta, Region 5 Representative  
Kathy Young, Chief Transportation Counsel  
John Cater, FHWA 
Vince Rogalski, Statewide Transportation Advisory Committee 
(STAC) 

 
AND:  Other staff members, organization representatives, 

the public and the news media 
 

An electronic recording of the meeting was made and filed with supporting 
documents in the Transportation Commission office. 
 
Chairman Peterson convened the meeting at 11:25am in the CDOT Headquarters 
building at 4201 E. Arkansas Avenue, Denver, CO. 
 
Audience Participation 
 
Chairman Peterson stated that no members of the audience wished to address the 
Board of Directors. 
 
Act on Consent Agenda 
 
Chairman Peterson entertained a motion to approve the Consent Agenda. Director 
Connell moved to approve the resolution, and Director Guren seconded the motion. 
Upon vote of the Board the resolution passed unanimously. 
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Resolution #BE-170 
Approval of Regular Meeting Minutes for October 16, 2014. 
 
BE IT SO RESOLVED THAT, the Minutes for the October 2014, meeting of the Bridge 
Enterprise Board of Directors are hereby approved by the Bridge Enterprise Board as 
published in the Agenda for the November 19 & 20 2014, meeting of the Bridge 
Enterprise Board of Directors. 
 
Discuss and Act on the 4th Budget Supplement for FY’2015 
 
Scott Richrath stated that there are two projects this month. The first is $665,000 to 
move forward on US 287 and 69th. The second is listed as Informational Only and the 
details are included under the Program Management tab, but this is no longer only 
an informational item. Staff requires the Commission’s approval to move forward, as 
they did on the other components of Peak Period Shoulder Lanes. This is for a 
Construction Management General Contractor project. Neither of these is a project 
cost overrun. These are simply status quo with the Bridge Enterprise program 
seeking to move forward two projects that are already part of the identified program 
of structurally deficient bridges.  
 
Chairman Peterson entertained a motion to approve the 4th Budget Supplement for 
FY’2015. Director Gilliland moved to approve the resolution, and Director Connell 
seconded the motion. Upon vote of the Board, the resolution passed unanimously. 
 
Resolution #BE-171 
 
BE IT SO RESOLVED THAT, the 4th Budget Supplement for FY’2015 is hereby 
approved by the Bridge Enterprise Board. 
 
Monthly Progress Report 
 
Scott McDaniel stated that the Commission had a memo in front of them that 
outlines the highlights of the Bridge Enterprise and a presentation with details. He 
asked the Commission for any questions about the updates, and there were none. 
 
Adjournment 
Chairman Peterson asked if there were any more matters to come before the Bridge 
Enterprise Board and hearing none, Chairman Peterson announced the adjournment 
of the meeting at 11:29am. 
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DATE:  December 18, 2014 
 
TO:  Bridge Enterprise Board of Directors 
 
FROM:  Scott Richrath, Chief Financial Officer 
 
SUBJECT: Fifth Supplement to the FY 2015 Bridge Enterprise Budget 
 
 
 
Enclosed is the Fifth Supplement to the FY 2015 Bridge Enterprise Budget.   
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Bridge Enterprise  
5th Supplement FY 2015 
December 2014 

Page 2 of 3 

 

 
 

 
 

REGION 5 
 

 $509,000 - SH90 ML over Dolores River in Montrose County: (old K-01-C) (new # not 
assigned yet) 
 
Justification: To establish the design phase in order to develop FIR level plans for this 
bridge replacement project.  Although not previously listed as a poor bridge, a crack was 
discovered through one flange and web of a vertical member in this steel truss bridge. 
The bridge was closed from September 16, 2014 through September 19, 2014 in order to 
complete emergency repairs to the failed structural member.  The bridge now is open 
with a weight restriction of 36-ton gross vehicle weight, with one lane operation and the 
other lane of traffic routed through a temporary bridge.  Due to the current nature of 
this bridge, it is now the highest priority on the prioritization plan. 

 
Due to the historic nature of this bridge, the project scope and cost cannot be quantified 
until the design reaches FIR level and the State Historic Preservation Officer has made a 
recommendation for historic mitigation (20489/1000…) 

 

 
 

 

____________________________________________________________________ 

 

 

 

 
 

 

 

 
 

 

 

 

 

Phase Funding Current Total Revised Expended

of Work Program Budget FY 2015 FY 2016 FY 2017 Request Budget To-Date

DESIGN FASTER Bridge Enterprise $0 $509,000 $0 $0 $509,000 $509,000 $0

Total Design $0 $509,000 $0 $0 $509,000 $509,000 $0

$0 $509,000 $0 $0 $509,000 $509,000 $0

Total Project Budget Total

FY 2015 FY 2016 FY 2017 Request

$509,000 $0 $0 $509,000

SH90 ML OVER DOLORES RIVER IN MONTROSE COUNTY

(old K-01-C) (New not yet assigned)

Budget Components by Phase, Funding Program, Fiscal Year

Fourth BE Supplement Action

Year of Budget

Year of Expenditure
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Bridge Enterprise  
5th Supplement FY 2015 
December 2014 

Page 3 of 3 

 

 

 

 

 

 

 

 

 

 

 

 
Resolution No. BE- 

 
 

 
“BE IT RESOLVED, That the Fifth Supplement to the Fiscal Year 2014-2015 

Budget is approved by the Bridge Enterprise Board.” 
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4201 East Arkansas Ave., Denver, Colorado  80222-4206 P 303.757.9011 www.coloradodot.info/programs/BridgeEnterprise 

 

 
 

 

 

 

 

 

 

 

 

PURPOSE 

In accordance with the FASTER legislation, Bridge Enterprise must complete an annual report, and “the report 

shall be public and shall be available on the website of the department [CDOT] on or before January 15 of the 

year in which the report is presented”. 

 

A draft copy of the 2014 Annual Report was sent electronically to the Bridge Enterprise Board of Directors and hard 

copies will be provided as well for your review. The report content is mandated by the legislation. The report is 

complete from a content and text perspective; however, there are various sections (highlighted) waiting for 

information that will not be available until month end or early January as noted below: 

 

 Posting of year-end financial information. 

 The December program schedule update remains to be completed, which is necessary to update 

bond/program status, earned value, and schedule performance index (SPI) metrics. 

 Collection of contractor, consultant and CDOT labor hours supporting job creation. 

 

The report will be revised accordingly when this information is published next month. 

 

ACTION REQUESTED: 

Please review the draft report and provide any suggested comments/modifications by Thursday, January 8, 2015. 

Questions and comments during your review can be sent to Tromila Maile at tromila.maile@state.co.us 

 

4201 E. Arkansas Ave., Room 124B 

Denver, CO 80222 

 

MEMORANDUM 

TO:   Bridge Enterprise Board of Directors 

FROM:  Scott McDaniel, PE, Director of Project Support 

DATE:  December 18,2014 

SUBJECT: Bridge Enterprise 2014 Annual Report Draft 
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4201 East Arkansas Ave., Denver, Colorado  80222-4206 P 303.757.9011 www.coloradodot.info/programs/BridgeEnterprise 

 

 
 

 

 

 

 

 

 

 

PURPOSE 

The Bridge Enterprise (BE) team has prepared a progress report presentation to update the Board members of 

recent program initiatives, statistics and successes. No action from the Board is requested; this report is for 

informational purposes only. Summarized below are the elements contained in the report: 

 

PROGRAM SCHEDULE AND SPI: 

The BE program schedule has been updated for work complete through November 2014. The November Schedule 

Performance Index (SPI) = 0.92, a 0.03 increase from prior month (October SPI = 0.89). Note: Program Goal SPI ≥ 

0.90.  

 

This month’s SPI increase is due in part to the recent adjustment to the schedule baseline date change process. BE 

Guidance Document Number 7 Revision 1 revises the previously established policy to allow a project’s baseline 

schedule to be reset once a project enters the construction phase.  

• Projects with significant revisions to SPI due to the effects of GD#7 (transitioning from preconstruction to 

construction) this month include : 

o Region 1, F-16-ER, US6 Over Garrison  

o Region 2, L-27-S L-28-C, US50 ML Over Draw and BNSF 

o Region 2, K-16-S, SH120 ML Over Draw and UPRR 

o Region 4, B-16-D, SH14 Over Cache La Poudre 

(These baseline adjustments reflect a 0.02 positive SPI impact on the November program schedule.) 

 

Additional factors affecting the current SPI both positively and negatively are: 

• Over-performing projects 

o 4 projects with $10.0M in combined Earned Value (EV) greater than planned; increases overall 

program SPI by 0.020; no change from prior month. 

• Under-performing projects 

o 13 Railroad projects with $32.2M in combined lost EV; reduces overall program SPI calculation by 

0.07; a .01 decrease from prior month 

 

INITIATIVES AND ACHIEVEMENTS: 

The BE team continues to collaborate with CDOT in managing, monitoring and reporting on the progress and 

success of the program. 

  

 

4201 E. Arkansas Ave., Room 124B 

Denver, CO 80222 

 

MEMORANDUM 

TO:   Bridge Enterprise Board of Directors 

FROM:  Scott McDaniel, PE, Director of Project Support 

DATE:  December 18, 2014 

SUBJECT: December 2014 Bridge Enterprise Progress Report  
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[Attachment: December 2014 Monthly Progress Report] 

4201 East Arkansas Ave., Denver, Colorado  80222-4206 P 303.757.9011 www.coloradodot.info/programs/BridgeEnterprise 

 

Bridges to Advertisement: 

• Region 1 

o E-16-AA, US 287 Federal over BNSF at 69th Ave., Adams County 

o E-17-JP, I-70 over Havana St., Denver County 

 

TOTAL PROGRAM FINANCIAL PERFORMANCE 

Expenditure and encumbrance data through October 31, 2014 summarized below: 

 Projected Expenditures: Increased by $8.2 M or 1.5% 

 Actual Expenditures: Overall increased by $10.3 M or 2.4% | Bond increased by $2.3 M or 0.8% 

 Encumbrance Balance: Overall decreased by -$5.6 M or -3.2% | Bond decreased by -$0.6 M or -3.3% 

 

STATUS OF FASTER ELIGIBLE BRIDGES 

There are currently 181* bridges eligible for the BE program.  

Completed 106 

In Construction 18 

Design Complete 4 

In Design 15 

Remaining 22 

No Action Proposed 16 

(*1 bridge added since last month, newly programmed K-01-C, SH90 over Dolores River) 

 

STATUS OF $300M BOND BRIDGES 

There are currently 93 bridges in the BE bond program. 

Completed 56 

In Construction 18 

Design Complete 4 

In Design 14 

No Action Proposed 1* 

*deemed ineligible  

 

STATUS OF 30 MOST DEFICIENT BRIDGES 

The CBE has completed 28 of the 30 bridges originally identified as the most deficient and expects to complete the 

design and reconstruction of one of the remaining bridges by the end of calendar year 2015. The I-70 Viaduct will 

be the final original ‘30 worst’ bridge addressed. The report also contains the status of the 30 worst bridges based 

on 2014 ratings of which only 8 remain to be programmed. 

 

DISADVANTAGED BUSINESS ENTERPRISE (DBE) PARTICIPATION 

From 10/1/2014 – 10/31/2014: Overall DBE Participation on BE Contracts = 14.2% 
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Colorado Bridge Enterprise 
December 2014 Monthly Progress Report

Board of Directors Meeting

Program Schedule
• Program schedule updated for work complete through November 2014
• November Schedule Performance Index (SPI) = 0.92; 0.03 INCREASE from prior 

month (October SPI = 0.89)
• Construction phase baseline schedules reset for:

o Region 1, F-16-ER, US6 Over Garrison
o Region 2, L-27-S L-28-C, US50 ML Over Draw and BNSF
o Region 2, K-16-S, SH120 ML Over Draw and UPRR
o Region 4, B-16-D, SH14 Over Cache La Poudre

(These baseline adjustments reflect a 0.02 positive SPI impact on the November 
schedule)

• Over-performing projects:
o 4 projects with $10.0M in combined Earned Value (EV) greater than planned
o INCREASES overall program SPI by 0.02; NO CHANGE from prior month

• Under-performing projects:
o 13 Railroad projects with $32.2M in combined lost EV; reduces overall 

program SPI calculation by 0.07; a 0.01 DECREASE from prior month

12/18/2014
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Program Schedule

Guidance Document #7, Revision 1 Summary:

o Revision developed to address construction schedule (SPI) impacts 
that occurred during the preconstruction phase.

o Guidance document revision was developed in collaboration with 
PMO and approved by the BE Schedule Change Control Board (SCCB).

o The baseline schedule date will be reset once a project transitions 
from the preconstruction phase to the construction phase.

o The new baseline schedule dates for the construction phase are 
established using accurate construction dates obtained from 
contract documents.

o The revised process increases the accuracy of tracking construction 
phase schedule impacts autonomous of any negative SPI impacts 
that occurred during prior phases.

12/18/2014

Program SPI by Month

Program Goal SPI ≥ 0.90

Program Schedule

12/18/14
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• CURRENT PROGRAM INITIATIVES:

• FY2015 Q2 Maintenance Invoicing
• FY2015 Quarterly Reporting
• OSA FASTER Performance Audit Reporting
• Guidance Document Updates
• Fall 2014 Poor List Review and Comment 
• Year-end Data Research and Compilation 
• Year-end Report Draft Released for Review and Comment Period
• Status Update Documentation for Joint Budget Committee 

Initiatives and Achievements

12/18/14

• BRIDGES TO ADVERTISEMENT:
o Region 1

E-16-AA, US 287 Federal over BNSF at 69th Ave., Adams County
E-17-JP, I-70 over Havana St., Denver County

Total Program Financial Performance

12/18/14

Changes from Previous Month

Projected Expenditures
• Increased by $8.2M or 1.5%

Actual Expenditures
• Overall increased by $10.3M or 2.4%
• Bond increased by $2.3M or 0.8%

Encumbrance Balance
• Overall decreased by -$5.6M or -3.2%
• Bond decreased by -$0.6M or -3.3%

$309.0 $288.6 

$17.7 

$254.2 

$142.5 

$154.3 

$ M

$100 M

$200 M

$300 M

$400 M

$500 M

$600 M

Projected Expenditures Actual Expenditures Encumbrance Balance

As of October 31, 2014

Non-Bond

Bond-Only

$563.2 M

$431.1 M

$172.0 M
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Status FASTER Eligible Bridges

12/18/14
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Status $300M Bond Bridges

12/18/14*One project was determined ineligible
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Status of 30 Most Deficient Bridges

12/18/14

2014 Poor List Bridges
Worst 30 Status

Original 128 Bridges
Worst 30 Status

Complete 6 28
In Construction 7 0
Design Complete 1 0
In Design 8 2
Remaining 8* 0
Total Addressed 30 30

Bridge Region County Facility Carried over Featured Intersection
E-17-KR 1 DENVER I 270 ML EBND over I 70 ML

E-17-EW 1 DENVER I 70 ML EBND over UP RR; W of QUEBEC STREET 

E-17-DF 1 DENVER I 70 ML WBND over UP RR W of QUEBEC STREET 

K-17-F 2 PUEBLO SH 96 ML over RUSH CREEK

D-13-A 3 GRAND US 34 ML over N FK COLORADO RIVER

F-10-L 3 EAGLE I 70 ML EBND over US 6, RR, EAGLE RIVER

C-17-B 4 WELD SH 60 ML over SOUTH PLATTE RIVER

N-11-C 5 RIO GRANDE SH 112 ML over RIO GRANDE CANAL

*Remaining/Not Programmed

DBE Participation October 2014

12/18/14

DBE Monthly Report Stats: Federal Fiscal Year 2015 (10/1/2014 -
10/31/2014), State & FHWA-funded BE construction contracts 
continue to help CDOT exceed its overall DBE goal through the 
following achievements:

1 Prime Contract Awarded = $   10,765,000
21 Subcontracts Awarded = $ 1,973,229
10* Total DBE Contracts Awarded = $ 1,525,625
Overall DBE Participation on BE Contracts =   14.2%
CDOT DBE goal at 13.3%

* The 10 DBE contracts went to 10 individual DBE firms.
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