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DATE:  March 18, 2015 
TO:   Transportation Commission 
FROM:  Josh Laipply, Chief Engineer 
  Maria Sobota, Interim Chief Financial Officer 
  Richard Zamora, Office of Program Management Director 
SUBJECT:  Program Management Workshop  
 
Purpose 
The Program Management Workshop provides the Transportation Commission with 
an update on the delivery of programs and significant projects. This month there is 
a focus on the Asset Management Program. 
 
Details   
A primary performance metric for the integration of Cash Management and 
Program Management is the cash balance. Included in the Powerpoint is a diagram 
reporting the actual cash balance for all CDOT funds—including Local Agency, 
Flood, etc.—against our path to target that has been set.  The cash balance is 
approximately $1,231.8 million, $220.0 million above the target.  Cash decreased 
compared to same time last year, but is not currently decreasing at the rate set by 
our target.  
 
A related measure is the cash plus cash equivalents balance. As shown in the 
Powerpoint diagram, the cash plus cash equivalents balance is approximately 
$1,586.1 million, $57.5 million over the target.  This balance is now closer to our 
normal expectations for this time of year. The federal obligation, which is CDOT’s 
authorization to bill FHWA for reimbursement of expenditures, is the main driver 
of cash equivalents. In a normal year CDOT receives federal obligation for the 
entire year in October. Due to the Continuing Resolution impacting FHWA, CDOT 
received its federal obligation in prorated amounts this year to date. In January, 
FHWA authorized obligation of approximately $300 million through May 31, 2015 
bringing cash equivalents back in line with expectations.  
 
We are continuing to monitor program delivery at the statewide level using the 
expenditure performance index (XPI) to evaluate actual construction expenditure 
performance as compared to planned.  This month the XPI increased to 0.78, a 
sixth consecutive monthly improvement of XPI as the Department draws nearer to 
its $900 million 2015 expenditure goal. 
 
As discussed, an XPI by program is being developed. Looking at the expenditure of 
surface treatment funds, the surface treatment program has an XPI of 1.26 
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through January and 1.30 through February. This program is performing well. 
Additional program-specific XPI data continues to be developed. 
 
This month’s presentation includes a focus on the Asset Management Program for 
years FY14 through FY16.   The Transportation Commission receives updates 
monthly for all programs and receives a rotating focus into individual programs. 
These updates are included in the attached PowerPoint presentation.  
 
The PMO Reporting Overview slides provide a status update of the four main 
programs being reported on by the Program Management Office.  The SPI for Flood 
remained at 1.00, 2014 Asset Management increased to a 1.0, while the 2015 Asset 
Management and RAMP Partnership and Operations programs both increased to 
0.91 and 0.89 respectively.  This month introduces an SPI of 0.89 for 2016 Asset 
Management. 
 
The 2014 Asset Management Program has only one project remaining in design, 
with a scheduled Advertisement date of March 2015.  The full commission 
allocation has been either been expended or encumbered.  A breakout of spending 
for each Asset Category has been provided. 
 
To date, over 50 percent of the 2015 Asset Management projects with planned 
advertisment dates have been advertised and over 70 percent of the Commission 
Allocation has been encumbered or expended.  There are projects identified 
within the program that are maintenance or procurement projects.  These projects 
are not being monitored for delivery status, however their expenditures are being 
included in the overall category and program totals.  
 
The projects indentified within the 2016 Asset Management program are in the 
process of being scoped and programmed for delivery with a goal of full 
compliance by the end of February.  In 2016 two new Asset Categories, Traffic 
Signals and Walls, were added which contributes to the increase in projects. 
 
The Chief Engineer and Chief Financial Officer have made it a priority that all 
RAMP partnership projects be managed so that scope and project costs do not 
exceed their original TC approved project amounts. The apparent successful 
bidder for the I-25 & Cimarron project was selected and the contract amount will 
be less than forecast last month. Savings of $2,468,862 from that opening will be 
returned to the Contigency RAMP Reserve fund. 
 
An overview of the RAMP Partnership and Operations program shows steady growth 
in expenditures and encumbrances as more projects are being budgeted and 
advertised. A brief desciption on the remaining RAMP Projects that require 
Intergovernmental Agreements (IGAs) is provided in the PowerPoint presentation.  
 
Attachments 

1. Powerpoint Presentation 
2. RAMP Partnership Program Controls Update (table) 
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RAMP Partnership Program Controls Update March 2015

PCN Project Name

Original TC
Approved

Budget
[A]

Current
Forecasted Cost

Estimate
[C]

Total Project
Cost Variance

[A-C]

Prelim.
Scalable
Review

Additional
Non-CDOT

Contribution

Additional
RAMP

Contingency

Additional
CDOT

Contribution
Project Controls Comments

19192 I-25/ARAPAHOE RD INTERCHANGE $74,000,000 $74,000,000 0
Scalable to

budget, with
CMGC input.

Unlikely $0 $0

CMGC (ICE Consultant is part of the project team);
Project is currently tracking within budget; 30%

Plans complete and first ICE underway; 60% Plans
scheduled for July 2015

19954 US 160 Turnouts $1,015,000
$1,565,573
$493,898

521,102
Estimated
($600,000)

Unlikely $0 $0
Project scope has been scaled back to a single decel
lane; Alternatively, both decel lanes would cost over
$2.1 million; Scaled project is within original budget

19906
US50/Dozier/Steinmeier Intersection
Improvement & Signal Improvements
(companion Ops project 2-9)

$2,500,000 $2,500,000 0
Yes

Completed
Unlikely $0 $0

Project is currently tracking within budget; FOR
Level Estimate complete; Additional Local

Contribution unlikely; Project is not scalable

18331
19039

I-25 AND CIMARRON EXPRESSWAY $95,000,000
$116,093,450
$113,624,588

(18,624,588)
Completed

($11,500,000)
$2,050,000

$5,000,000
$2,531,138

$14,043,450

Awarded; Apparent successful proposer was
selected in February; TC Approved additional RAMP

Contingency funds; $2.5 M in savings from bid
opening returned to RAMP Contigency

19056
19751

US 50 / SH 45 Interchange, Wills to
Purcell - Pueblo (companion Ops project
2-10)

$11,200,000 $11,075,452 124,548
Bundled
Projects

$0 $0 $0
Awarded; Total Project Cost proposed (Ramp +

Surface Treatment) is $13,426,152

19094
I-70 Simba Run Underpass (Vail
Underpass)

$20,800,000 $29,000,000 (8,200,000) In-Progress
Likely

($2,400,000
or more)

$0 $0

CMGC (ICE #1 completed in November); Project
team identified significant cost savings; Value

engineering  effort ongoing; Planned FOR for April;
ICE #2 scheduled for mid to late April; Total Project

Cost Estimate exceeds 7.5% threshold

19930
SH 9 - Frisco to Breckenridge: Iron
Springs Alignment and Vail Pass Multi-
use Path Devolution

$21,985,000 $26,595,518 (4,610,518) In-Progress

Possible
Likely

($900,000
or more)

$0 $0

Value engineering effort ongoing; Additional Local
Partner participation identified - pending results of
FOR level estimate; Planned FOR for late March; ICE
scheduled for April 2015; Total Project Cost Estimate

exceeds 7.5% threshold

19911 I-70 Exit 31 Horizon Drive Roundabouts $5,000,000 $5,800,000 (800,000)
Possible

Complete

Possible
Likely

($400,000
from Utility

Co)

$0 $0
Scalability review complete; Additional Local Partner

participation confirmed; Planned FOR for March;
Total Project Cost Estimate exceeds 7.5% threshold

19910 SH 9 CO River South Wildlife & Safety $46,000,000 $52,627,747 (6,627,747)
Completed

($4,200,000)
Completed $6,627,747 $0

Awarded;  Increased Local Contribution; TC
Approved additional RAMP Contingency funds

needed to Award

12372
18401
19561
20632

US 287: Conifer to Laporte Bypass (Phase
1 - SH1 to Laporte Bypass)

$22,000,000
$29,000,000
$26,595,518

(4,595,518) Possible Completed $0 $0

ICE Complete; Bids Opened;  Project team is the
process of reevaluating the design and other cost

saving elements; Planned FOR for March; Total
Project Cost Estimate exceeds 7.5% threshold

19909
US 550 Sky Rocket Box Culvert
Replacement

$2,000,000
$2,000,000
$1,627,796

372,204
No

Complete
Unlikely $0 $0

Project is currently tracking within budget; FOR
complete; Bid alternates are not being considered at

this time

19908 SH 172 / 151 SIGNALIZATION $1,800,000
$1,800,000
$1,729,562

70,438
No

Complete
Unlikely $0 $0

Project is currently tracking within budget; FOR
complete; HazMat and Geology test results could

impact project cost; Bid alternates being considered

19397 SH 145 AT CR P SAFETY IMPROVEMENTS $1,660,194
$1,640,221
$1,676,597

(16,403)
No

Possible
Unlikely $0 $0

Project is currently tracking within 1% of original
budget; FOR complete; Likely savings from design

phase; One decel lane could be removed; Bid
alternates being considered

18972
US 285 Antonito Storm Drainage System
Replacement

$2,742,429 $3,343,337 (600,908)
Bundled
Projects

Completed $0 $0
Awarded; Local in-kind contribution increased by
$350,000; (Bundled with $7.0 mil SUR project for

bidding economy)

19411
SH 62 Ridgeway Street Improvements
(pending approval of local match)

$13,791,257 $13,463,955 327,302
Likely

In-progress
Unlikely $0 $0

Scalability is on-going during design; Project is
currently tracking within budget; Planned FOR

planned for early May

19643
US 24 Enhancement Project in Buena
Vista

$2,497,090
$2,597,090
$2,780,174

(283,085)
Yes

Possible
(3 options)

Unlikely $0 $0

Scalability and Local Contribution under region
review; Project to be bundled with $8 mil SUR

project; Further reduction of scope and FA items
possible; Planned FOR for August

Subtotals $323,990,970
$370,452,811
$366,934,143

($42,943,173) ($600,000)
$4,950,000
$5,750,000

$11,627,747
$9,158,885

$14,043,450
($15,240,644)
($13,991,438)

Total
Original

Total
Forecast

Total
Variance

Total Scope
Reduction

Total Local
Contribution

Total RAMP
Contingency

Total CDOT
Contribution

Remaining Projected Liability

Legend:

Project Awarded (blue)

Updated cells (yellow)
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Program Management Update 
March 18, 2015 
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Cash & Equivalents 
Target Balance 

As of March 4, 2015 

RAMP 
Announced 

Target Established 
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Expenditure Performance Index 

As of March 2, 2015 

0.59 0.52 
0.63 

0.68 
 0.72  
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Total Construction Expenditures FY 15 
 Cumulative
Monthly Actual
(Label Refers to XPI)

Path to $900 M
(2015 Goal)

Path to $750 M
(FY14 Actual)

Path to $500 M
(Historical Average)

0.75 0.77 0.78 
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PMO Reporting Overview 
by Program 

 
 

Program 

Financial Performance 
($Millions) 

Schedule 
Performance 

 
Quarterly 
Rotation Program 

Expenditure 
through 

1/23/2015 

Program 
Expenditure 

through 
2/20/2015 

$ 
Change SPI 

Flood $122.1 $126.2 $4.1 1.00 Apr. 2015 

RAMP P&O (Overall) $148.0 $169.5 $21.5 0.89 May 2015 

RAMP P&O 
(Local Agency) 

$1.4 $5.9 $4.5 0.90 Apr. 2015 

RAMP P&O 
(CDOT) 

$146.6 $163.6 $17.0 0.89 May 2015 

FASTER and HSIP $430.7 $436.0 
 

$5.3 
 

- May 2015 

Asset Management $692.1 $756.8 $64.7 * Mar. 2015 

As of February 20, 2015 

Notes:  
1. SPI’s shown are for Preconstruction. 
2. FASTER and HSIP funds are used on projects in multiple programs and as a result, an SPI is not provided for these programs.   
3. Asset Management expenditures are a combination of 2014, 2015, 2016 and include MLOS and Roadway Equipment.               

(Note: MLOS and Road Equipment are excluded from SPI calculations)  
4. * The SPI’s for each Asset Management program are provided on the next page 
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PMO Reporting Overview 
by Program 

Total Cumulative Program Amounts are for the duration of the program.  Program amounts and duration vary for 
each program. RAMP P&O refers to RAMP Partnership & Operations. 

As of February 20, 2015 

Precon. 
SPI This 
Month 

Precon. 
SPI Last 
Month 

1.00 1.00 

0.89 0.88 

0.90 0.89 

0.89 0.88 

0.89 N/A 

0.91 0.75 

1.00 0.98 

0 89 0 880.89 0.88

0 89 N/A0 89 N/A0.0.0.898989 N/N/N///AAA

0 91 0 750 91 0 75

1.00 0.981 00 0 98

0.91 0.75

0% 20% 40% 60% 80% 100%

Safety - FASTER ($469.9 M)

Safety - HSIP ($212.7 M)

2014 Asset Management ($622.9 M)

2015 Asset Management ($630.2 M)

2016 Asset Management ($612.8 M)

RAMP P&O CDOT ($1,240 M)

RAMP P&O Local Agency ($112.2 M)

RAMP P&O Total Program ($1,352 M)

Flood ($227.8 M)

Financial Performance (Precon. and Construction) 

Expenditure (%) Encumbered (%) Unencumbered (%) Unbudgeted (%)
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Overview of 2014 Asset 
Management 

As of February 20, 2015 

47 

50 

10 
1 

As of February 20, 2015

Asset Management 
Projects  

(108 Total) 

Complete In Construction

In Bid/Award In Design

2014 Approved
Budget (RAMP &
Baseline) Less BE
and Bridge Fixed

Costs

As of February 20
2015

Unencumbered (Millions) $44.8
Encumbered (Millions) $123.3
Expenditure  (Millions) $535.6
Other CDOT Funds

(Millions) $79.2

2014 Approved Budget
(RAMP & Baseline) Less BE

and Bridge Fixed Costs
$622.9
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Overview of 2014 Asset 
Management 

As of February 20, 2015 

0% 20% 40% 60% 80% 100%

2014 Surface Treatment ($238 M)

2014 Bridge PM and Repair ($53.5 M)

2014 Tunnels ($7.4M)

2014 Rockfall ($9.0 M)

2014 Buildings ($11.3 M)

2014 ITS ($10.2 M)

2014 Culverts ($11.5 M)

2014 Road Equipment ($20.9 M)

2014 MLOS ($249.0 M)

2014 Allocation Spending Overview 

Expenditure (%) Encumbered (%) Unencumbered (%) Unbudgeted (%)
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Overview of 2015 Asset 
Management Program 

As of February 3, 2015 

34 

17 

47 

As of February 20, 2015

2015 Asset Management 
Project Status  

(98 Total Projects) 
In Construction
In Bid/Award
In Design

2015 Approved Budget
(RAMP & Baseline) Less

BE and Bridge Fixed
Costs

As of February 20, 2015

Unbudgeted $41,076,000
Unencumbered $144,958,417
Encumbered $228,427,936
Expenditure $215,786,308
2015 Approved Budget (RAMP &

Baseline) Less BE and Bridge
Fixed Costs

$630,248,610

$0

$100,000,000

$200,000,000

$300,000,000

$400,000,000

$500,000,000

$600,000,000

$700,000,000

2015 Asset Management Financial Status 
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Overview of 2015 Asset 
Management Program 

As of February 3, 2015 

0% 20% 40% 60% 80% 100%

2015 Surface Treatment

2015 Bridge PM and Repair

2015 Tunnels

2015 Rockfall

2015 Buildings

2015 ITS

2015 Culverts

2015 Fleet

2015 MLOS

2015 Allocation Spending Overview 

Expenditure (%) Encumbered (%) Remaining Project Budget (%) Unbudgeted
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Overview of 2016 Asset 
Management Program 

As of February 20, 2015 

10 
6 

119 

9 

As of February 20, 2015

2016 Asset Management Project 
Status (144 Projects Identified) 

In Construction
In Bid/Award
In Design
Scoping

2016 Approved
Budget (RAMP &

Baseline) Less BE and
Bridge Fixed Costs

As of February 20,
2015

Unbudgeted $501,500,000
Unencumbered $52,692,372
Encumbered $54,179,880
Expenditure $5,424,839

2016 Approved Budget
(RAMP & Baseline) Less BE

and Bridge Fixed Costs
$612,800,000

$0
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2016 Asset Management Financial Status 
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Overview of RAMP P&O Program 

As of February 20, 2015 

$0
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Feb 2014  Mar 2014  April 2014  May 2014  June 2014  July 2014  August
2014

 September
2014

 October
2014

November
2014

December
2014

January
2015

February
2015

RAMP P&O
Program

SAP Expenditure SAP Encumbered SAP Remaining Project Budget

Note:  RAMP Allocation does not include in-kind match funds nor locally administered cash match 
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RAMP IGA Update 

• 42 RAMP IGA’s have been executed, 3 are awaiting 
local review/signature, 7 are being drafted at HQ, 
and 3 are pending submittal to HQ. 

• Of the ten (7+3) IGAs still in draft stage, none are 
currently delaying CDOT construction; seven are 
associated with devolution; and three contain 
unique local in-kind match to be documented in 
the IGA.  

 
As of February 27, 2015 
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Coming Attractions 

• Update of Cash Balance 
 

• Updated Expenditure Performance Index 
 
• Update on Flood Program and RAMP Local Agency 
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Purpose 
To provide the Transportation Commission (TC) an update on the I-70 Eastbound Peak Period Shoulder 
Lane (EB PPSL) project estimate and funding plan. Region 1 is also seeking approval to add additional 
Surface Treatment and RPP funds to construction package 3. 
  
Action  
Approval of the requested budget action of $4.6 million for the I-70 EB PPSL project. 
 
Background 
In May 2014, the TC approved $18.6 Million for the EB PPSL project  to fund CP 1, complete project 
design, and design of the Clear Creek County Greenway.  In August 2014, the TC approved $16,348,000.00 
for the I-70 EB PPSL construction package 2. 
 
In December 2014, the TC approved the $72,750,000 EB PPSL budget that included Highway Safety 
Improvement Program and ITS funds. The TC approved the commercial loan amount of $18.35 million for 
construction package 3. The Bridge Enterprise Board also approved $9.75 million for the eligle portion of 
the EB PPSL project.  
 
Additional Highway Safety Improvement Program and National Highway Performance Program Funds were 
added for sign replacement and critical cuvlert repairs in early 2015. 
 
On Friday March 6, 2016, the Construction Agreed Price proposal was opened for Construction Package 3 
(CP 3) of the Eastbound Peak Period Shoulder Lane project. The contractor submitted a CAP of 
$24,650,000 for biddable items. With Force Account items, OCIP, and CE and Indirects, the total amount 
of CP 3 is $33,065,749.60. The contractor’s CAP was within 5% of the Independent Cost Estimate which 
totaled $31,712,991.46.  The Region determined that awarding the project to the contractor was in the 
best interest of the State. 
 
The current approved budget for the project is $73,870,000. Including previous packages and design, the 
total final budget is $78,500,000.  The increase in the overall project budget can be attributed to 
schedule acceleration to meet the Fall 2015 opening date, additional ground improvementsfor the bridge 
foundation at the MP 241 interchange, and ITS equipment installation deferred from Package 1. 
 

 Estimate(rounded) Timeline 

Construction Package 1: Mainline Widening $16.9 Million Commenced July 

Construction Package 2: SH 103 Bridge 
Replacement and related improvements 

$15.3 Million Scheduled: 
September 2014 

Construction Package 3: Final Paving and 
Tolling 

$21.8 Million Scheduled:  
February 2014 

4201 East Arkansas Avenue, Room 262 
Denver, CO 80222 
 

MEMORANDUM 

TO: Transportation Commission 

FROM: Anthony R. DeVito, P.E. Region 1 Transportation Director 
DATE: March 11, 2015 
SUBJECT: Eastbound Peak Period Shoulder Lanes Construction Package 3 Bridge Enterprise Request and Update 
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Construction Package 3: Bridge Enterprise 
Project: Exit 241 Bridge and Interchange 

$11.85 Million Scheduled: 
Spring/Summer 
2015 

Design, Greenway, Long Lead Time 
Procurement, and E-470 costs 

$12.6 Milion Scheduled: 2014-
2015 

Total: $78.5 Million Open to traffic: 
November  2015 

 
The deficit for the project is $4.60 million that includes the following: 

 $3.1 million for the non-Bridge Enterprise elements for construction package 3. 
 $1.50 million for the Bridge Enterprise elements for construction package 3. 

 
The Region has identified funds that are available to make the project whole including Surface Treatment 
and RPP funds.  A supplement request for the additional Bridge Enterprise funds has been submitted in a 
separate request.  
 
The overall funding plan for the project is detailed in Appendix A.  
 
Details   
The requested budget action consists of the following funding sources and amounts:   
 

Project Description 
EB PPSL Package 3 

Construction    
(20308.20.10/19984.20.10) 

Total Budget Request 

 Region 1 RPP/ Surface Treatment (20308) $3,098,029.88 $3,098,029.88 

 Bridge Enterprise (19984) $1,505,719.71 $1,505,719.71 

    

  Totals $4,603,749.59 

 
To meet the aggressive schedule, the project funding needs to be transferred in March 2015 to provide an 
opportunity for the project team to deliver CP 3 and open the managed lane in the Fall of 2015. 
 
Key Benefits  
The economic benefits and travel time savings this project will have are significant. It is estimated the 
travel time savings to users of the lane could be as much as 30 minutes.  For the TIGER grant application, 
the project investment was expected to yield over $322 million in benefits—even with the cost increase, 
the benefits are still great. The benefits of opening the project one ski season earlier are noteworthy as 
well saving the I-70 resort region up  to $15 million in user costs and lost revenue.  From a toll revenue 
perspective, the project is estimated to generate $1.06 million dollars of revenue that first season as 
reported in Peak Period Shoulder Lane Traffic and Revenue Study.  Even with the new higher estimate, 
the benefit cost ratio for the whole project is between 4:1 and 6:1.  
 
Attachments 
Attachment A:  EB PPSL Project Funding Plan  
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Project No:  NHPP 0703-401 / 19474

Funding Source Notes

RAMP $20.00 million $20.00 million $0.00 million $2M to Greenway, $3.25 for TO#3, $1.5 in April, $13.25 for CP #1

Const. Package #1 Supplement $0.55 million $0.55 million $0.00 million Supplement for CP #1 overage

Surface Treatement (FY 15) $5.10 million $4.77 million $0.33 million $350K for design in May 2014, $4.42 M for CP #2

Bridge Prevenative Maintenance $0.10 million $0.10 million $0.00 million $100K for CP #2

RAMP Package #2 $10.80 million $10.80 million $0.00 million $10.798 for CP #2

FASTER Safety $3.00 million $3.00 million $0.00 million $3 million for CP #1

National Highway Performance Program $0.36 million $0.36 million $0.00 million $367k for Critical Culvert Repair CP #3

RPP $5.07 million $2.30 million $2.77 million $1.5M used for TO#1, $800K for TO#2, RPP for Construction and Design for CP #3

Highway Safety Improvement Program $0.60 million $0.60 million $0.00 million HSIP Funds for I-70 Traffic Sign Replacement

CDOT ITS $0.75 million $0.75 million $0.00 million CDOT ITS Funds for I-70 Fiber Backbone Replacement

Bridge Enterprise $11.85 million $10.35 million $1.50 million 19984 - $600K for design, $9.75 million for CP #3 BE. $1.2 million Supplement for CP #3

Commercial Bank Loan (December 2014) $20.30 million $20.30 million $0.00 million $2 million LLTP, $600K design, $17.7 CP #3 Non-BE

Total $78.5 million $73.9 million $4.6 million

Project and Project No. Funding Source and Notes

CCC Greenway (19474) 2.0$     million 2.0 million -$    million $2 million RAMP

PPSL Construction Package 1 (20306) 16.9$    million 16.9 million -$    million $13.25 million RAMP, $3 million FASTER Safety, $0.55 million Supplement

PPSL Construction Package 2 (20307) 15.3$    million 15.3 million -$    million $4.42 million Resurfacing, $100k Bridge Maintenance, $10.798 RAMP

LLTP (19474) 2.0$     million 2.0 million -$    million HPTE Commercial Loan Funds

PPSL Construction Package 3 BE (19984) 11.9$    million 10.4 million 1.50$  million 9.75 million Bridge Enterprise;  $1.5 million Supplement for CP 3, $600k design

PPSL Construction Package 3 Non-BE (20308) 21.8$    million 18.7 million 3.10$  million Includes E470 construction costs, RPP, Surface Treatment

Design (19474 & 19984) 8.6$     million 8.6 million -$    million  RAMP, Surf. Treat,   RPP,   LLTP

Total $78.5 million 73.9 million $4.6 million

I-70 EB Peak Period Shoulder Lane Overall Project Funding 03/11/2015

Current 
Estimates

Amount 
Encumbered

Amount Needed

I-70 EB Peak Period Shoulder Lane  Construction Package Project Funding 03/11/2015

EB PPSL Construction Package 3 ‐ BE
EB PPSL Construction Package 3 ‐ Non ‐ BE

EB PPSL Construction Package 2

EB PPSL Construction Package 2
EB PPSL Construction Package 3 ‐ BE
EB PPSL Construction Package 3 ‐ Non ‐ BE

Amount 
Estimated

Amount 
Encumbered

Amount Needed

I-70 Mountain Corridor Program
425A Corporate Circle

Golden, CO  80403
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