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19.0 MODIFICATIONS TO STANDARD SPECIFICATIONS 

19.1 Construction Requirements 
This Section sets forth modifications to the Colorado Department of Transportation (CDOT) Standard 
Specification for Road and Bridge Construction for design-build projects. The first section contains 
revisions to Division 100 of the Standard Specifications. The second section contains revisions to 
Divisions 200 through 700 of the Standard Specifications, as well as Standard Special Provisions 
applicable to the Project. All references to the “specifications” in this section refer to the CDOT Standard 
Specifications for Road and Bridge Construction as modified and incorporated into the RFP by the terms 
of this section. 

 
These Contract Provisions revise the CDOT’s Standard Specifications for Road and Bridge Construction, 
and contain requirements generally applicable to the Work to be performed by the Contractor. In certain 
cases, provisions in Section 100 of the Standard Specifications for Road and Bridge Construction have 
been superseded by other provisions of the Contract Documents. For ease of reference, this document 
uses the same Section numbers as the Standard Specifications for Road and Bridge Construction, and 
identifies provisions of the Contract Documents that have replaced or modified the standard clauses. 

 
All references to “Engineer” that are incorporated into this Request for Proposal (RFP) refer to the 
Contractor’s Engineer, unless the context requires or the Department determines otherwise. Non- 
capitalized terms, such as “work” that are defined in Book 1, Exhibit A, shall have the meanings defined 
therein unless the context requires otherwise. References to “approve, approval or approved” shall mean 
“Approve, Approval or Approved” as defined in Book 1, Exhibit A, when the approval is by CDOT or a 
division of CDOT. If the interpretation(s) pursuant to this paragraph are not clear, CDOT shall decide, in 
its sole discretion, how these terms shall be interpreted. 

 
When the specifications describe actions, Materials, means or methods that are required and that are 
qualified by phrases such as: “as directed by the Engineer”, “when directed by the Engineer”, “as 
determined by the Engineer”, “with or without permission of the Engineer”, “in the opinion of the 
Engineer”, “unless authorized by the Engineer”, “satisfactory to the Engineer”, “as approved by the 
Engineer”, or “unless another type is specified or is permitted with approval of the engineer”, such 
phrases pertaining to Contractor actions, materials, operations, and means or methods shall be 
disregarded. If it is not clear whether a phrase should be disregarded, CDOT will make that decision in its 
sole discretion. 

 
When the specifications refer to “CDOT”, “Department”, “Resident Engineer”,  “Bridge Construction or 
Maintenance Engineer”, “TMC system inspector”, “Concrete Engineer”, “Project Engineer”, “Materials 
Engineer”, “Commissioner”, “Structural Metals Engineer”,  “Geotechnical Engineer” or any other specific 
CDOT special engineer, such reference shall mean the CDOT Project Director. 

 
When the specifications use the term Engineer relating to the approval of any activities involving the use 
of explosives, such term shall mean the CDOT Project Director. 

 
When an approval or authorization of the Engineer or CDOT is required in these specifications for the use 
of alternative or substituted processes or components, the Engineer shall mean CDOT. If it is not clear 
whether a phrase involves the use of alternative or substituted processes, CDOT will make that 
determination in its sole discretion. 

 
When the specifications refer to an approval of any correction or repair that deviates from the Contract 
requirements, the approval must be by CDOT. If it is not clear whether a specification involves a 
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correction or repair that deviates from the Contract requirements, CDOT will make that determination 
in its sole discretion. 

 
When the specifications provide that reports, records or other documents shall be submitted to CDOT or 
to the Engineer, such reports shall be made available to CDOT and do not have to be submitted unless 
either they are otherwise listed in the deliverables in the Contract Documents, or are required shop 
drawings, warranties, parts lists, instruction sheets or manufacturer’s drawings or specifications. Such 
documents shall be submitted to CDOT as required by the specifications. 

 
When the specifications require actions, Materials, means or methods that are “either as indicated in the 
Plans or as designated by the Engineer,” the Contractor shall disregard the phrase “or as designated by 
the Engineer.” 

 
When the specifications refer to the “Engineer” ordering work beyond the scope of work in the Contract, 
“Engineer” shall mean CDOT. Whenever in these specifications the Engineer may order work that results 
in additional costs to CDOT, the “Engineer” shall mean CDOT. 

 
Any acceptances on behalf of CDOT or the State shall be performed by CDOT. 

 
Any references to other standards, codes, or criteria, or to the latest version of other standards, codes, or 
criteria in Book 2 of the Contract Documents shall mean the latest version at the Proposal Due Date 
unless otherwise indicated. 

 
19.1.1 Modifications to Section 100 of the CDOT Standard Specifications for 

Road and Bridge Construction 

101 – Definitions 
 

Definitions of terms used herein are set forth in Exhibit A, to Book 1 of the Contract Documents. 

102 – Bidding Requirements and Conditions 

102.01 – Prequalification of Bidders 
 

Prequalification of Proposers was determined during the evaluation of the Statements of Qualifications. 

102.02 – Contents of Proposal Forms 

Provisions regarding the contents of Proposal Forms are set forth in the Instructions to Proposers. 

102.03 – Interpretation of Quantities in Proposal Form 

Not applicable. 
 

102.04– Interpretation of Plans and Specifications 
 

Provisions regarding the interpretation of plans and specifications are set forth in the Instructions to 
Proposers. 

 
102.05– Examination of Plans, Specifications, Special Provisions, and Site or Work 

 

Provisions regarding examination of plans, specifications, special provisions and Site or Work are set 
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forth in the Instructions to Proposers and in Book 1, Sections 1 and 2, of the Contract Documents. 
 

102.06– Preparation of Proposal 
 

Provisions regarding preparation of the Proposal are set forth in the Instructions to Proposers. 

102.07 – Irregular Proposals 

Provisions regarding irregular Proposals are set forth in the Instructions to Proposers. 

102.08 – Combination or Conditional Proposals 

Not applicable. 
 

102.09 – Anti-Collusion Affidavit 
 

Provisions regarding Anti-Collusion Affidavit are set forth in the Instructions to Proposers. 

102.10 – Material Guaranty 

Provisions regarding Material Guaranty are set forth in Book 1, Section 21, and Book 2, Section 3. 

103 – Award, and Execution of Contract 

Provisions regarding award and execution of the Contract are set forth in the Instructions to Proposers 
and in Book 1, Section 8, of the Contract Documents. 

 
104 – Scope of Work 

 

104.01– Intent of Contract 
 

Provisions regarding the intent of contract are set forth in Book 1 of the Contract Documents. 
 
104.02 – Differing Site Conditions, Suspensions or Work, and Significant Changes in the Character of 
Work 

 

Provisions regarding differing Site conditions and changes in the character of Work are set forth in Book 
1, Sections 5 and 13, of the Contract Documents. Provisions regarding limitations to contract price 
increases are set forth in Book 1, Section 13.5, of the Contract Documents. Provisions regarding 
Suspensions of Work are set forth in Book 1, Section 14 of the Contract Documents. 

 
104.03– Extra Work 

 

Provisions regarding changes are set forth in Book 1, Section 13, of the Contract Documents. 

104.04 – Maintaining Traffic 

The provisions regarding maintenance of traffic are set forth in Book 2, Sections 16 and 18, of the 
Contract Documents. Provisions regarding maintenance responsibilities of the Contractor during 
Suspensions of Work are set forth in Book 1, Section 14, of the Contract Documents. 

 

104.05– Rights In and Use of Materials Found on the Work 
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The provisions regarding rights in and use of Materials found on the Work are replaced with the following: 
 

The Contractor shall not excavate or remove any Material from within the Roadway, which is not within 
the grading limits, as indicated by the slope and grade lines, without written authorization from CDOT. 

 
Unless otherwise provided, the material from Structures designated for removal shall be the Contractor’s 
property and may be used temporarily by the Contractor in the erection of the new Structures. 

 
104.06– Final Cleaning Up 

 

Provisions regarding final cleaning up before Final Acceptance are fully incorporated herein. 

104.07 – Value Engineering Change Proposals by the Contractor 

Provisions regarding Value Engineering change proposals by the Contractor are set forth in Book 1, 
Section 12, of the Contract Documents. 

 
105– Control of Work 

 

105.01– Authority of the Engineer 
 

The provisions regarding Control of Work are set forth in Book 1, Section 5, of the Contract Documents. 
CDOT has the authority by written order to suspend the Work wholly or in part for the reasons delineated 
in Book 1, Section 14, of the Contract Documents. 

 
105.02– Plans, Shop Drawings, Working Drawings, other Submittals and Construction Drawings 

 

Provisions regarding plans, Shop Drawings, Working Drawings and construction documents are set forth 
in Book 2, Section 3, of the Contract Documents. 

 
105.03– Conformity to the Contract 

 

The provisions regarding conformity to the Contract are revised as follows: 
 

1. No incentive payments will be made under this Contract. 
 

2. Paragraph 3 is deleted and replaced with the following: For those items of Work where working 
tolerances are not specified, the Contractor shall perform the Work in a manner consistent with 
reasonable and customary manufacturing and construction practices. 

 
3. Paragraph 4 is deleted and replaced with the following: When the Engineer or CDOT finds the 

Materials furnished, the Work performed, or the finished product does not conform with the 
Contract Documents, but CDOT determines, in its sole discretion, that reasonably acceptable 
Work has been produced, CDOT will determine the extent the Work will be Accepted and remain 
in place. If accepted, the Contractor shall (a) document the basis for Acceptance based on 
CDOT’s determination by Change Order which will provide for an appropriate reduction in the 
Contract price for such Work or Materials not otherwise provided for in this Subsection or (b) 
CDOT will notify the Contractor in writing that the agreed-upon unit price will be reduced in 
accordance with this Subsection when P is 25 or less, or (c) CDOT may notify the Contractor in 
writing if there should be no reduction in the Contract Price; or in lieu of a price reduction, CDOT 
may permit correction or replacement of the finished product, provided the correction or 
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replacement does not adversely affect the Work. 
 

4. For purposes of Nonconforming Work, the Contractor and CDOT will negotiate a unit price for 
determining the reduction in the Contract Price, with supporting documentation. The unit price is 
subject to Approval of CDOT. The reduction in Contract Price shall take place as provided in this 
Section 105.03, based upon the Approved unit price. The Change Order shall be prepared in 
accordance with this Section 105.03. 

 
5. Paragraph 5 is deleted and replaced with the following: When the Engineer or CDOT finds the 

Materials furnished, Work performed, or the finished product are not in conformity with the 
Contract Documents, and CDOT determines, in his sole discretion, that it has resulted in an 
inferior or unsatisfactory product, the Work or Materials shall be removed and replaced or 
otherwise corrected by and at the expense of the Contractor. 

 
6. Paragraph 8 is deleted and replaced with the following: Materials or Work will be evaluated for 

price reduction only when deviations from the requirements of the Contract Documents occur on 
any of the several individual Tests for the lot. Several individual test values will be averaged and 
the percent of price reduction for the lot will be determined by applicable formula and table as 
shown in Section 105.03. 

 
7. Paragraph 15 is deleted and replaced with the following: Price reduction for those elements, 

which are not included in the Table of Price Reduction Factors as shown in Section 105.03 will be 
proposed by the Contractor for Approval by CDOT. 

8. Paragraph 16 is deleted and replaced with the following: The Contractor will not have the option 
of accepting a price reduction in lieu of producing Material that complies with the Contract 
Documents. Continued production of nonconforming Material will not be permitted. Material, 
which is obviously defective, may be isolated and rejected by CDOT without regard to sampling 
sequence or location within a lot. 

105.05– Conformity to the Contract of Hot Mix Asphalt 
 

The provisions regarding conformity to the Contract of Hot Mix Asphalt is revised as follows: No incentive 
payments will be made under this Contract. 

 
105.06– Conformity to the Contract of Portland Cement Concrete Pavement 

 

Not applicable. 

 105.07 – Conformity to Roadway Smoothness Criteria of HMA 

The provisions regarding conformity to Roadway Smoothness Criteria for HMA is revised as follows:  

Pavement Smoothness Category of HMA shall be MRI Category II. See Book 2, Section 10. 

No incentive payments will be made under this Contract.    

105.08 – Conformity to Roadway Smoothness Criteria of Portland Cement Concrete Pavement 

Not applicable. 
 

105.09 – Coordination of Plans, Specifications, Supplemental Specifications, and Special Provisions 
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Book 1, Section 1.3, of the Contract Documents sets forth the order of priority of the various Contract 
Documents. 

 
105.10 – Cooperation by Contractor 

 

Provisions regarding cooperation by the Contractor are set forth in Book 1, Section 2.2, of the Contract 
Documents. 

 
105.11 – Cooperation with Utilities 

 

Provisions regarding cooperation with Utilities are fully incorporated herein, except the reference to Extra 
Work is not applicable and the provisions for delays are set forth in Book 1, Section 6.2, and Book 2, 
Section 7, of the Contract Documents. 

 
105.12 – Cooperation between Contractors 

 

Provisions regarding Cooperation between Contractors are set forth in Book 1, Section 23.0 - 
Cooperation and Coordination, and in Book 2, Section 16, of the Contract Documents. 

 
105.15 – Duties of the Inspector 

 

Provisions regarding inspection of the Work are set forth in Book 1, Section 5 - Control of Work, Book 1, 
Section 22, and Book 2, Section 3, of the Contract Documents. 

 
105.16 – Inspection and Testing or Work 

 

Provisions regarding Inspection and Testing of the Work are set forth in Book 1, Sections 5, Book 1, 
Section 22, and Book 2, Section 3. 

 
105.17 – Removal of Unacceptable Work and Unauthorized Work 

 

Book 1, Section 5.7, of the Contract Documents provides for removal of Nonconforming Work. 

108.18 – Load Restrictions 

The provisions regarding load restrictions are incorporated herein, except the fourth and fifth paragraphs 
are replaced with the following: 

 
If a scale ticket from an overweight vehicle is inadvertently accepted and the Material incorporated into 
the Project, CDOT will adjust the price for the overweight load as follows: 

 

1. The Contract price will be reduced by an amount based upon the pay item quantity represented 
by the amount of Material in excess of the legal weight according to a unit price to be proposed 
by the Contractor, with supporting documentation, and Approved by CDOT. 

105.19 – Maintenance during Construction 
 

Provisions for maintenance during construction are set forth in Book 1, Section 10 – Risk and Loss, and 
Book 2, Section 18, of the Contract Documents. 

 
105.20 – Failure to Maintain Roadway or Structure 

 

Provisions for failure to maintain the Roadway or Structure are set forth in Book 2, Section 18, of the 
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Contract Documents. 
 

105.21 – Acceptance 
 

Provisions regarding Segment Completion and Final Acceptance are set forth in Book 1, Section 20 – 
Acceptance of Project of the Contract Documents. 

 
105.22 , 105.23, and 105.24 – Disputes and Claims for Contract Adjustments 

 

Provisions regarding claims for Contract adjustments are set forth in Book 1, Section 13 – Changes in the 
Work and Encumbrance of Funds, and provisions regarding Dispute Resolution are set forth in Book 1, 
Section 19 – Project First, Claims for Adjustments and Disputes. 

 
106 – Control of Material  
 
106.02 - Material Sources 

 

Provisions regarding Material sources are set forth in Book 2, Section 3, of the Contract Documents. The 
provisions regarding hazardous Materials are set forth in Book 1, Sections 5.3, 13.11, 18.1, and 18.2, of 
the Contract Documents. 

 
106.03 – Samples, Tests, and Cited Specifications 

 

Provisions regarding quality control and quality assurance are set forth in Book 2, Section 3, of the 
Contract Documents. 

 
Unless otherwise designated, when American Association of State Highway and Transportation Officials 
(AASHTO), American Society for Testing and Materials (ASTM), or other specifications, standards, or 
policies are cited, the reference shall be to the latest edition as revised or updated by approved 
supplements or interim editions published and issued as of the Proposal Due Date unless otherwise 
indicated. 

 
106.07– Material Inspection at Plant 

 

Provisions regarding Material Inspection at the plant are set forth in Book 2, Section 3, of the Contract 
Documents. 

 
106.08– Storage of Materials 

 

Provisions regarding storage of Materials are set forth in Book 2, Section 3, of the Contract Documents. 

106.09 – Handling Materials 

Provisions regarding the handling of Materials are set forth in Book 2, Section 3, of the Contract 
Documents. 

 
106.11 – Buy America 

 

Provisions regarding Buy America are incorporated. 

106.12 – Certificates of Compliance 
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Provisions regarding Certificates of Compliance are incorporated. 

106.13 – Certified Test Report 

Provisions regarding Certified Test Reports are incorporated. 

107 – Legal Relations and Responsibility to Public 

107.02 – Permits, Licenses, and Taxes 
 

Provisions regarding Permits, licenses and taxes are set forth in Book 1, Section 2.2, of the Contract 
Documents. 

 
107.04– Restoration of Surfaces Opened by Permit 

 

Provisions regarding restoration of surfaces opened by a Permit to construct or reconstruct a Utility 
service are set forth in Book 1, Section 6.2, and Book 2, Section 7, of the Contract Documents. 

 
107.05– Federal Aid Provisions 

 

Provisions regarding Federal Aid Provisions are contained in the Book 1, Section 1.10 – Federal 
Requirements. 

 
107.06– Safety, Health, and Sanitation Provisions 

 

Provisions regarding Safety, Health, and Sanitation are contained in Book 2 of the Contract Documents. 

107.061 – Performance of Safety Critical Work 

Section 107 of the Standard Specifications is hereby revised as follows: 
 

Add subsection 107.061 immediately following subsection 107.06 as follows: 
 

107.61 Performance of Safety Critical Work. The following work elements are considered safety 
critical work for this project: 

 
1. Overhead girder erection, location and structure number as shown on the plans.  
 
2. Overhead structure(s) construction or repair, location and structure number as shown on the plans. 
 
3. Removal of bridge, location and structure number as shown on the plans.  
 
4. Removal of portion of bridge(s), location and structure number as shown on the plans.   
 
5. Temporary work: falsework, shoring that exceeds 5 feet in height, cofferdams, and temporary 

bridges.  
 
6. Work requiring the use of cranes or other heavy lifting equipment to set girders, sound walls, make 

overhead repairs; also when construction materials are being lifted that may fall onto active traffic 
lanes.  

 
7. Blasting. 
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8. Excavation and embankment adjacent to the roadway, especially if it requires shoring.  The 

Engineer will specify the depth or proximity of the earthwork considered safety critical work 
 
9. Tunneling.  
 
10. Work operations such as pile driving and jack hammering which may create vibration and cause 

debris to fall onto traffic.  
 
11. Rockfall mitigation. 
 
12. Work within 50 feet of active railroad track centerline.   
 
13. Caissons and/or directional boring in high density utility corridor .  
 
14. Work over or adjacent to river, stream, or other protected water way. 

 
15. Urban work near and/or where pedestrian or bicycle pathways must be maintained during 

construction   
 

The Contractor shall submit, for record purposes only, an initial detailed construction plan that addresses 
safe construction of each of the safety critical elements. When the specifications already require an 
erection plan, a Bridge removal plan, or a removal of portion of Bridge plan, it shall be included as a part 
of this plan. The detailed construction plan shall be submitted two weeks prior to the safety critical 
element conference described below. The construction plan shall be stamped “Approved for 
Construction” and signed by the Contractor’s Engineer in Responsible Charge of construction or the 
Quality Control Administrator (QCA). 

 
The Construction Plan shall include the following: 

 
1. Safety Critical Element for which the plan is being prepared and submitted. 

2. Contractor or Subcontractor responsible for the plan preparation and the Work. 

3. Schedule, procedures, Equipment, and sequence of operations, that comply with the working 
hour limitations 

4. Temporary works required: falsework, bracing, shoring, etc. 

5. Underground, above grade, and overhead utilities identification and protective steps taken. 

6. Communication plan as necessary with stakeholders, media, and the public. 

7. Additional actions that will be taken to ensure the Work will be performed safely. 

8. Names and qualifications of workers who will be in responsible charge of the Work: 

A. Years of experience performing similar work 

B. Training taken in performing similar work 

C. Certifications earned in performing similar work 

9. Names and qualifications of workers operating cranes or other lifting equipment 

A. Years of experience performing similar work 

B. Training taken in performing similar work 
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C. Certifications earned in performing similar work 

10. The construction plan shall address how the Contractor will handle contingencies such as: 

A. Unplanned events (storms, traffic accidents, etc.) 

B. Structural elements that don’t fit or line up 

C. Work that cannot be completed in time for the Roadway to be reopened to traffic 

D. Replacement of workers who don’t perform the Work safely 

E. Unexpected absence of critical management team 

F. Equipment failure 

G. Other potential difficulties inherent in the type of Work being performed 

11. Name and qualifications of Contractor’s person designated to determine and notify the 
Contractor’s Engineer in Responsible Charge of construction in writing when it is safe to open a 
route to traffic after it has been closed for safety critical work. 

12. Erection plan or Bridge removal plan when submitted as required elsewhere by the specifications. 
Plan requirements that overlap with above requirements may be submitted only once. 

A safety critical element conference shall be held two weeks prior to beginning construction on each 
safety critical element. The Contractor, the safety critical element Subcontractors, and the Contractor’s 
Engineer in Responsible Charge of Construction or QCA shall attend the conference. Required pre- 
erection conferences or bridge removal conferences may be included as a part of this conference. 

 
After the safety critical element conference, and prior to beginning work on the safety critical element, the 
Contractor shall submit a final construction plan to the Engineer for record purposes only. The 
Contractor’s Engineer in Responsible Charge of construction, or QCA shall sign and seal temporary 
works, such as falsework, shoring etc., related to construction plans for the safety critical elements, (3) 
Removal of Bridge, (4) Removal of Portion of Bridge and (5) Temporary Works. The final construction 
plan shall be stamped “Approved for Construction” and signed by the Contractor’s Engineer in 
Responsible Charge of Construction or QCA. 

 
The Contractor shall perform safety critical work only when the Engineer is on the project site. The 
Contractor’s Engineer in Responsible Charge of Construction or QCA shall be on Site to inspect and 
provide written approval of safety critical work for which they provided signed and sealed construction 
details. Unless otherwise directed or approved, the Contractor’s Engineer in Responsible Charge of 
Construction or QCA need not be on Site during the actual performance of safety critical work, but shall 
be present to conduct inspection for written approval of the safety critical work. 

 
When ordered by the Contractor’s Engineer in Responsible Charge of Construction or QCA, the 
Contractor shall immediately stop safety critical work that is being performed in an unsafe manner or will 
result in an unsafe situation for the traveling public. Prior to stopping Work, the Contractor shall make the 
situation safe for Work stoppage. The Contractor shall submit an acceptable plan to correct the unsafe 
process before the Contractor’s Engineer in Responsible Charge of Construction or QCA will authorize 
resumption of the Work. 

 
When ordered by the Contractor’s Engineer in Responsible Charge of Construction or QCA, the 
Contractor shall remove workers from the project that are performing the safety critical work in a manner 
that creates an unsafe situation for the public in accordance with subsection 108.05. 

 
Should an unplanned event occur or the safety critical operation deviate from the submitted plan, the 
Contractor shall immediately cease operations on the safety critical element, except for performing any 
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Work necessary to ensure worksite safety, and provide proper protection of the Work and the traveling 
public. If the Contractor intends to modify the submitted plan, they shall submit a revised plan to the 
Contractor’s Engineer in Responsible Charge of Construction or QCA prior to resuming operations. 

 
All costs associated with the preparation and implementation of each safety critical element construction 
plan will not be measured and paid for separately, but shall be included in the Work. 

 
Nothing in the section shall be construed to relieve the Contractor from ultimate liability for unsafe or 
negligent acts or to be a waiver of the Colorado Governmental Immunity Act on behalf of the Department. 

 

107.07– Public Convenience and Safety 
 

Construction shall be conducted so obstructions to traffic are minimized. The safety and convenience of 
the public and the protection of persons and property shall be provided as specified in Book 2, Section 
16, of the Contract Documents. 

 
107.08– Railroad-Highway Provisions 

 

The Railroad-Highway provisions are incorporated herein with the following revision: Delete the first 
paragraph and replace with the following: 

 
If the Contract requires Materials to be hauled across Railroad tracks, the Contractor shall make 
arrangements with the Railroad for any new crossings required or for the use of any existing crossings. 

 
107.15 – Responsibility for Damage Claims 

 

Provisions regarding responsibility for damage claims are set forth in Book 1, Sections 3.3, 5.6, 9.0, and 
11.1, of the Contract Documents. 

 
107.16 – Opening Sections of Project to Traffic 

 

The Provisions regarding opening sections of Project to traffic are deleted except as follows: 
 

1. Opening certain sections of the Work for traffic use shall not constitute acceptance of the Work, 
or provide a waiver of any provision of the Contract Documents. 

107.17 – Contractor’s Responsibility for Work 
 

Provisions regarding Contractor’s responsibility for Work are set forth in Book 1, Section 2, of the Contract 
Documents. 

 
107.19 – Furnishing Right of Way 

 

The provisions regarding ROW for the Project are set forth in Book 1, Section 6.1 and Book 2, Section 8, 
of the Contract Documents. 

 
107.20 – Personal Liability of Public Employees 

 

The employees of CDOT or authorized representatives are acting solely as agents and representatives of 
CDOT when carrying out and exercising the power or authority granted to them under the Contract 
Documents. There shall not be any liability on them either personally or as employees of CDOT. 

 
107.21 – No Waiver of Legal Rights 
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Provisions regarding no waiver of legal rights are set forth in Book 1, Sections 2, 5, and 20, of the 
Contract Documents. 

 
107.22 – Third Party Beneficiary 

 

Provisions regarding Third Party beneficiaries are set forth in Book 1, Section 24.7, of the Contract 
Documents. 

 

107.23 – Archaeological and Paleontological Discoveries 
 

Provisions regarding archaeological and paleontological discoveries are set forth in Book 1, Sections 5 
and 13, and Book 2, Section 5, of the Contract Documents. 

 
108 – Prosecution and Progress 

 

108.02 – Notice to Proceed 
 

Provisions for notice to proceed are set forth in Book 1, Sections 4 and 11, of the Contract Documents. 

108.03 – Schedule 

Provisions regarding progress schedules are set forth in Book 1, Section 4, and Book 2, Section 2, of the 
Contract Documents. 

 
108.04 – Payment Schedule 

 

Provisions regarding the Contractor’s Payment Schedule are set forth in Book 1, Section 11, and Book 2, 
Section 2, of the Contract Documents. 

 
108.8 – Determination and Extension of Contract Time 

 

Provisions regarding Completion Deadlines are set forth in Book 1, Section 4, of the Contract Documents; 
provisions for extensions of such deadlines are set forth in Book 1, Section 13, of the Contract 
Documents; provisions regarding time for construction operations are set forth in Book 2, Section 16, of 
the Contract Documents. 

 
108.9 – Failure to Complete Work on Time 

 

Provisions regarding Damages for late completion are set forth in Book 1, Section 17, of the Contract 
Documents. 

 
108.10 – Default of Contract 

 

Provisions regarding default of Contract are set forth in Book 1, Section 16, of the Contract Documents. 

108.11 – Termination of Contract 

Provisions regarding termination of Contract are set forth in Book 1, Sections 15 and 16, of the Contract 
Documents. 

 
109 – Measurement and Payment 
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109.02 – Scope of Payment 
 

Provisions regarding scope of payment are set forth in Book 1, Sections 11, and Book 2 of the Contract 
Documents. 

 
109.4 – Compensation for Changes and Force Account Work 

 

Provisions for compensation for changes in the Work are set forth in Book 1, Section 13, of the Contract 
Documents. 

 
109.5 – Eliminated Items 

 

Provisions regarding eliminated items are set forth in Book 1, Section 13, of the Contract Documents. 

109.06 – Partial Payments 

Provisions regarding retainage and securities in lieu of Retainage are fully incorporated herein. Monthly 
payments will be based on the requirements set forth in Book 1, Section 11, and Book 2, Section 2, of the 
Contract Documents. 

 
Notwithstanding the provisions of Book 1, Section 11.6, prior estimates and payments made in 
accordance with this Subsection 109.06(f) shall not be subject to correction in the Final Payment. 

 
No cost adjustments will be made under this Contract.   

109.07 – Payment for Material On Hand (Stockpiled Materials) 

Provisions regarding payment for stockpiled structural steel are fully incorporated herein. Other provisions 
regarding payment for Materials on hand (stockpiled Materials) are set forth in Book 1, Section 11, of the 
Contract Documents. 

 
109.9 – Acceptance and Final Payment 

 

Provisions regarding Acceptance and final payment are set forth in Book 1, Section 11, of the Contract 
Documents. 

 
109.10 – Compensation for Compensable Delays 

 

Provisions regarding compensation for compensable delays are set forth in Book 1, Section 13, of the 
Contract Documents. 

 
19.1.2 Modifications to Section 200 to 700 of the CDOT Standard Specifications 

for Road and Bridge Construction and Standard Special Provisions 
 

19.1.2.1 Modifications to Section 200 to 700 of the CDOT Standard 
Specifications for Road and Bridge Construction 

Sections 200 through 700 are incorporated herein, except as otherwise provided in the Contract 
Documents, with the following exceptions: (1) in Sections 200 through 600, the method of measurement 
and basis of payment provisions are superseded by the provisions set forth in Books 1 and 2 of the 
Contract Documents. 
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19.1.2.2 Standard Special Provisions 

The following Standard Special Provisions are to be used by the Contractor for Design and Construction 
of the Work. The Standard Special Provisions are Revisions to the 2019 Standard Specifications for Road 
and Bridge Construction. 

 
Standard Special Provision Index: June 2, 2021 

 

The following Standard Special Provisions are available at the following link: 
 
https://www.codot.gov/business/designsupport/cdot-construction-specifications/2019-construction-
specifications/rev-ssp 
 

Name Date No. of Pages 
Revision of Section 101 – Holidays (Sept. 17, 2020) 1 
Revision of Section 101 – Record Set (January 20, 2021) 1 
Revision of Section 102 – Interpretation of Plans and Specifications (December 28, 2020) 1 
Revision of Section 103 – Award and Execution of Contract (September 18, 2020) 1 
Revision of Section 103 – Escrow of Proposal Documentation  (October 1, 2019) 1 
Revision of Section 104 – Scope of Work (January 20, 2021) 1 
Revision of Section 105 – Control of Work (105.02 b) (January 20, 2021) 2 
Revision of Section 105 – Control of Work (105.02 f) (December 28, 2020) 1 
Revision of Section 105 – Control of Work (105.08) (January 20, 2021) 1 
Revision of Section 105 – Control of Work (June 2, 2021)  18 
Revision of Section 105 – Conformity to the Contract of Hot Mix (October 1, 2019) 3 
 Asphalt (Less than 5,000 Tons)  
Revision of Section 106 – Control of Material (January 20, 2021) 1 
Revision of Section 107 – Project Safety Management Plan (April 13, 2020) 1 
Revision of Section 109 – Asphalt Cement Cost Adjustment  (January 27, 2020) 3 
 (Asphalt Cement Included in the Work)  
Revision of Section 202 – Removal of Bridge (March 30, 2021) 5 
Revision of Section 206 – Excavation and Backfill for Structures (January 20, 2021) 1 
Revision of Section 207 – Topsoil (July 7, 2020)  6 
Revision of Section 502 – Piling (January 20, 2021) 1 
Revision of Section 503 – Drilled Shafts (January 20, 2021) 1 
Revision of Section 504 – Walls (January 20, 2021) 2 
Revision of Section 504 and 606 – Precast Concrete (September 3, 2020) 1 
Revision of Section 504 and 641 – Soil Nail Wall (October 1, 2019) 12 
Revision of Section 509 – Steel Structures (January 20, 2021) 1 
Revision of Section 518 – Waterstops and Expansion Joints (January 20,2021) 1 
Revision of Section 601 – Concrete Mix Designs (March 30, 2021) 1 
Revision of Section 601 – Structural Concrete (October 4, 2019) 17 
Revision of Section 601 – Structural Concrete (601.05) (January 20, 2021) 1 
Revision of Section 601 & 701 – Structural Concrete (December 28, 2020) 3 
Revision of Section 602 – Reinforcing Steel (September 3, 2020) 4 
Revision of Section 618 – Prestressed Concrete (January 20, 2021) 1 
Revision of Section 630 – Barrier (Temporary) (October 4, 2019) 1 
Revision of Section 630 – Construction Zone Traffic Control (December 20, 2020) 1 
Affirmative Action Requirements – Equal Employment Opportunity (October 1, 2019) 10 
Minimum Wages, Colorado (January 1, 2021) 10 
U.S. Department of Labor General Decision Number CO20210006, Highway 
Construction for Adams, Arapahoe, Broomfield, Clear Creek, Elbert, Gilpin, 
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Jefferson, and Park counties. 

 

Name Date No. of Pages 
Minimum Wages, Colorado (January 1, 2021) 6 
U.S. Department of Labor General Decision Number CO20210008, Highway 
Construction for El Paso, Pueblo, and Teller counties. 
Minimum Wages, Colorado (January 1, 2021) 5 
U.S. Department of Labor General Decision Number CO20210010, Highway 
Construction for Baca, Bent, Costilla, Crowley, Huerfano, Kiowa, Las Animas,  
Otero, and Prowers counties. 
Project First Program (October 1, 2019) 2 
On the Job Training (October 1, 2019) 4 
Required Contract Provisions – Federal Construction Contracts (July 30, 2020) 14 
Special Construction Requirements, Fire Protection Plan (October 1, 2019) 2 
 


