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                                               COLORADO DEPARTMENT OF TRANSPORTATION                               DATE : 03/22/12
                                                                                                                   PAGE : 005 -1
                                                        TABULATION OF BIDS

     LETTING NO.  : 20120322                CONTRACT ID : C18231                       COUNTIES : SAN MIGUEL
     LETTING DATE : 03/22/12                REGION      : 5
     LETTING TIME : 10:00 AM              CONTRACT TIME : 11/16/12  COMPLETION DATE
                                                TERRAIN : MOUNTAINOUS                PROJECT(S) : FBR145A-049

     CONTRACT DESCRIPTION :
     PROJECT NOS. FBR 145A-049 AND STA 145A-051
     SUB-ACCOUNTS 18231, 18233 RESPECTIVELY
     LEOPARD CREEK BRIDGE REPLACEMENT
     TYPE - BRIDGE REPLACEMENT, HOT MIX ASPHALT, DRAINAGE, ROCK
     EXCAVATION, SIGNING, STRIPING, WETLAND MITIGATION
     LENGTH - 3,522 FT OR 0.667 MILES

     A MANDATORY ON-SITE PRE BID CONFERENCE FOR PROSPECTIVE
     PRIME CONTRACTORS WISHING TO SUBMIT BIDS WILL BE HELD ON
     MARCH 13TH, 2012 BEGINNING AT 12:00 (NOON) AT THE
     INTERSECTION OF SH 145 AND SH 62 NEAR PLACERVILLE.  BIDS
     WILL BE ACCEPTED ONLY FROM PRE-QUALIFIED BIDDERS WHO ATTEND
     THE MANDATORY PRE-BID CONFERENCE.

   ------------------------------------------------------------------------------------------------------------------------------
                                                                                              TOTAL           % OF        % OF
   RANK  VENDOR         VENDOR NAME                                                            BID           LOW BID       EST
   ------------------------------------------------------------------------------------------------------------------------------
    0    -EST-          ENGINEER'S ESTIMATE                                            $     4,529,135.80   119.9822%   100.0000%
    1    169A           LAWRENCE CONSTRUCTION COMPANY                                  $     3,774,839.01   100.0000%    83.3457%
    2    045A           HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS      $     3,892,861.88   103.1266%    85.9515%
    3    232A           AMERICAN CIVIL CONSTRUCTORS, INC.                              $     4,391,464.00   116.3351%    96.9603%
    4    055A           TRICON 2, LLC                                                  $     4,537,000.00   120.1906%   100.1736%
    5    870A           SEMA CONSTRUCTION, INC.                                        $     5,041,288.61   133.5498%   111.3080%
====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 169A              |(  2 ) 045A
                                                      |ENGINEER'S ESTIMATE      |LAWRENCE CONSTRUCTION CO.|WILLIAMS CONSTRUCTION CON
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
SECTION 0001   ROADWAY                                |                         |                         |
                                                      |                         |                         |
201-00001 Clear and Grub                    4.500 ACRE|    7000.0000    31500.00|    1879.5700     8458.07|    2254.6900    10146.11
202-00035 Rem Pipe                        466.000 LF  |      80.0000    37280.00|      14.1000     6570.60|      33.8200    15760.12
202-00175 Rem Concrete                      1.000 L S |    1000.0000     1000.00|    1465.5900     1465.59|      13.5300       13.53
202-00240 Rem Asphalt Mat (Planing)       311.000 SY  |      15.0000     4665.00|      14.1200     4391.32|      16.4200     5106.62
202-00400 Rem Bridge                        1.000 EACH|   80000.0000    80000.00|   35429.0000    35429.00|   53494.6000    53494.60
202-00810 Rem Ground Sign                  10.000 EACH|     100.0000     1000.00|      84.5800      845.80|     168.5400     1685.40
202-01130 Rem Gdrail Ty 3                 184.000 LF  |       5.0000      920.00|       6.3100     1161.04|       6.2900     1157.36
202-01135 Rem Gdrail Thrie Beam            20.000 LF  |       4.0000       80.00|       7.3300      146.60|       7.3000      146.00
202-04002 Clean Culvert                     1.000 EACH|    1800.0000     1800.00|    3219.8300     3219.83|     531.8400      531.84
202-04003 Clean Culvert (Spec)              1.000 EACH|    3000.0000     3000.00|    3219.8300     3219.83|     797.7600      797.76
202-04100 Abandon Well                      1.000 EACH|    2000.0000     2000.00|    2819.1800     2819.18|     238.2000      238.20
202-05026 Sawing Asphalt Mat (6 In)      3810.000 LF  |       2.5000     9525.00|       2.5300     9639.30|       4.4900    17106.90
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                                               COLORADO DEPARTMENT OF TRANSPORTATION                               DATE : 03/22/12
                                                                                                                   PAGE : 005 -2
                                                        TABULATION OF BIDS

     LETTING NO.  : 20120322                CONTRACT ID : C18231                       COUNTIES : SAN MIGUEL
     LETTING DATE : 03/22/12                REGION      : 5
     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 169A              |(  2 ) 045A
                                                      |ENGINEER'S ESTIMATE      |LAWRENCE CONSTRUCTION CO.|WILLIAMS CONSTRUCTION CON
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
203-00010 Uncl Excav (CIP)              16580.000 CY  |      30.0000   497400.00|      12.8300   212721.40|      10.4100   172597.80
203-00100 Muck Excav                      100.000 CY  |      12.0000     1200.00|      51.5400     5154.00|      16.9100     1691.00
203-00400 Rock Excav                     8010.000 CY  |      60.0000   480600.00|      25.1500   201451.50|      29.0100   232370.10
203-01100 Proof Rolling                    20.000 HOUR|     200.0000     4000.00|     279.0600     5581.20|     113.4800     2269.60
203-01500 Blading                          20.000 HOUR|     200.0000     4000.00|     120.9500     2419.00|     113.4800     2269.60
203-01565 Hydraulic Excavator              20.000 HOUR|     200.0000     4000.00|     193.1500     3863.00|     130.3400     2606.80
203-01594 Combination Loader               20.000 HOUR|     120.0000     2400.00|     145.2500     2905.00|     107.8700     2157.40
203-01597 Potholing                        80.000 HOUR|     200.0000    16000.00|     253.7300    20298.40|     120.2300     9618.40
203-02300 Rock Scaler                      80.000 HOUR|     150.0000    12000.00|     189.4500    15156.00|     188.7600    15100.80
203-02330 Laborer                          40.000 HOUR|      50.0000     2000.00|      38.7100     1548.40|      41.5700     1662.80
206-00000 Str Excav                      1288.000 CY  |      35.0000    45080.00|      18.8900    24330.32|      16.7800    21612.64
206-00100 Str Bkfl (CL 1)                 635.000 CY  |      45.0000    28575.00|      43.7100    27755.85|      41.3300    26244.55
206-00360 Mechanical Reinforcement o      505.000 CY  |      40.0000    20200.00|      16.5000     8332.50|      27.0600    13665.30
206-00520 Filter Matl (CL B)              140.000 CY  |      50.0000     7000.00|      69.4400     9721.60|      67.3600     9430.40
207-00205 Topsoil                        1582.000 CY  |      30.0000    47460.00|      25.9100    40989.62|      16.9100    26751.62
207-00305 Wetland Topsoil                 828.000 CY  |      45.0000    37260.00|      23.1100    19135.08|      13.5300    11202.84
207-00310 Stockpile Wetland Topsoil       309.000 CY  |      10.0000     3090.00|      13.9300     4304.37|      13.5300     4180.77
208-00002 Erosion Log (12 In)             520.000 LF  |      10.0000     5200.00|       4.1200     2142.40|       4.1000     2132.00
208-00011 Erosion Bales (Weed Free)        40.000 EACH|      20.0000      800.00|      16.9200      676.80|      16.8500      674.00
208-00020 Silt Fence                     3900.000 LF  |       7.0000    27300.00|       1.1800     4602.00|       1.1800     4602.00
208-00045 Conc Washout Str                  1.000 EACH|    2000.0000     2000.00|     732.9900      732.99|     676.4100      676.41
208-00070 Vehicle Tracking Pad              2.000 EACH|    1200.0000     2400.00|    1436.0200     2872.04|    1352.8100     2705.62
208-00103 Removal and Disposal of Se       20.000 HOUR|      40.0000      800.00|      50.2300     1004.60|      50.5600     1011.20
208-00105 Removal and Disposal of Se       20.000 HOUR|      80.0000     1600.00|     106.5500     2131.00|     151.6900     3033.80
208-00106 Sweeping (Sediment Removal       20.000 HOUR|     100.0000     2000.00|     125.4400     2508.80|     119.1000     2382.00
208-00206 Erosion Control Supervisor      170.000 DAY |     200.0000    34000.00|     169.9300    28888.10|     146.0700    24831.90
210-00810 Res Ground Sign                  18.000 EACH|     200.0000     3600.00|     281.9200     5074.56|     224.7200     4044.96
210-00815 Res Sign Panel                    7.000 EACH|     100.0000      700.00|      50.7500      355.25|      50.5600      353.92
212-00006 Seeding (Native)                  3.750 ACRE|    1000.0000     3750.00|     947.2500     3552.19|     943.8200     3539.33
212-00028 Seeding (Wetlands)                0.390 ACRE|    2100.0000      819.00|    1585.5100      618.35|    1579.7800      616.11
212-00032 Soil Conditioning                 3.750 ACRE|    2500.0000     9375.00|    3890.4700    14589.26|    3876.4200    14536.58
213-00004 Mulching (Weed Free Straw)        4.140 ACRE|     800.0000     3312.00|     732.9900     3034.58|     730.3400     3023.61
213-00061 Mulch Tackifier                  80.000 LB  |       2.5000      200.00|       2.8200      225.60|       2.8100      224.80
214-00000 Landscape Maintenance             1.000 L S |   15000.0000    15000.00|   20974.7300    20974.73|   20898.9600    20898.96
214-00215 Deciduous Tree (1.5 In C)        50.000 EACH|     390.0000    19500.00|     338.3000    16915.00|     337.0800    16854.00
214-00908 Perennials (1 Qt)               200.000 EACH|      10.0000     2000.00|      47.3600     9472.00|      47.1900     9438.00
214-01015 Willow Cuttings                3000.000 EACH|       4.0000    12000.00|       1.3000     3900.00|       1.2900     3870.00
215-00000 Transplant Shrub                 20.000 EACH|      40.0000      800.00|      50.7500     1015.00|      50.5600     1011.20
216-00041 Soil Reten Blanket (S/C)        370.000 SY  |       2.5000      925.00|       3.5000     1295.00|       3.4800     1287.60
240-00000 Wildlife Biologist               10.000 HOUR|     100.0000     1000.00|     732.9900     7329.90|      73.0300      730.30
240-00010 Rem of Nests                     10.000 HOUR|     120.0000     1200.00|     507.4500     5074.50|      50.5600      505.60
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                                                                                                                   PAGE : 005 -3
                                                        TABULATION OF BIDS

     LETTING NO.  : 20120322                CONTRACT ID : C18231                       COUNTIES : SAN MIGUEL
     LETTING DATE : 03/22/12                REGION      : 5
     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 169A              |(  2 ) 045A
                                                      |ENGINEER'S ESTIMATE      |LAWRENCE CONSTRUCTION CO.|WILLIAMS CONSTRUCTION CON
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
240-00020 Netting                         400.000 SY  |      20.0000     8000.00|       5.8500     2340.00|      22.4700     8988.00
250-00010 Envir Health/Safety Mngmt         1.000 L S |    3500.0000     3500.00|    5119.6400     5119.64|    5101.1400     5101.14
250-00050 Monitoring Technician            40.000 HOUR|      60.0000     2400.00|      75.5000     3020.00|      75.2300     3009.20
250-00110 Health and Safety Officer         8.000 HOUR|      90.0000      720.00|     104.5400      836.32|     104.1600      833.28
250-00120 Material Sampling and Deli        5.000 EACH|     300.0000     1500.00|      58.6400      293.20|      58.4300      292.15
250-00200 Material Handling (Stockpi      100.000 CY  |      15.0000     1500.00|       8.5700      857.00|      64.0500     6405.00
250-00210 Solid Waste Disposal             50.000 CY  |     150.0000     7500.00|      58.6400     2932.00|      58.4300     2921.50
250-00220 Hazardous Waste Disposal         50.000 CY  |     150.0000     7500.00|      26.5000     1325.00|      26.4000     1320.00
304-02005 ABC (CL 2)                     4589.000 CY  |      30.0000   137670.00|      11.3700    52176.93|      32.6400   149784.96
304-06007 ABC (CL 6)                     5974.000 CY  |      35.0000   209090.00|      37.0900   221575.66|      35.0600   209448.44
304-09000 ABC (Spec)                      322.000 CY  |      40.0000    12880.00|       9.3600     3013.92|      36.3900    11717.58
403-00720 HMA (Patching) (Asph)           110.000 TON |     250.0000    27500.00|     327.6000    36036.00|     308.9900    33988.90
403-34721 HMA (Gr SX) (75) (PG 58-28     6947.000 TON |     110.0000   764170.00|     143.7800   998839.66|     145.3000  1009399.10
411-10255 Emul Asph (SS)                  976.000 GAL |       8.0000     7808.00|       5.6400     5504.64|       5.6200     5485.12
420-00113 Geotextile (Drain) (CL 2)      1087.000 SY  |      15.0000    16305.00|       3.1900     3467.53|       2.9600     3217.52
502-00100 Drill Hole Fac Pile Drivin      783.000 LF  |      70.0000    54810.00|      13.5300    10593.99|      11.2400     8800.92
502-00140 Blast Hole to Fac Pile Dri      783.000 LF  |      70.0000    54810.00|      13.5300    10593.99|      11.2400     8800.92
502-00460 Pile Tip                         14.000 EACH|     180.0000     2520.00|     146.5900     2052.26|     337.0800     4719.12
502-11274 Steel Pile (HP 12x74)           867.000 LF  |     100.0000    86700.00|      63.4400    55002.48|      84.2700    73062.09
506-00206 Riprap (6 In)                    34.000 CY  |     100.0000     3400.00|      65.0800     2212.72|     120.0400     4081.36
506-00212 Riprap (12 In)                  439.000 CY  |     100.0000    43900.00|      38.8800    17068.32|     118.5600    52047.84
506-00218 Riprap (18 In)                  361.000 CY  |     120.0000    43320.00|      40.8600    14750.46|     118.8800    42915.68
506-01020 Geogrid Reinforce               200.000 SY  |       8.0000     1600.00|       3.9700      794.00|       3.2100      642.00
515-00120 Waterproofing (Membrane)        712.000 SY  |      15.0000    10680.00|      18.2700    13008.24|      24.7200    17600.64
518-01004 Br Expan Device (0-4 In)        131.000 LF  |     200.0000    26200.00|     209.8300    27487.73|     247.1900    32381.89
601-03040 Conc CL D (Bridge)              352.000 CY  |     550.0000   193600.00|     510.8000   179801.60|     713.4900   251148.48
601-40300 Struct Conc Coating             297.000 SY  |      12.0000     3564.00|       3.6800     1092.96|      12.3600     3670.92
602-00020 Reinf Steel (Epoxy)           61394.000 LB  |       1.2000    73672.80|       1.1200    68761.28|       1.4000    85951.60
603-10120 12 In CSP                        40.000 LF  |      50.0000     2000.00|      61.7600     2470.40|      50.7800     2031.20
603-10240 24 In CSP                        74.000 LF  |     100.0000     7400.00|      79.2000     5860.80|      71.0600     5258.44
603-10480 48 In CSP                        47.000 LF  |     150.0000     7050.00|     264.8200    12446.54|     139.8600     6573.42
603-71206 12x6 Ft CBC (Precast)            72.000 LF  |    1200.0000    86400.00|    1117.4300    80454.96|    1039.5500    74847.60
604-00305 Inlet Ty C (5 Ft)                 1.000 EACH|    5000.0000     5000.00|       1.1300        1.13|    2429.7900     2429.79
606-00301 Gdrail Ty 3 (6-3)               800.000 LF  |      22.0000    17600.00|      25.4900    20392.00|      25.3900    20312.00
606-01370 Transition Ty 3G                  4.000 EACH|    1400.0000     5600.00|    1826.8300     7307.32|    1820.2300     7280.92
606-02005 End Anchor (Flared)               4.000 EACH|    1600.0000     6400.00|    1995.9800     7983.92|    1988.7700     7955.08
606-11030 Brdg Rail Ty 10M                237.000 LF  |     200.0000    47400.00|     176.2700    41775.99|     130.0000    30810.00
607-00005 End Post                          2.000 EACH|     200.0000      400.00|     338.3000      676.60|     337.0800      674.16
607-11525 Fence (Plastic)                7590.000 LF  |       5.0000    37950.00|       2.0900    15863.10|       3.7600    28538.40
607-55050 Mesh Anchor (Spec)               14.000 EACH|     250.0000     3500.00|     732.9900    10261.86|     730.3400    10224.76
607-55100 Wire Mesh                      5000.000 SF  |       2.5000    12500.00|       2.0900    10450.00|       3.3700    16850.00
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                                               COLORADO DEPARTMENT OF TRANSPORTATION                               DATE : 03/22/12
                                                                                                                   PAGE : 005 -4
                                                        TABULATION OF BIDS

     LETTING NO.  : 20120322                CONTRACT ID : C18231                       COUNTIES : SAN MIGUEL
     LETTING DATE : 03/22/12                REGION      : 5
     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 169A              |(  2 ) 045A
                                                      |ENGINEER'S ESTIMATE      |LAWRENCE CONSTRUCTION CO.|WILLIAMS CONSTRUCTION CON
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
607-56001 Fence (Animal Protect)          650.000 LF  |      12.0000     7800.00|      11.0500     7182.50|      11.0100     7156.50
607-60324 24 Ft Gate Twin                   1.000 EACH|    1800.0000     1800.00|    1409.5900     1409.59|    1404.5000     1404.50
609-60011 Curb Ty 6 M                     394.000 LF  |      17.0000     6698.00|      16.9200     6666.48|      17.7000     6973.80
613-00402 Inst 4 In Elec Cond            3230.000 LF  |      20.0000    64600.00|      12.4500    40213.50|       8.1500    26324.50
613-01300 3 In Elec Cond (P)              237.000 LF  |      10.0000     2370.00|      12.2300     2898.51|      12.9200     3062.04
613-01600 6 In Elec Cond (P)               75.000 LF  |      12.0000      900.00|      15.4900     1161.75|      16.8500     1263.75
614-00011 Sign Panel (CL I)                 2.200 SF  |      20.0000       44.00|      20.3000       44.66|      20.2200       44.48
614-00012 Sign Panel (CL II)              115.000 SF  |      22.0000     2530.00|      24.8100     2853.15|      24.7200     2842.80
614-01512 Steel Sign Supp (2-In Rd)(       13.000 LF  |       8.0000      104.00|       7.3300       95.29|       7.3000       94.90
614-01522 Steel Sign Supp (2-In Rd)(       11.000 EACH|      50.0000      550.00|     124.0400     1364.44|     123.6000     1359.60
614-01585 Steel Sign Supp (2-1/2 In        55.000 LF  |      15.0000      825.00|      45.1100     2481.05|      44.9400     2471.70
614-01588 Steel Sign Supp (2-1/2 In        18.000 EACH|     300.0000     5400.00|     225.5300     4059.54|     224.7200     4044.96
615-00030 Emb Prot Ty 3                     2.000 EACH|    1500.0000     3000.00|    4798.2500     9596.50|    2247.2000     4494.40
618-00142 Prestress Conc I (BT42)         602.000 LF  |     150.0000    90300.00|     221.4900   133336.98|     308.9900   186011.98
620-00001 Field Office (CL 1)               1.000 EACH|   16600.0000    16600.00|   16528.4100    16528.41|   16854.0000    16854.00
620-00012 Field Lab (CL 2)                  1.000 EACH|   18400.0000    18400.00|   10921.3000    10921.30|   15730.4000    15730.40
620-00020 Sanitary Facility                 1.000 EACH|    2500.0000     2500.00|    1578.7400     1578.74|    1123.6000     1123.60
624-27018 18 In Drainage Pipe (CL 7)       44.000 LF  |      80.0000     3520.00|      78.7800     3466.32|      50.4900     2221.56
624-27036 36 In Drainage Pipe (CL 7)      276.000 LF  |     120.0000    33120.00|     119.4900    32979.24|      86.1300    23771.88
625-00000 Const Surveying                   1.000 L S |   40000.0000    40000.00|   41484.5800    41484.58|   50562.0000    50562.00
625-00001 Const Surveying (Hour)           40.000 HOUR|     120.0000     4800.00|     112.7700     4510.80|     179.7800     7191.20
626-00000 Mobilization                      1.000 L S |  350000.0000   350000.00|  375591.2800   375591.28|  192438.9700   192438.97
626-01000 Public Info Services              1.000 L S |   10000.0000    10000.00|    2714.9900     2714.99|    6348.3400     6348.34
627-00005 Epoxy Pvmt Mkg                   71.000 GAL |      80.0000     5680.00|     253.7300    18014.83|     285.3900    20262.69
627-00011 Pvmt Mkg Paint (Waterborne      142.000 GAL |      50.0000     7100.00|      50.7500     7206.50|     122.4700    17390.74
627-30324 Preform Plastic Pvmt Mkg (      394.000 SF  |      26.0000    10244.00|      20.3000     7998.20|      17.7000     6973.80
627-30329 Preform Plastic Pvmt Mkg (       24.000 SF  |      10.0000      240.00|      13.5300      324.72|      28.0900      674.16
630-00000 Flagging                       3600.000 HOUR|      28.0000   100800.00|      25.9400    93384.00|      24.7200    88992.00
630-00007 Traf Ctrl Inspection             70.000 DAY |     175.0000    12250.00|     140.9600     9867.20|     140.4500     9831.50
630-00012 Traf Ctrl Mgmt                  170.000 DAY |     450.0000    76500.00|     563.8400    95852.80|     516.8600    87866.20
630-80341 Const Traf Sign (A)               3.000 EACH|      20.0000       60.00|      22.5500       67.65|      22.4700       67.41
630-80342 Const Traf Sign (B)              60.000 EACH|      30.0000     1800.00|      33.8300     2029.80|      33.7100     2022.60
630-80343 Const Traf Sign (C)               6.000 EACH|      40.0000      240.00|      45.1100      270.66|      44.9400      269.64
630-80350 Vert Panel                      200.000 EACH|      30.0000     6000.00|       9.0200     1804.00|       8.9900     1798.00
630-80355 Port Mesg Panel                   3.000 EACH|    5000.0000    15000.00|    8457.5500    25372.65|    8427.0000    25281.00
630-80360 Drum Channel Dev                300.000 EACH|      20.0000     6000.00|       5.6400     1692.00|       5.6200     1686.00
630-80363 Drum Channel Dev (Light) (       25.000 EACH|      25.0000      625.00|      11.2800      282.00|      11.2400      281.00
630-80370 Conc Barrier (Temp)             560.000 LF  |      40.0000    22400.00|      32.6800    18300.80|      33.7100    18877.60
630-80380 Traffic Cone                    500.000 EACH|      10.0000     5000.00|       3.3800     1690.00|       3.3700     1685.00
630-85006 Impact Atten (Sand Fill) (        4.000 EACH|    3000.0000    12000.00|    2255.3500     9021.40|    2247.2000     8988.80
                                                      |                         |                         |
SECTION TOTALS                                        |       $     4,529,135.80|       $     3,774,839.01|       $     3,892,861.88
------------------------------------------------------+-------------------------+-------------------------+-------------------------
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     LETTING NO.  : 20120322                CONTRACT ID : C18231                       COUNTIES : SAN MIGUEL
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====================================================================================================================================
                                                      |(  0 ) -EST-             |(  1 ) 169A              |(  2 ) 045A
                                                      |ENGINEER'S ESTIMATE      |LAWRENCE CONSTRUCTION CO.|WILLIAMS CONSTRUCTION CON
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
CONTRACT TOTALS                                       |       $     4,529,135.80|       $     3,774,839.01|       $     3,892,861.88
====================================================================================================================================
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     LETTING NO.  : 20120322                CONTRACT ID : C18231                       COUNTIES : SAN MIGUEL
     LETTING DATE : 03/22/12                REGION      : 5
     LETTING TIME : 10:00 AM

====================================================================================================================================
                                                      |(  3 ) 232A              |(  4 ) 055A              |(  5 ) 870A
                                                      |AMERICAN CIVIL CONSTRUCTO|TRICON 2, LLC            |SEMA CONSTRUCTION, INC.
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
SECTION 0001   ROADWAY                                |                         |                         |
                                                      |                         |                         |
201-00001 Clear and Grub                    4.500 ACRE|    5000.0000    22500.00|    5000.0000    22500.00|    5500.0000    24750.00
202-00035 Rem Pipe                        466.000 LF  |      17.0000     7922.00|      25.0000    11650.00|      26.0000    12116.00
202-00175 Rem Concrete                      1.000 L S |    4100.0000     4100.00|    3125.0000     3125.00|   24700.0000    24700.00
202-00240 Rem Asphalt Mat (Planing)       311.000 SY  |      13.0000     4043.00|      11.9300     3710.23|      17.0000     5287.00
202-00400 Rem Bridge                        1.000 EACH|   80000.0000    80000.00|   60000.0000    60000.00|  195000.0000   195000.00
202-00810 Rem Ground Sign                  10.000 EACH|     210.0000     2100.00|     375.0000     3750.00|      55.0000      550.00
202-01130 Rem Gdrail Ty 3                 184.000 LF  |       7.0000     1288.00|       6.2200     1144.48|       6.0000     1104.00
202-01135 Rem Gdrail Thrie Beam            20.000 LF  |       8.0000      160.00|       7.2200      144.40|       7.0000      140.00
202-04002 Clean Culvert                     1.000 EACH|    2800.0000     2800.00|     375.0000      375.00|    2400.0000     2400.00
202-04003 Clean Culvert (Spec)              1.000 EACH|    4900.0000     4900.00|    5000.0000     5000.00|    2400.0000     2400.00
202-04100 Abandon Well                      1.000 EACH|    1400.0000     1400.00|    3125.0000     3125.00|    1700.0000     1700.00
202-05026 Sawing Asphalt Mat (6 In)      3810.000 LF  |       3.0000    11430.00|       3.7500    14287.50|       2.1000     8001.00
203-00010 Uncl Excav (CIP)              16580.000 CY  |      17.0000   281860.00|      20.0000   331600.00|      34.0000   563720.00
203-00100 Muck Excav                      100.000 CY  |      35.0000     3500.00|      40.0000     4000.00|      24.0000     2400.00
203-00400 Rock Excav                     8010.000 CY  |      30.0000   240300.00|      35.0000   280350.00|      43.0000   344430.00
203-01100 Proof Rolling                    20.000 HOUR|     110.0000     2200.00|     100.0000     2000.00|     110.0000     2200.00
203-01500 Blading                          20.000 HOUR|     110.0000     2200.00|     137.5000     2750.00|     130.0000     2600.00
203-01565 Hydraulic Excavator              20.000 HOUR|     150.0000     3000.00|     137.5000     2750.00|     190.0000     3800.00
203-01594 Combination Loader               20.000 HOUR|      88.0000     1760.00|     137.5000     2750.00|     100.0000     2000.00
203-01597 Potholing                        80.000 HOUR|     150.0000    12000.00|     312.5000    25000.00|     420.0000    33600.00
203-02300 Rock Scaler                      80.000 HOUR|     200.0000    16000.00|     186.6700    14933.60|     180.0000    14400.00
203-02330 Laborer                          40.000 HOUR|      33.0000     1320.00|      50.0000     2000.00|      52.0000     2080.00
206-00000 Str Excav                      1288.000 CY  |      30.0000    38640.00|      18.0000    23184.00|      32.0000    41216.00
206-00100 Str Bkfl (CL 1)                 635.000 CY  |      48.0000    30480.00|      42.7800    27165.30|      52.0000    33020.00
206-00360 Mechanical Reinforcement o      505.000 CY  |      23.0000    11615.00|      25.0000    12625.00|      16.0000     8080.00
206-00520 Filter Matl (CL B)              140.000 CY  |      85.0000    11900.00|      78.3300    10966.20|      93.0000    13020.00
207-00205 Topsoil                        1582.000 CY  |       9.0000    14238.00|      15.6300    24726.66|      36.0000    56952.00
207-00305 Wetland Topsoil                 828.000 CY  |       8.0000     6624.00|      15.6300    12941.64|      66.0000    54648.00
207-00310 Stockpile Wetland Topsoil       309.000 CY  |      11.0000     3399.00|      25.0000     7725.00|      19.0000     5871.00
208-00002 Erosion Log (12 In)             520.000 LF  |       4.0000     2080.00|      12.5000     6500.00|       3.8000     1976.00
208-00011 Erosion Bales (Weed Free)        40.000 EACH|      18.0000      720.00|      31.2500     1250.00|      16.0000      640.00
208-00020 Silt Fence                     3900.000 LF  |       1.5000     5850.00|       3.1300    12207.00|       1.1000     4290.00
208-00045 Conc Washout Str                  1.000 EACH|     500.0000      500.00|    1500.0000     1500.00|     920.0000      920.00
208-00070 Vehicle Tracking Pad              2.000 EACH|    1500.0000     3000.00|    1875.0000     3750.00|    2200.0000     4400.00
208-00103 Removal and Disposal of Se       20.000 HOUR|      55.0000     1100.00|      50.0000     1000.00|      47.0000      940.00
208-00105 Removal and Disposal of Se       20.000 HOUR|     150.0000     3000.00|     100.0000     2000.00|      95.0000     1900.00
208-00106 Sweeping (Sediment Removal       20.000 HOUR|     140.0000     2800.00|     150.0000     3000.00|     350.0000     7000.00
208-00206 Erosion Control Supervisor      170.000 DAY |     110.0000    18700.00|     125.0000    21250.00|      30.0000     5100.00
210-00810 Res Ground Sign                  18.000 EACH|     280.0000     5040.00|     277.7800     5000.04|     270.0000     4860.00
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                                                        TABULATION OF BIDS

     LETTING NO.  : 20120322                CONTRACT ID : C18231                       COUNTIES : SAN MIGUEL
     LETTING DATE : 03/22/12                REGION      : 5
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====================================================================================================================================
                                                      |(  3 ) 232A              |(  4 ) 055A              |(  5 ) 870A
                                                      |AMERICAN CIVIL CONSTRUCTO|TRICON 2, LLC            |SEMA CONSTRUCTION, INC.
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
210-00815 Res Sign Panel                    7.000 EACH|      40.0000      280.00|      50.0000      350.00|      48.0000      336.00
212-00006 Seeding (Native)                  3.750 ACRE|    1000.0000     3750.00|     933.3300     3499.99|     910.0000     3412.50
212-00028 Seeding (Wetlands)                0.390 ACRE|    1700.0000      663.00|    1562.2200      609.27|    1515.2300      590.94
212-00032 Soil Conditioning                 3.750 ACRE|    4200.0000    15750.00|    3833.3300    14374.99|    3700.0000    13875.00
213-00004 Mulching (Weed Free Straw)        4.140 ACRE|     800.0000     3312.00|     722.2200     2989.99|     700.0000     2898.00
213-00061 Mulch Tackifier                  80.000 LB  |       3.0000      240.00|       2.7800      222.40|       2.7000      216.00
214-00000 Landscape Maintenance             1.000 L S |   21000.0000    21000.00|   20666.6700    20666.67|   20000.0000    20000.00
214-00215 Deciduous Tree (1.5 In C)        50.000 EACH|     370.0000    18500.00|     333.3300    16666.50|     320.0000    16000.00
214-00908 Perennials (1 Qt)               200.000 EACH|      50.0000    10000.00|      46.6700     9334.00|      45.0000     9000.00
214-01015 Willow Cuttings                3000.000 EACH|       1.4000     4200.00|       1.2800     3840.00|       1.2000     3600.00
215-00000 Transplant Shrub                 20.000 EACH|      55.0000     1100.00|      50.0000     1000.00|      48.0000      960.00
216-00041 Soil Reten Blanket (S/C)        370.000 SY  |       4.0000     1480.00|       3.4400     1272.80|       3.3000     1221.00
240-00000 Wildlife Biologist               10.000 HOUR|      80.0000      800.00|      72.2200      722.20|     200.0000     2000.00
240-00010 Rem of Nests                     10.000 HOUR|      18.0000      180.00|      50.0000      500.00|      65.0000      650.00
240-00020 Netting                         400.000 SY  |       6.0000     2400.00|      21.2500     8500.00|       4.6000     1840.00
250-00010 Envir Health/Safety Mngmt         1.000 L S |    5000.0000     5000.00|    5044.4400     5044.44|    4700.0000     4700.00
250-00050 Monitoring Technician            40.000 HOUR|      70.0000     2800.00|      74.3900     2975.60|      67.0000     2680.00
250-00110 Health and Safety Officer         8.000 HOUR|     100.0000      800.00|     103.0000      824.00|      93.0000      744.00
250-00120 Material Sampling and Deli        5.000 EACH|      60.0000      300.00|      57.7800      288.90|      52.0000      260.00
250-00200 Material Handling (Stockpi      100.000 CY  |      29.0000     2900.00|      92.5000     9250.00|       4.5000      450.00
250-00210 Solid Waste Disposal             50.000 CY  |      60.0000     3000.00|      57.7800     2889.00|     100.0000     5000.00
250-00220 Hazardous Waste Disposal         50.000 CY  |      25.0000     1250.00|      26.1100     1305.50|      24.0000     1200.00
304-02005 ABC (CL 2)                     4589.000 CY  |      43.0000   197327.00|      42.7800   196317.42|      32.0000   146848.00
304-06007 ABC (CL 6)                     5974.000 CY  |      45.0000   268830.00|      45.1100   269487.14|      39.0000   232986.00
304-09000 ABC (Spec)                      322.000 CY  |      45.0000    14490.00|      47.2200    15204.84|     100.0000    32200.00
403-00720 HMA (Patching) (Asph)           110.000 TON |     320.0000    35200.00|     305.5600    33611.60|     310.0000    34100.00
403-34721 HMA (Gr SX) (75) (PG 58-28     6947.000 TON |     150.0000  1042050.00|     141.6700   984181.49|     130.0000   903110.00
411-10255 Emul Asph (SS)                  976.000 GAL |       6.0000     5856.00|       5.5600     5426.56|       5.5000     5368.00
420-00113 Geotextile (Drain) (CL 2)      1087.000 SY  |       3.0000     3261.00|       5.3500     5815.45|       4.0000     4348.00
502-00100 Drill Hole Fac Pile Drivin      783.000 LF  |      40.0000    31320.00|      48.8900    38280.87|      62.0000    48546.00
502-00140 Blast Hole to Fac Pile Dri      783.000 LF  |      40.0000    31320.00|      73.3300    57417.39|      61.0000    47763.00
502-00460 Pile Tip                         14.000 EACH|     190.0000     2660.00|     127.7800     1788.92|     130.0000     1820.00
502-11274 Steel Pile (HP 12x74)           867.000 LF  |      80.0000    69360.00|      71.1100    61652.37|      62.0000    53754.00
506-00206 Riprap (6 In)                    34.000 CY  |      80.0000     2720.00|     125.0000     4250.00|     200.0000     6800.00
506-00212 Riprap (12 In)                  439.000 CY  |      85.0000    37315.00|     125.0000    54875.00|      59.0000    25901.00
506-00218 Riprap (18 In)                  361.000 CY  |      89.0000    32129.00|     125.0000    45125.00|      96.0000    34656.00
506-01020 Geogrid Reinforce               200.000 SY  |      13.0000     2600.00|      10.0000     2000.00|      11.0000     2200.00
515-00120 Waterproofing (Membrane)        712.000 SY  |      24.0000    17088.00|      20.0000    14240.00|      22.0000    15664.00
518-01004 Br Expan Device (0-4 In)        131.000 LF  |     190.0000    24890.00|     191.6700    25108.77|     140.0000    18340.00
601-03040 Conc CL D (Bridge)              352.000 CY  |     670.0000   235840.00|     577.7800   203378.56|     825.0000   290400.00
601-40300 Struct Conc Coating             297.000 SY  |      14.0000     4158.00|      18.8900     5610.33|      16.0000     4752.00
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                                                      |(  3 ) 232A              |(  4 ) 055A              |(  5 ) 870A
                                                      |AMERICAN CIVIL CONSTRUCTO|TRICON 2, LLC            |SEMA CONSTRUCTION, INC.
                                                      |                         |                         |
ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
602-00020 Reinf Steel (Epoxy)           61394.000 LB  |       1.0000    61394.00|       1.2200    74900.68|       0.9500    58324.30
603-10120 12 In CSP                        40.000 LF  |      52.0000     2080.00|      62.1600     2486.40|     160.0000     6400.00
603-10240 24 In CSP                        74.000 LF  |      68.0000     5032.00|      86.8800     6429.12|     240.0000    17760.00
603-10480 48 In CSP                        47.000 LF  |     140.0000     6580.00|     135.6100     6373.67|     170.0000     7990.00
603-71206 12x6 Ft CBC (Precast)            72.000 LF  |    1100.0000    79200.00|    1711.8100   123250.32|    1900.0000   136800.00
604-00305 Inlet Ty C (5 Ft)                 1.000 EACH|    2750.0000     2750.00|    4691.6700     4691.67|    3000.0000     3000.00
606-00301 Gdrail Ty 3 (6-3)               800.000 LF  |      28.0000    22400.00|      25.1100    20088.00|      24.0000    19200.00
606-01370 Transition Ty 3G                  4.000 EACH|    1900.0000     7600.00|    1800.0000     7200.00|    1700.0000     6800.00
606-02005 End Anchor (Flared)               4.000 EACH|    2100.0000     8400.00|    1966.6700     7866.68|    1900.0000     7600.00
606-11030 Brdg Rail Ty 10M                237.000 LF  |     190.0000    45030.00|     200.7800    47584.86|     180.0000    42660.00
607-00005 End Post                          2.000 EACH|     390.0000      780.00|     312.5000      625.00|     170.0000      340.00
607-11525 Fence (Plastic)                7590.000 LF  |       2.1000    15939.00|       3.1300    23756.70|       2.7000    20493.00
607-55050 Mesh Anchor (Spec)               14.000 EACH|     800.0000    11200.00|     722.2200    10111.08|     690.0000     9660.00
607-55100 Wire Mesh                      5000.000 SF  |       2.3000    11500.00|       2.0600    10300.00|       2.0000    10000.00
607-56001 Fence (Animal Protect)          650.000 LF  |      12.0000     7800.00|       6.5000     4225.00|       6.5000     4225.00
607-60324 24 Ft Gate Twin                   1.000 EACH|    1600.0000     1600.00|    1562.5000     1562.50|    1000.0000     1000.00
609-60011 Curb Ty 6 M                     394.000 LF  |      18.0000     7092.00|      27.7800    10945.32|       7.0000     2758.00
613-00402 Inst 4 In Elec Cond            3230.000 LF  |       9.0000    29070.00|       9.0600    29263.80|       7.5000    24225.00
613-01300 3 In Elec Cond (P)              237.000 LF  |      14.0000     3318.00|      10.2800     2436.36|      12.0000     2844.00
613-01600 6 In Elec Cond (P)               75.000 LF  |      19.0000     1425.00|      12.2200      916.50|      16.0000     1200.00
614-00011 Sign Panel (CL I)                 2.200 SF  |      20.0000       44.00|      20.0000       44.00|      19.0000       41.80
614-00012 Sign Panel (CL II)              115.000 SF  |      23.0000     2645.00|      24.4400     2810.60|      23.0000     2645.00
614-01512 Steel Sign Supp (2-In Rd)(       13.000 LF  |      11.0000      143.00|       7.2200       93.86|       7.0000       91.00
614-01522 Steel Sign Supp (2-In Rd)(       11.000 EACH|      85.0000      935.00|     122.2200     1344.42|     120.0000     1320.00
614-01585 Steel Sign Supp (2-1/2 In        55.000 LF  |      26.0000     1430.00|      44.4400     2444.20|      42.0000     2310.00
614-01588 Steel Sign Supp (2-1/2 In        18.000 EACH|     300.0000     5400.00|     222.2200     3999.96|     210.0000     3780.00
615-00030 Emb Prot Ty 3                     2.000 EACH|     300.0000      600.00|    1875.0000     3750.00|    1800.0000     3600.00
618-00142 Prestress Conc I (BT42)         602.000 LF  |     220.0000   132440.00|     266.6700   160535.34|     260.0000   156520.00
620-00001 Field Office (CL 1)               1.000 EACH|   14000.0000    14000.00|   25000.0000    25000.00|   61700.0000    61700.00
620-00012 Field Lab (CL 2)                  1.000 EACH|   15000.0000    15000.00|   25000.0000    25000.00|   39600.0000    39600.00
620-00020 Sanitary Facility                 1.000 EACH|    1500.0000     1500.00|    6250.0000     6250.00|    4100.0000     4100.00
624-27018 18 In Drainage Pipe (CL 7)       44.000 LF  |      65.0000     2860.00|      81.9400     3605.36|     130.0000     5720.00
624-27036 36 In Drainage Pipe (CL 7)      276.000 LF  |     135.0000    37260.00|     137.3600    37911.36|     160.0000    44160.00
625-00000 Const Surveying                   1.000 L S |   33000.0000    33000.00|   28888.8900    28888.89|   47100.0000    47100.00
625-00001 Const Surveying (Hour)           40.000 HOUR|     115.0000     4600.00|     111.1100     4444.40|     170.0000     6800.00
626-00000 Mobilization                      1.000 L S |  439000.0000   439000.00|  420000.0000   420000.00|  503081.0700   503081.07
626-01000 Public Info Services              1.000 L S |   10000.0000    10000.00|    4998.7600     4998.76|    4900.0000     4900.00
627-00005 Epoxy Pvmt Mkg                   71.000 GAL |     300.0000    21300.00|     282.2200    20037.62|     240.0000    17040.00
627-00011 Pvmt Mkg Paint (Waterborne      142.000 GAL |      66.0000     9372.00|      41.1100     5837.62|      48.0000     6816.00
627-30324 Preform Plastic Pvmt Mkg (      394.000 SF  |      26.0000    10244.00|      17.5000     6895.00|      19.0000     7486.00
627-30329 Preform Plastic Pvmt Mkg (       24.000 SF  |      17.0000      408.00|      27.7800      666.72|      13.0000      312.00
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ITEM CODE   ITEM DESCRIPTION             QUANTITY     |   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT|   UNIT PRICE      AMOUNT
------------------------------------------------------+-------------------------+-------------------------+-------------------------
630-00000 Flagging                       3600.000 HOUR|      26.0000    93600.00|      25.5600    92016.00|      23.0000    82800.00
630-00007 Traf Ctrl Inspection             70.000 DAY |     148.0000    10360.00|     138.8900     9722.30|     130.0000     9100.00
630-00012 Traf Ctrl Mgmt                  170.000 DAY |     740.0000   125800.00|     555.5600    94445.20|     510.0000    86700.00
630-80341 Const Traf Sign (A)               3.000 EACH|      50.0000      150.00|      22.2200       66.66|      20.0000       60.00
630-80342 Const Traf Sign (B)              60.000 EACH|      60.0000     3600.00|      33.3300     1999.80|      31.0000     1860.00
630-80343 Const Traf Sign (C)               6.000 EACH|      70.0000      420.00|      44.4400      266.64|      41.0000      246.00
630-80350 Vert Panel                      200.000 EACH|      23.0000     4600.00|       8.8900     1778.00|       8.0000     1600.00
630-80355 Port Mesg Panel                   3.000 EACH|    7000.0000    21000.00|    8333.3300    24999.99|    7700.0000    23100.00
630-80360 Drum Channel Dev                300.000 EACH|      17.0000     5100.00|       5.5600     1668.00|       5.0000     1500.00
630-80363 Drum Channel Dev (Light) (       25.000 EACH|      47.0000     1175.00|      11.1100      277.75|      10.0000      250.00
630-80370 Conc Barrier (Temp)             560.000 LF  |      35.0000    19600.00|      62.5000    35000.00|      47.0000    26320.00
630-80380 Traffic Cone                    500.000 EACH|       7.0000     3500.00|       3.3300     1665.00|       3.1000     1550.00
630-85006 Impact Atten (Sand Fill) (        4.000 EACH|    1400.0000     5600.00|    2222.2200     8888.88|    2100.0000     8400.00
                                                      |                         |                         |
SECTION TOTALS                                        |       $     4,391,464.00|       $     4,537,000.00|       $     5,041,288.61
------------------------------------------------------+-------------------------+-------------------------+-------------------------
CONTRACT TOTALS                                       |       $     4,391,464.00|       $     4,537,000.00|       $     5,041,288.61
====================================================================================================================================


