
Call
Order Contract ID

# of
Bids Low Bidder Estimated Cost Corrected Bid

Percent of
Estimate

Overrun (+)
Underrun (-)Project(s)

002 C23624 2 CC ENTERPRISES - TRAFFIC
CONTROL SPECIALISTS, INC.

$1,500,000.00 $1,314,765.00 87.65% -$185,235.00MPC040-061

87.65%$1,314,765.00$1,500,000.00Letting Totals 2 -$185,235.00

Low Bid Summary Page 1 of 1

October 01, 2020Letting Date:

10/01/2020Colorado Department Of Transportation Printed On:



Rank
Percent Of
EstimateVendor ID

Percent Of
Low BidTotal BidVendor Name

1 1342A CC ENTERPRISES - TRAFFIC CONTROL SPECIALISTS, INC. $1,314,765.00 100.00% 87.65%

2 678A WORKZONE TRAFFIC CONTROL, LLC $1,468,801.50 111.72% 97.92%

0 -EST- Engineer's Estimate $1,500,000.00 114.09% 100.00%

Vendor Ranking Page 1 of 1

Contract ID: C23624
Contract Description:

This project consists of removal and replacement of signs along I-25 within and outside the
corporate limits of Colorado Springs in El Paso County. The work includes all classes of sign
panels and ground signs, installation of overhead Class 3 sign panels, as well as two cantilever
resets.
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Unit PriceQuantity Unit Price
Ext

Amount Unit PriceItem Code
Ext

Amount
Ext

Amount

(0) -EST-
Engineer's Estimate

(1) 1342A
CC ENTRPRS TRAFFIC

CONTROL SPECIALISTS

(2) 678A
WORK ZONE TRAFFIC

CONTROL, LLC

Description

0001 BID ITEMSSECTION: LCC:

202-00090 Removal of Delineator 1.000 EACH 23.34000 23.34 5.00000 5.00 10.00000 10.00

202-00750 Removal of Luminaire 1.000 EACH 163.91000 163.91 500.00000 500.00 1,950.00000 1,950.00

202-00810 Removal of Ground Sign 247.000 EACH 68.04000 16,805.88 60.00000 14,820.00 100.00000 24,700.00

202-00821 Removal of Sign Panel 330.000 EACH 31.83000 10,503.90 75.00000 24,750.00 185.00000 61,050.00

208-00002 Erosion Log Type 1 (12 Inch) 250.000 LF 5.96000 1,490.00 2.00000 500.00 10.00000 2,500.00

208-00045 Concrete Washout Structure 1.000 EACH 1,591.35000 1,591.35 1,200.00000 1,200.00 1,500.00000 1,500.00

210-00805 Reset Overhead Sign Structure 2.000 EACH 11,091.89000 22,183.78 20,000.00000 40,000.00 23,250.00000 46,500.00

210-00810 Reset Ground Sign 1.000 EACH 318.27000 318.27 450.00000 450.00 350.00000 350.00

212-00006 Seeding (Native) 0.250 ACRE 2,526.43000 631.61 100.00000 25.00 2,500.00000 625.00

213-00002 Mulching (Weed Free Hay) 0.250 ACRE 3,792.53000 948.13 100.00000 25.00 2,500.00000 625.00

213-00061 Mulch Tackifier 50.000 LB 7.31000 365.50 10.00000 500.00 12.00000 600.00

503-00048 Drilled Shaft (48 Inch) 45.000 LF 468.76000 21,094.20 700.00000 31,500.00 880.00000 39,600.00

606-00302 Guardrail Type 3 (31 Inch Midwest Guardrail
System)

188.000 LF 43.34000 8,147.92 70.00000 13,160.00 108.00000 20,304.00

606-01340 End Anchorage Type 3D 1.000 EACH 1,478.51000 1,478.51 2,500.00000 2,500.00 6,500.00000 6,500.00

606-02003 End Anchorage (Nonflared) 1.000 EACH 3,835.79000 3,835.79 5,500.00000 5,500.00 10,100.00000 10,100.00
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C23624Contract ID:
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Unit PriceQuantity Unit Price
Ext

Amount Unit PriceItem Code
Ext

Amount
Ext

Amount

(0) -EST-
Engineer's Estimate

(1) 1342A
CC ENTRPRS TRAFFIC

CONTROL SPECIALISTS

(2) 678A
WORK ZONE TRAFFIC

CONTROL, LLC

Description

0001 BID ITEMSSECTION: LCC:

612-00037 Delineator (Flexible) (Flat Mounted) 3.000 EACH 54.22000 162.66 55.00000 165.00 100.00000 300.00

614-00011 Sign Panel (Class I) 1,663.000 SF 18.86000 31,364.18 15.00000 24,945.00 18.50000 30,765.50

614-00012 Sign Panel (Class II) 5,817.000 SF 21.21000 123,378.57 21.00000 122,157.00 21.00000 122,157.00

614-00013 Sign Panel (Class III) 5,421.000 SF 29.71000 161,057.91 29.00000 157,209.00 31.00000 168,051.00

614-00028 Sign Panel (Class III) (Install Only) 8,133.000 SF 40.00000 325,320.00 18.00000 146,394.00 18.00000 146,394.00

614-00612 Steel Sign Post (W 6x12) 26.000 LF 68.58000 1,783.08 70.00000 1,820.00 75.00000 1,950.00

614-00615 Steel Sign Post (W 6x15) 205.000 LF 54.11000 11,092.55 90.00000 18,450.00 75.00000 15,375.00

614-00818 Steel Sign Post (W 8x18) 396.000 LF 74.90000 29,660.40 110.00000 43,560.00 90.00000 35,640.00

614-00821 Steel Sign Post (W 8x21) 80.000 LF 78.84000 6,307.20 125.00000 10,000.00 125.00000 10,000.00

614-01022 Steel Sign Post (W 10x22) 236.000 LF 79.16000 18,681.76 130.00000 30,680.00 140.00000 33,040.00

614-01026 Steel Sign Post (W 10x26) 42.000 LF 105.96000 4,450.32 150.00000 6,300.00 160.00000 6,720.00

614-01226 Steel Sign Post (W 12x26) 49.000 LF 99.48000 4,874.52 160.00000 7,840.00 170.00000 8,330.00

614-01503 Steel Sign Support (2-Inch Round)(Post and
Socket)

118.000 EACH 200.00000 23,600.00 165.00000 19,470.00 235.00000 27,730.00

614-01573 Steel Sign Support (2-1/2 Inch Round NP-
40)(Post & Slipbase)

200.000 EACH 400.00000 80,000.00 350.00000 70,000.00 375.00000 75,000.00

614-01583 Steel Sign Support (2-1/2 In Round Sch 80)
(Post & Slipbase)

90.000 EACH 483.08000 43,477.20 480.00000 43,200.00 485.00000 43,650.00
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Unit PriceQuantity Unit Price
Ext

Amount Unit PriceItem Code
Ext

Amount
Ext

Amount

(0) -EST-
Engineer's Estimate

(1) 1342A
CC ENTRPRS TRAFFIC

CONTROL SPECIALISTS

(2) 678A
WORK ZONE TRAFFIC

CONTROL, LLC

Description

0001 BID ITEMSSECTION: LCC:

614-03001 Concrete Footing (Type 1) 2.000 EACH 1,854.00000 3,708.00 1,200.00000 2,400.00 2,000.00000 4,000.00

614-03002 Concrete Footing (Type 2) 12.000 EACH 1,418.83000 17,025.96 1,500.00000 18,000.00 2,400.00000 28,800.00

614-03003 Concrete Footing (Type 3) 22.000 EACH 2,652.25000 58,349.50 1,500.00000 33,000.00 2,500.00000 55,000.00

614-03004 Concrete Footing (Type 4) 4.000 EACH 2,114.38000 8,457.52 2,000.00000 8,000.00 2,850.00000 11,400.00

614-03005 Concrete Footing (Type 5) 11.000 EACH 2,987.00000 32,857.00 2,500.00000 27,500.00 3,100.00000 34,100.00

614-03006 Concrete Footing (Type 6) 2.000 EACH 3,495.31000 6,990.62 3,000.00000 6,000.00 3,200.00000 6,400.00

614-03007 Concrete Footing (Type 7) 2.000 EACH 3,278.18000 6,556.36 3,500.00000 7,000.00 3,500.00000 7,000.00

614-10015 Overpass Mounted Sign Bracket 47.000 EACH 2,500.00000 117,500.00 1,450.00000 68,150.00 2,500.00000 117,500.00

626-00000 Mobilization 1.000 L S 149,751.83000 149,751.83 150,000.00000 150,000.00 105,000.00000 105,000.00

626-01114 Public Information Management (Tier IV) 180.000 DAY 50.00000 9,000.00 55.00000 9,900.00 110.00000 19,800.00

630-00000 Flagging 10.000 HOUR 30.79000 307.90 20.00000 200.00 20.00000 200.00

630-00007 Traffic Control Inspection 4.000 DAY 155.51000 622.04 200.00000 800.00 100.00000 400.00

630-00012 Traffic Control Management 100.000 DAY 874.61000 87,461.00 950.00000 95,000.00 850.00000 85,000.00

630-80342 Construction Traffic Sign (Panel Size B) 30.000 EACH 61.50000 1,845.00 60.00000 1,800.00 65.00000 1,950.00

630-80343 Construction Traffic Sign (Panel Size C) 30.000 EACH 75.36000 2,260.80 60.00000 1,800.00 65.00000 1,950.00

630-80350 Vertical Panel 120.000 EACH 27.86000 3,343.20 20.00000 2,400.00 30.00000 3,600.00
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Unit PriceQuantity Unit Price
Ext

Amount Unit PriceItem Code
Ext

Amount
Ext

Amount

(0) -EST-
Engineer's Estimate

(1) 1342A
CC ENTRPRS TRAFFIC

CONTROL SPECIALISTS

(2) 678A
WORK ZONE TRAFFIC

CONTROL, LLC

Description

0001 BID ITEMSSECTION: LCC:

630-80358 Advance Warning Flashing or Sequencing
Arrow Panel (C Type)

3.000 EACH 1,311.95000 3,935.85 1,200.00000 3,600.00 1,500.00000 4,500.00

630-80360 Drum Channelizing Device 4.000 EACH 32.40000 129.60 10.00000 40.00 65.00000 260.00

630-80363 Drum Channelizing Device (With Light)
(Flashing)

1.000 EACH 42.78000 42.78 10.00000 10.00 65.00000 65.00

630-80364 Drum Channelizing Device (With Light)
(Steady Burn)

4.000 EACH 17.94000 71.76 10.00000 40.00 65.00000 260.00

630-80380 Traffic Cone 300.000 EACH 5.30000 1,590.00 5.00000 1,500.00 12.00000 3,600.00

630-85020 Mobile Attenuator 2.000 EACH 16,700.42000 33,400.84 20,000.00000 40,000.00 18,000.00000 36,000.00

$1,468,801.50$1,500,000.00 $1,314,765.00Section Totals:

$1,500,000.00 $1,314,765.00 $1,468,801.50Contract Grand Totals
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Bid Price/
Units Bid Amount

Overrun (+)
Underrun (-)Line

Estimated
Price

Estimated
Amount

Item/
Description

Quantity Bid Est
 %

0001 BID ITEMSSECTION:

0005 202-00090

Removal of Delineator

1.000 23.34000 5.00000

EACH

23.34 5.00 21.42% -18.34

0010 202-00750

Removal of Luminaire

1.000 163.91000 500.00000

EACH

163.91 500.00 305.05% 336.09

0015 202-00810

Removal of Ground Sign

247.000 68.04000 60.00000

EACH

16,805.88 14,820.00 88.18% -1,985.88

0020 202-00821

Removal of Sign Panel

330.000 31.83000 75.00000

EACH

10,503.90 24,750.00 235.63% 14,246.10

0025 208-00002

Erosion Log Type 1 (12 Inch)

250.000 5.96000 2.00000

LF

1,490.00 500.00 33.56% -990.00

0030 208-00045

Concrete Washout Structure

1.000 1,591.35000 1,200.00000

EACH

1,591.35 1,200.00 75.41% -391.35

0035 210-00805

Reset Overhead Sign Structure

2.000 11,091.89000 20,000.00000

EACH

22,183.78 40,000.00 180.31% 17,816.22

0040 210-00810

Reset Ground Sign

1.000 318.27000 450.00000

EACH

318.27 450.00 141.39% 131.73

0045 212-00006

Seeding (Native)

0.250 2,526.43000 100.00000

ACRE

631.61 25.00 3.96% -606.61

0050 213-00002

Mulching (Weed Free Hay)

0.250 3,792.53000 100.00000

ACRE

948.13 25.00 2.64% -923.13

0055 213-00061

Mulch Tackifier

50.000 7.31000 10.00000

LB

365.50 500.00 136.80% 134.50

0060 503-00048

Drilled Shaft (48 Inch)

45.000 468.76000 700.00000

LF

21,094.20 31,500.00 149.33% 10,405.80
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Bid Price/
Units Bid Amount

Overrun (+)
Underrun (-)Line

Estimated
Price

Estimated
Amount

Item/
Description

Quantity Bid Est
 %

0001 BID ITEMSSECTION:

0065 606-00302

Guardrail Type 3 (31 Inch Midwest Guardrail
System)

188.000 43.34000 70.00000

LF

8,147.92 13,160.00 161.51% 5,012.08

0070 606-01340

End Anchorage Type 3D

1.000 1,478.51000 2,500.00000

EACH

1,478.51 2,500.00 169.09% 1,021.49

0075 606-02003

End Anchorage (Nonflared)

1.000 3,835.79000 5,500.00000

EACH

3,835.79 5,500.00 143.39% 1,664.21

0080 612-00037

Delineator (Flexible) (Flat Mounted)

3.000 54.22000 55.00000

EACH

162.66 165.00 101.44% 2.34

0085 614-00011

Sign Panel (Class I)

1,663.000 18.86000 15.00000

SF

31,364.18 24,945.00 79.53% -6,419.18

0090 614-00012

Sign Panel (Class II)

5,817.000 21.21000 21.00000

SF

123,378.57 122,157.00 99.01% -1,221.57

0095 614-00013

Sign Panel (Class III)

5,421.000 29.71000 29.00000

SF

161,057.91 157,209.00 97.61% -3,848.91

0100 614-00028

Sign Panel (Class III) (Install Only)

8,133.000 40.00000 18.00000

SF

325,320.00 146,394.00 45.00% -178,926.00

0105 614-00612

Steel Sign Post (W 6x12)

26.000 68.58000 70.00000

LF

1,783.08 1,820.00 102.07% 36.92

0110 614-00615

Steel Sign Post (W 6x15)

205.000 54.11000 90.00000

LF

11,092.55 18,450.00 166.33% 7,357.45

0115 614-00818

Steel Sign Post (W 8x18)

396.000 74.90000 110.00000

LF

29,660.40 43,560.00 146.86% 13,899.60

0120 614-00821

Steel Sign Post (W 8x21)

80.000 78.84000 125.00000

LF

6,307.20 10,000.00 158.55% 3,692.80
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Bid Price/
Units Bid Amount

Overrun (+)
Underrun (-)Line

Estimated
Price

Estimated
Amount

Item/
Description

Quantity Bid Est
 %

0001 BID ITEMSSECTION:

0125 614-01022

Steel Sign Post (W 10x22)

236.000 79.16000 130.00000

LF

18,681.76 30,680.00 164.22% 11,998.24

0130 614-01026

Steel Sign Post (W 10x26)

42.000 105.96000 150.00000

LF

4,450.32 6,300.00 141.56% 1,849.68

0135 614-01226

Steel Sign Post (W 12x26)

49.000 99.48000 160.00000

LF

4,874.52 7,840.00 160.84% 2,965.48

0140 614-01503

Steel Sign Support (2-Inch Round)(Post and
Socket)

118.000 200.00000 165.00000

EACH

23,600.00 19,470.00 82.50% -4,130.00

0145 614-01573

Steel Sign Support (2-1/2 Inch Round NP-
40)(Post & Slipbase)

200.000 400.00000 350.00000

EACH

80,000.00 70,000.00 87.50% -10,000.00

0150 614-01583

Steel Sign Support (2-1/2 In Round Sch 80)
(Post & Slipbase)

90.000 483.08000 480.00000

EACH

43,477.20 43,200.00 99.36% -277.20

0155 614-03001

Concrete Footing (Type 1)

2.000 1,854.00000 1,200.00000

EACH

3,708.00 2,400.00 64.72% -1,308.00

0160 614-03002

Concrete Footing (Type 2)

12.000 1,418.83000 1,500.00000

EACH

17,025.96 18,000.00 105.72% 974.04

0165 614-03003

Concrete Footing (Type 3)

22.000 2,652.25000 1,500.00000

EACH

58,349.50 33,000.00 56.56% -25,349.50

0170 614-03004

Concrete Footing (Type 4)

4.000 2,114.38000 2,000.00000

EACH

8,457.52 8,000.00 94.59% -457.52

0175 614-03005

Concrete Footing (Type 5)

11.000 2,987.00000 2,500.00000

EACH

32,857.00 27,500.00 83.70% -5,357.00
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Bid Price/
Units Bid Amount

Overrun (+)
Underrun (-)Line

Estimated
Price

Estimated
Amount

Item/
Description

Quantity Bid Est
 %

0001 BID ITEMSSECTION:

0180 614-03006

Concrete Footing (Type 6)

2.000 3,495.31000 3,000.00000

EACH

6,990.62 6,000.00 85.83% -990.62

0185 614-03007

Concrete Footing (Type 7)

2.000 3,278.18000 3,500.00000

EACH

6,556.36 7,000.00 106.77% 443.64

0190 614-10015

Overpass Mounted Sign Bracket

47.000 2,500.00000 1,450.00000

EACH

117,500.00 68,150.00 58.00% -49,350.00

0195 626-00000

Mobilization

1.000 149,751.83000 150,000.00000

L S

149,751.83 150,000.00 100.17% 248.17

0200 626-01114

Public Information Management (Tier IV)

180.000 50.00000 55.00000

DAY

9,000.00 9,900.00 110.00% 900.00

0205 630-00000

Flagging

10.000 30.79000 20.00000

HOUR

307.90 200.00 64.96% -107.90

0210 630-00007

Traffic Control Inspection

4.000 155.51000 200.00000

DAY

622.04 800.00 128.61% 177.96

0215 630-00012

Traffic Control Management

100.000 874.61000 950.00000

DAY

87,461.00 95,000.00 108.62% 7,539.00

0220 630-80342

Construction Traffic Sign (Panel Size B)

30.000 61.50000 60.00000

EACH

1,845.00 1,800.00 97.56% -45.00

0225 630-80343

Construction Traffic Sign (Panel Size C)

30.000 75.36000 60.00000

EACH

2,260.80 1,800.00 79.62% -460.80

0230 630-80350

Vertical Panel

120.000 27.86000 20.00000

EACH

3,343.20 2,400.00 71.79% -943.20

0235 630-80358

Advance Warning Flashing or Sequencing Arrow
Panel (C Type)

3.000 1,311.95000 1,200.00000

EACH

3,935.85 3,600.00 91.47% -335.85
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Bid Price/
Units Bid Amount

Overrun (+)
Underrun (-)Line

Estimated
Price

Estimated
Amount

Item/
Description

Quantity Bid Est
 %

0001 BID ITEMSSECTION:

0240 630-80360

Drum Channelizing Device

4.000 32.40000 10.00000

EACH

129.60 40.00 30.86% -89.60

0245 630-80363

Drum Channelizing Device (With Light)
(Flashing)

1.000 42.78000 10.00000

EACH

42.78 10.00 23.38% -32.78

0250 630-80364

Drum Channelizing Device (With Light) (Steady
Burn)

4.000 17.94000 10.00000

EACH

71.76 40.00 55.74% -31.76

0255 630-80380

Traffic Cone

300.000 5.30000 5.00000

EACH

1,590.00 1,500.00 94.34% -90.00

0260 630-85020

Mobile Attenuator

2.000 16,700.42000 20,000.00000

EACH

33,400.84 40,000.00 119.76% 6,599.16

Section $1,500,000.00 $1,314,765.00 87.65% -$185,235.000001 Subtotal

87.65% -$185,235.00$1,314,765.00$1,500,000.00Contract Total for Calculated Low Bidders Bid Items
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