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FOREWORD 

 

 

The CDOT Construction Manual is an operational manual of the Colorado 

Department of Transportation (CDOT). It defines the criteria and procedures to 

be used by engineering personnel in the administration of construction contracts. 

 

The Manual was prepared and is maintained by the Project Development Branch 

under the authority of, and at the direction of, the Chief Engineer. 

 

Although the Manual follows the general outline of the Standard Specifications, it 

is not a specification and should not be interpreted as such. Any section 

references are specific to this Manual unless otherwise noted. 

 

Suggestions and/or comments for improvement, clarification, correction, and/or 

inclusion of material in the Manual are welcome. Please forward your comments 

to your Area Engineer in the Contracts and Market Analysis Branch. 

 

The instructions and procedures in this Manual are written and intended for use 

by Project Engineers and Project Inspectors.  

 

 

GENDER USAGE 

 

Titles used in this manual having a masculine gender, such as “workmen”, and 

the pronouns “he” and “his”, are used for the sake of brevity and are intended to 

refer to persons of either sex. 

 

 

TRADEMARKS 

 

AASHTO Trns*port® is a registered trademark of the American Association of 

Highway and Transportation Officials (AASHTO). Trns*port is a commonly used 

name for AASHTO Trns*port®. 

 

Adobe and Acrobat are either registered trademarks or trademarks of Adobe 

Systems Incorporated in the United States and other countries. 



 

MicroStation® is a registered trademark of Bentley Systems, Incorporated. 

 

ProjectWise® is a registered trademark of Bentley Systems, Incorporated. 

 

SiteManager® is a registered trademark of the American Association of Highway 

and Transportation Officials (AASHTO).  

 

Trns*port® is a registered trademark of the American Association of Highway 

and Transportation Officials (AASHTO). 

 

 

 

REVISIONS 

 

The Manual will be revised as methods, materials, policies, procedures, 

specifications, and the industry change. CDOT will make revisions to the Manual 

available at http://www.dot.state.co.us/DevelopProjects/designsupport/. 

 

It is the Manual holder’s responsibility to keep the Manual current. 
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