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REVISE SUBSECTION 108.6 DETERMINATION AND EXTENSION OF CONTRACT TIME IN THE CONSTRUCTION MANUAL

The FHWA has issued a revised Technical Advisory. This Construction Bulletin provides access to the revised Technical Advisory.

Delete subsection 108.6.1 and replace with the following:

108.6.1 General 
After the Final Office Review and the resolution of all design issues affecting the scope of work, the Project Engineer will use experience and good engineering judgment to determine the contract time that the Department will allow for completing the project. The results of this analysis will be reported on Form 859 – Project Control Data (see Appendix B). 

As needed, refer to the FHWA Technical Advisory No. T 5080.15, 10/15/02 - CONSTRUCTION CONTRACT TIME DETERMINATION PROCEDURES and consider the guidelines presented in the Sections that follow. 

The link for this advisory is: http://www.fhwa.dot.gov/legsregs/directives/techadvs/t508015.htm. 
The Project Engineer may want to consider using project-scheduling software to facilitate the determination of contract time.
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