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PS&E Package to FHWA

In order to not delay going to ad, the PS&E (Plans, Specifications and Estimate) Package for projects of Division Interest (PoDI) must be sent to FHWA two weeks before beginning the 
Form 1180 process. FHWA now requires that the PS&E package be delivered in paper format.

To emphasize this process, we have changed Section 2.30 in the Project Development Manual. We have moved the requirement from the middle of the text to the beginning of the section.

Print out the following new pages, 2-97 through 2-100 and replace the old pages in your copy of the Project Development Manual.




References:

Design Bulletins can be found on the CDOT website at:
https://www.codot.gov/business/designsupport/bulletins_manuals/design-bulletins
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2.30 PLANS, SPECIFICATIONS AND ESTIMATE 
APPROVAL (FORM 1180) 


If the project is a FHWA Project of Division Interest (PoDI), send the PS&E package to 
your FHWA Area Engineer for review at least two weeks prior to starting the Form 1180 
approval process. The PS&E package must be sent to FHWA in paper format. 


After the final Plans, Specifications and Estimate are reviewed and all requirements of 
federal and state regulations have been met the Resident Engineer initiates Form 1180 
(Standards Certification and Project Plans, Specifications and Estimate Approval) in 
SAP in order to obligate the construction phase and obtain approval to advertise the 
project.  The Resident Engineer cannot initiate the Form 1180 until the final Form 463 
and Form 859 have been approved by the Program Engineer and, for Categorical 
Exclusion projects, the Form 128 has been finalized and approved by the Region 
Environmental Manager. 


Obligation: 
 
SAP Steps: 


1. ZJ14 – Form 463 – Finalize  
2. ZJ17 – Form 128 – Environmental Manager 


3. Update Trns*port funding to match SAP funding  


4. ZJ23 – Initiate Form 1180 


5. ZJ30 – Track Form 1180 progress 


6. ME51N – Create a Purchase Requisition for Construction 


Construction Estimate in Trns*port reviewed by CDOT Cost Estimating has to be within 
10 percent of the Construction funds budgeted.  


1. If the estimate is 10% over the budget, then additional funds must be added to 
the project before it can be advertised. Be aware this may take up to 2-3 months 
depending if a STIP amendment is required. 


2. If the estimate is 10% less than the budget, then funds need to be de-budgeted 
to ensure the budget is not more than 10% over the estimate. 


Authorization is requested from FHWA once OFMB receives: 


1. Final Form 463 (Design Data) 


2. Form 1180 workflow (Standards Certification and Project Plans, Specifications 
and Estimate Approval) 
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3. An approved Form 128 (Environmental Categorical Exclusion Determination) 
from the region. 


 


These forms should be submitted to OFMB at least 7-10 days prior to the scheduled 
advertisement date to allow adequate time for OFMB/FHWA to process the 
authorization request.  Therefore the start of the Form 1180 workflow should be timed 
adequately before the planned advertisement date. 


The Region Program Engineer will certify on Form 1180 that appropriate design and 
safety standards have been met, and approve the Plans, Specifications, and Estimate 
package by approving the Form 1180 in SAP. 


The Region Business Manager will certify on Form 1180 in SAP that funds are available 
to advertise the project. With the Region’s approval, projects may be advertised with 
budget deficits up to 10 percent (based on Transportation Commission budget plus 
planned action versus Engineer's Estimate).  For projects with deficits greater than 10 
percent, the clearance indicates approval by the Region Transportation Director and 
notification of the Chief Engineer.  Deficits greater than 15 percent may delay the 
advertisement of the project because of required Transportation Commission action.  


The Form 1180 will then be forwarded in SAP to OFMB (Office of Financial 
Management and Budget). The Resident Engineer is responsible for forwarding the 
Form 463, current cost estimate and Form 128 (if applicable) to OFMB.  


When OFMB receives the completed Form 1180 and all of the associated documents, 
they will approve the budget for advertisement (if only state funds are used), or will 
forward the package to FHWA for obligation and authorization of Federal Funds. 


A federal aid construction project will not be advertised for bids until the construction 
phase obligation/authorization has been received from FHWA In those instances where 
a project does not include any federal funding final approval of the budget action 
constitutes authorization to proceed with advertisement. 


Once the Construction phase is authorized by FHWA, the FHWA authorization date can 
be found in SAP using transaction ZJ40 or CJ20N. 


After FHWA has obligated and authorized the Federal Funds, they will respond to 
OFMB. OFMB will, in turn, authorize the budget for advertisement. 
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To determine whether a project has received FHWA authorization, log into SAP 
(CJ20N).  If the project has received FHWA authorization, the date it was approved will 
appear in the “FHWA Agreement Date” field in the CJ20N User fields.   


NOTE:  23 CFR Part 630.106 specifies that federal funds shall not be used 
(participating) for costs incurred prior to the dates of obligation and authorization. 


Federal Highway Administration authorization is not required for non-federal-aid 
projects. See Section 1.03 and Section 1.04 of this manual for an explanation of when 
charges can be made against a project. 


 
Additional References: 
1. 23 CFR Part 625, Design Standards for Highways, and Part 630B, Plans, 


Specifications and Estimates 
2. 23 USC 106, Project Approval and Oversight 
3. CDOT Procedural Directive, 512.1, Project Scoping and Design Scoping Review 


(DSR) 
4.  23 CFR Part 630A, Federal-Aid Project Authorization 
5. For forms, see CDOT on-line forms library 


http://www.coloradodot.info/library/forms 
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2.31 PURCHASE REQUISITION FOR CONSTRUCTION 
CONTRACT 


After the project is authorized by OFMB for advertisement, the Resident Engineer will 
create a Purchase Requisition (PR) in SAP.  The PR is generally a request to encumber 
the funds and advertise the project. It also will serve as a preliminary budget check to 
ensure the project has adequate funds for advertisement in the construction phase.  


The Resident Engineer will create the PR using transaction code ME51N. 


For a standard CDOT project, please use the attached Resource guide with the proper 
instruction on how to fill out a PR for a standard CDOT funded project.  


Link to ME51N – Create a Construction Project PR Resource guide  


ME51N - Federally 
Funded Construction  


http://vupweb.dot.state.co.us/gm/folder-1.11.30001  


PRs for Bridge Enterprise or Tolling Enterprise projects will need to be created 
differently and instruction for those PRs are attached as a reference below.  


After you have saved the PR, you’ll need to record the PR number for future reference. 
First you will need to send the PR number to both the Program Engineer and the 
Business Office and request that they approve (aka release) the PR in SAP. This 
release must be completed prior to the project getting advertised. The PR information 
will also be required on the request advertise letter that will be sent to the Construction 
Contracts Unit on the *HQ-CU/Construction Contracts Unit distribution list. 


For federally funded projects, the Purchase Requisition should not be started until the 
“FHWA Agreement Date” has been received. SAP will not allow the completion of the 
Purchase Requisition on a federally funded project unless the federal approval and 
obligation are complete. These requirements are based on 23CFR 630.106 which 
states that federal funds shall not be used for costs incurred prior to the date of 
obligation and agreement. See Figure 2-3. 
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