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Accelerated Bridge Construction (ABC)
In order to further strengthen CDOT’s role as stewards of the taxpayers’ dollars, and to minimize the impact to the traveling public, CDOT has developed a tool for evaluating accelerated bridge techniques, to determine whether or not they are appropriate for a given project.

This design bulletin provides general guidance as to the use of accelerated bridge construction techniques on a project that contains one or more bridges. 
Applicable Materials:

All applicable materials for ABC evaluation can be downloaded at the internet link given below.  The materials are compressed in a Zip file. Download the materials, unzip the files, and save the files to your local machine.

http://intranet/engineering/staff-bridge/accelerated-bridge-construction/view
Guidance:

The accelerated bridge construction methodology is to be evaluated for all projects that will contain one or more bridges and a justification letter written to the project file as to why or why not an ABC technique will be used on a project. The justification letter should include materials completed during the ABC evaluation. The design team may choose to work with the designated Staff Bridge Engineer for guidance and information regarding the use of the ABC materials.

The document “CDOT_ABC_Selection_Overview” contains an overview of the ABC process. The process is a two‑phase approach. One phase is a cursory evaluation as to whether or not ABC is appropriate for a given project. The second phase is an in-depth evaluation as to what type of ABC technique will be employed. This cursory evaluation is to be done during the scoping phase using the spreadsheet “CDOT_Prescoping_ABC_Rating_Attachment_B”. If the results of the cursory evaluation show that an ABC technique is appropriate for the project, the design team may move on to a more in-depth evaluation using the “ABC Decision Making Software” to determine which ABC method best meets the project’s goals and constraints. If the in-depth evaluation is required, the design team shall schedule a meeting with all specialty groups including but not limited to: Staff Bridge, Utilities, Environmental, Traffic, Hydraulics, etc. to execute the ABC Decision Making Software. The results of the software are to become part of the project files.
The above information is represented graphically in the document titled, “ABC_Workflow_Attachment _A”
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