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should communicate those to the Resident Engineer prior to the Field Inspection 

Review and not attend the meeting. 

Staff Bridge Branch may conduct a separate Field Inspection Review. 

On certain projects, outside public agencies involved in the project may request a 

separate field review prior to the Field Inspection Review.  The Resident Engineer may 

conduct these reviews separately from the scheduled Field Inspection Review and 

should document in writing pertinent information and requirements incorporated into 

construction plans.  When a request for a separate review is desirable, the Resident 

Engineer will notify the appropriate agencies' representatives and shall schedule the 

review with sufficient advance time to allow the agencies to prepare their own written 

comments (if they so desire) for consideration prior to the Field Inspection Review. 

2.17.06 Conduct of the review 

The Resident Engineer will conduct the review.  It is strongly recommended that a 

prepared checklist be completed for all meetings. Also, an agenda (schedule) should be 

prepared and followed, especially for complex projects, so that participants can 

recognize which parts of the meeting they should attend.  The items to be reviewed may 

include, but are not limited to, the following: 

2.17.06.01 Scoping, Budgeting and Planning 

1. Typical sections, stabilization, and general notes. 

2. The horizontal and vertical alignments. 

3. Plan details for approaches to project and possible cutoff points if funds are 
insufficient to construct the proposed length of the project. 

4. Preliminary cost estimate. 

5. Schedule. Update the baseline schedule to reflect impact to project milestones. 
The schedule should be discussed at the FIR meeting. See Section 1.02. 

6.  Budget the ROW and/or Utility phases as necessary knowing the scope of these 
items.  

2.17.06.02 Environmental 

1. Plan details for measures to mitigate or avoid adverse environmental impacts 
(such as noise, air, water, parks (4(f)), and stream encroachments).  

2. Preliminary field mapping of existing wetland areas. 

3. Stormwater management plans. 

http://www.coloradodot.info/business/designsupport/bulletins_manuals/project-development-manual/2013-project-development-manual/section-1-scoping-budgeting-and-programming/at_download/file#Estimated
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4. Permit requirements. 

2.17.06.03 Traffic 

1. Plan details for any provisions for traffic during construction, including detours, 
phasing, and barrier. 

2. Traffic control plan. 

3. Traffic signal plan (if applicable). 

2.17.06.04 Structures 

1. Structure Selection Report. 

2. Structure demolition method. 

2.17.06.05 Materials 

1. Stabilization Report and Life Cycle Cost Analysis (if available) 

2. Materials Recommendation Report  

3. Quality incentives 

4. Certifications or FIPIs for proprietary items, if any (See Section 2.24 for the 
approval process). 

2.17.06.06 Right of way 

1. Right of way requirements and access control plan. 

2. Impacts to buildings, other improvements, and agricultural operations. 

3. Number of owners affected and what the impacts are. 

4. Purchase of mitigation areas. 

5. Existing Agreements that have conditions affecting plans. 

6. Plan details for fencing requirements. 

7. Purchase of utility easements. 

8. Purchase of temporary construction easements. 

9. Section 4(f) process requirements.  

2.17.06.07 Utilities 

1. Utility relocation requirements. 

2. Power sources. 

3. New or future utility accommodations. 

4. Irrigation ditches. 


