COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/14/2003
ESTIMATE SUMMARY 14:10:24

CONTID: C13920 ESTIMATE NO: 0012 PROG SPEC YR: 1999

PCN: 13920-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 159.5 DAYS TIME ALLOW: 201 WORK DAYS

SH 67 / US 24 Intersection, E & W PERCENT TIME: 79.35 ORIG TIME ALLOW: 190 WORK DAYS

PROJECT NO: NH 0242-037
SH 67 / US 24 Intersection, E & W
NAME OF ROAD: 24

PROJECT COUNTIES: TELLER

CONTRACTOR:
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/31/2003 DATE TIME STARTED 08/26/2002
9002 N. MOORE RD. DATE LET 06/27/2002 DATE WORK BEGAN
DATE AWARDED 07/23/2002 DATE TIME STOPPED 11/08/2005
DATE CONTRACT EXECUTED 08/14/2002 DATE ACCEPTED 11/08/2005
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 08/26/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  6,528,952.12  PARTICIPATING $ 2,176,607.92 345,281.33
AWARD PROJECT AMT: $  4,777,176.37 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 33.34% TOTAL EARNINGS 2,176,607.92 345,281.33
FUNDS AVAILABLE: $ 4,352,34420 STOCKPILED MATERIALS 233,206.33 61,507.63
GROSS EARNINGS 2,409,814.25 406,788.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -16,397.20 -1,933.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,393,417.05 404,855.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,393,417.05 404,855.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 404,855.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13920-BID ESTIMATE RUN 11/14/2003

PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNHNPIL?CE QTY TO DATE PERIOD AMOUNT

CAT NO0200 SITE A - ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 0.750
LS 0.000 0.00
40,000.00000 0.750 30,000.00
0010 202-00001  REMOVAL OF STRUCTURE 6.000 0.000
EACH 0.000 0.00
387.25000 0.000 0.00
0015 202-00015  REMOVAL OF HEADWALL 4.000 2.000
EACH 0.000 0.00
491.73000 2.000 983.46
0020 202-00027  REMOVAL OF RIPRAP 0.000 0.000
sy 0.000 0.00
81.37000 0.000 0.00
0025 202-00035  REMOVAL OF PIPE 891.000 493.000
LF 49.000 477.26
9.74000 542.000 5,279.08
0030 202-00080  REMOVAL OF GUARD POST 5.000 5.000
EACH 0.000 0.00
123.41000 5.000 617.05
0035 202-00090  *REMOVAL OF DELINEATOR 23.000 0.000
EACH 0.000 0.00
8.66000 0.000 0.00
0040 202-00200  REMOVAL OF SIDEWALK 30.000 0.000
sy 0.000 0.00
9.58000 0.000 0.00
0045 202-00203  REMOVAL OF CURB AND GUTTER 1,880.000 236.000
LF 247.000 908.96
3.68000 483.000 1,777.44
0050 202-00210  REMOVAL OF CONCRETE PAVEMENT 227.000 0.000
sy 0.000 0.00
1158000 0.000 0.00
0055 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 5,059.000 0.000
% 0.000 0.00

8.46000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 23,576.000 4,707.000
SF 1,723.000 2,791.26
1.62000 6,430.000 10,416.60
0065 202-00700 *REMOVAL OF LIGHT STANDARD 0.000 0.000
EACH 0.000 0.00
690.69000 0.000 0.00
0070 202-00810 *REMOVAL OF GROUND SIGN 81.000 4.000
EACH 0.000 0.00
135.32000 4.000 541.28
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
6,631.90000 0.000 0.00
0080 202-01000 *REMOVAL OF FENCE 7,404.000 4,069.000
LF 0.000 0.00
0.32000 4,069.000 1,302.08
0085 202-04001 PLUG CULVERT 8.000 2.000
EACH 1.000 450.19
450.19000 3.000 1,350.57
0090 202-04002 CLEAN CULVERT 0.000 0.000
EACH 0.000 0.00
820.73000 0.000 0.00
0095 203-00040 UNCLASSIFIED EXCAVATION (SPECIAL) 614.000 0.000
cY 0.000 0.00
6.12000 0.000 0.00
0100 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 125,258.000 94,167.000
CcY 21,383.000 58,375.59
2.73000 115,550.000 315,451.50
0105 203-00062 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIA L) 40,313.000 11,892.000
CcY 846.000 4,551.48
5.38000 12,738.000 68,530.44
0110 203-01100 PROOF ROLLING 13.000 4.000
HOUR 0.000 0.00
78.30000 4.000 313.20
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0115 203-01500 BLADING 116.000 47.500
HOUR 6.000 498.96
83.16000 53.500 4,449.06
0120 203-01510 BACKHOE 130.000 35.000
HOUR 11.000 1,212.20
110.20000 46.000 5,069.20
0125 203-01555 DOZING (LANDSCAPING) 186.000 86.000
HOUR 12.000 1,064.16
88.68000 98.000 8,690.64
0130 203-01597 *POTHOLING 307.000 148.500
HOUR 21.000 1,998.57
95.17000 169.500 16,131.32
0135 207-00205 TOPSOIL 10,405.000 3,264.000
CY 1,503.000 10,881.72
7.24000 4,767.000 34,513.08
0140 207-00305 WETLAND TOPSOIL 0.000 0.000
cY 0.000 0.00
9.05000 0.000 0.00
0145 207-00310 STOCKPILE WETLAND TOPSOIL 0.000 0.000
cY 0.000 0.00
9.05000 0.000 0.00
0150 208-00011 *EROSION BALES (WEED FREE) 307.000 67.000
EACH 0.000 0.00
11.91000 67.000 797.97
0155 208-00020 *SILT FENCE 6,544.000 4,377.000
LF 0.000 0.00
1.08000 4,377.000 4,727.16
0160 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 2.000
EACH 0.000 0.00
5,619.99000 2.000 11,239.98
0165 208-00050 *STORM DRAIN INLET PROTECTION 5.000 2.000
EACH 0.000 0.00
194.86000 2.000 389.72
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
4,622.22000 0.000 0.00
0175 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.300
LS 0.000 0.00
3,266.66000 0.300 980.00
0180 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
866.07000 0.000 0.00
0185 210-00010 RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
324.77000 0.000 0.00
0190 210-00050 RESET FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
1,978.54000 0.000 0.00
0195 210-00810 *RESET GROUND SIGN 7.000 0.000
EACH 0.000 0.00
123.41000 0.000 0.00
0200 210-01000 *RESET FENCE 1,852.000 785.000
LF 243.000 301.32
1.24000 1,028.000 1,274.72
0205 210-01011 *RESET GATE 0.000 0.000
EACH 0.000 0.00
135.32000 0.000 0.00
0210 210-04010 ADJUST MANHOLE 18.000 0.000
EACH 0.000 0.00
260.36000 0.000 0.00
0215 210-04015 MODIFY MANHOLE 3.000 3.000
EACH 0.000 0.00
1,647.46000 3.000 4,942.38
0220 210-04050 ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
260.36000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0225 212-00006 *SEEDING (NATIVE) 12.900 0.000
ACRE 3.200 3,169.79
990.56000 3.200 3,169.79
0230 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00
1,364.05000 0.000 0.00
0235 213-00002 *MULCHING (WEED FREE HAY) 1.600 0.000
ACRE 0.000 0.00
433.03000 0.000 0.00
0240 213-00003 *MULCHING (WEED FREE) 1.000 0.000
ACRE 0.000 0.00
351.84000 0.000 0.00
0245 213-00008 *MULCHING (WOOD CHIP) 50.000 0.000
CF 0.000 0.00
3.52000 0.000 0.00
0250 213-00061 *MULCH TACKIFIER 360.000 0.000
LB 0.000 0.00
1.73000 0.000 0.00
0255 213-00460 *METAL LANDSCAPE BORDER (3/16X4 INCH) 15.000 0.000
LF 0.000 0.00
5.41000 0.000 0.00
0260 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 13.000 0.000
EACH 0.000 0.00
297.71000 0.000 0.00
0265 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 9.000 0.000
EACH 0.000 0.00
405.97000 0.000 0.00
0270 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 27.000 0.000
EACH 0.000 0.00
30.31000 0.000 0.00
0275 214-00905 *PERENNIALS (2.25 INCH POT) 96.000 0.000
EACH 0.000 0.00
2.98000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0280 214-00910 *PERENNIALS (1 GALLON CONTAINER) 24.000 0.000
EACH 0.000 0.00
8.12000 0.000 0.00
0285 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
4.06000 0.000 0.00
0290 215-00600 *TRANSPLANT PLUG 0.000 0.000
EACH 0.000 0.00
5.14000 0.000 0.00
0295 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 49,269.000 0.000
SY 15,510.000 20,938.50
1.35000 15,510.000 20,938.50
0300 217-00000 *HERBICIDE TREATMENT 64,587.000 52,795.000
53% 0.000 0.00
0.04000 52,795.000 2,111.80
0305 304-06000 AGGREGATE BASE COURSE (CLASS 6) 101.430 0.000
TON 0.000 0.00
19.59000 0.000 0.00
0310 304-09014 AGGREGATE BASE COURSE (SPECIAL) 1,088.000 0.000
TON 0.000 0.00
9.27000 0.000 0.00
0315 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 24,206.410 509.370
TON 2,972.660 114,893.31
38.65000 3,482.030 134,580.46
0320 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 6,153.000 8.000
GAL 1,170.000 1,579.50
1.35000 1,178.000 1,590.30
0325 412-00600 *CONCRETE PAVEMENT (6 INCH) 514.000 0.000
SY 0.000 0.00
44.39000 0.000 0.00
0330 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 1,491.000 383.000
53% 0.000 0.00
2.23000 383.000 854.09
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0335 420-00200 GEOTEXTILE (WEED BARRIER) 4,473.000 0.000
53% 0.000 0.00
2.11000 0.000 0.00
0340 501-00000 STEEL SHEET PILING (TYPE 1) 0.000 0.000
SF 0.000 0.00
5.88000 0.000 0.00
0345 503-00036 *DRILLED CAISSON (36 INCH) 74.000 0.000
LF 0.000 0.00
306.37000 0.000 0.00
0350 504-08050 *STONE LANDSCAPE WALL 0.000 0.000
SF 0.000 0.00
12.99000 0.000 0.00
0355 506-00218 RIPRAP (18 INCH) 1,230.000 263.000
cY 0.000 0.00
32.00000 263.000 8,416.00
0360 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 32.000 0.000
cY 0.000 0.00
207.79000 0.000 0.00
0365 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 46.590 0.000
TON 2.940 413.78
140.74000 2.940 413.78
0370 603-01240 *24 INCH REINFORCED CONCRETE PIPE 771.000 338.000
LF 167.000 6,032.04
36.12000 505.000 18,240.60
0370 MATERIAL ALLOWANCE 24" RCP 142.000
LF -142.000 -1,157.30
8.15000 0.000 0.00
0375 603-01300 *30 INCH REINFORCED CONCRETE PIPE 19.000 0.000
LF 0.000 0.00
92.73000 0.000 0.00
0380 603-01360 *36 INCH REINFORCED CONCRETE PIPE 918.000 494.000
LF 99.000 6,160.77
62.23000 593.000 36,902.39
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0380 MATERIAL ALLOWANCE 36" RCP 282.000
LF -99.000 -2,351.25
23.75000 183.000 4,346.25
0385 603-01480 *48 INCH REINFORCED CONCRETE PIPE 1,005.000 1,005.000
LF 0.000 0.00
107.03000 1,005.000 107,565.15
0385 MATERIAL ALLOWANCE 48" RCP 6.000
LF -6.000 -348.00
58.00000 0.000 0.00
0390 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
604.66000 0.000 0.00
0395 603-05048 *48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,370.50000 1.000 1,370.50
0400 604-00305 *INLET TYPE C (5 FOOT) 7.000 1.000
EACH 0.000 0.00
1,223.32000 1.000 1,223.32
0400 MATERIAL ALLOWANCE INLET TY C (5 FT) 0.000
EACH 1.000 665.00
665.00000 1.000 665.00
0405 604-00310 *INLET TYPE C (10 FOOT) 4.000 0.000
EACH 0.000 0.00
1,558.92000 0.000 0.00
0405 MATERIAL ALLOWANCE INLET TY C (10') 0.000
EACH 1.000 1,325.08
1,325.08000 1.000 1,325.08
0410 604-00320 *INLET TYPE C (20 FOOT) 0.000 0.000
EACH 0.000 0.00
3,605.00000 0.000 0.00
0415 604-00505 *INLET TYPE D (5 FOOT) 2.000 0.500
EACH 0.000 0.00
2,040.67000 0.500 1,020.34



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
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PROJECT: NH 0242-037 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0415 MATERIAL ALLOWANCE INLET TY D (5') 0.000
EACH 1.000 1,075.00
1,075.00000 1.000 1,075.00
0420 604-19105 *INLET TYPER L 5 (5 FOOT) 8.000 1.000
EACH 0.000 0.00
2,424.98000 1.000 2,424.98
0425 604-19110 *INLET TYPE R L 5 (10 FOOT) 2.000 0.500
EACH 0.000 0.00
3,107.01000 0.500 1,553.51
0425 MATERIAL ALLOWANCE INLET TY R L5(10" 0.000
EACH 1.000 2,535.00
2,535.00000 1.000 2,535.00
0430 604-19205 *INLET TYPE R L 10 (5 FOOT) 5.000 0.000
EACH 0.000 0.00
3,659.13000 0.000 0.00
0430 MATERIAL ALLOWANCE INLET TY R L10 (5" 0.000
EACH 1.000 2,535.00
2,535.00000 1.000 2,535.00
0435 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,655.10000 0.000 0.00
0435 MATERIAL ALLOWANCE INLET TY R L10 (10" 0.000
EACH 1.000 2,895.00
2,895.00000 1.000 2,895.00
0440 604-19305 *INLET TYPE R L 15 (5 FOOT) 4.000 0.500
EACH 0.000 0.00
5,358.78000 0.500 2,679.39
0445 604-19310 *INLET TYPE R L 15 (10 FOOT) 0.000 0.000
EACH 0.500 2,776.83
5,553.65000 0.500 2,776.83
0450 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 6.000 1.500
EACH 0.000 0.00
4,222.07000 1.500 6,333.11
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PROJECT: NH 0242-037 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0450 MATERIAL ALLOWANCE INLET TY R SPEC (10 0.000
EACH 1.000 3,320.00
3,320.00000 1.000 3,320.00
0450 MATERIAL ALLOWANCE INLET TY R SPECIAL (10FT) 0.000
EACH 0.000 0.00
3,320.00000 0.000 0.00
0455 604-30005 *MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,099.80000 1.000 2,099.80
0460 604-30010 *MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,222.30000 0.000 0.00
0465 604-30015 *MANHOLE SLAB BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
2,762.98000 2.000 5,525.96
0470 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,213.000 0.000
LF 913.000 9,047.83
9.91000 913.000 9,047.83
0475 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 0.000 0.000
LF 0.000 0.00
71.12000 0.000 0.00
0480 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
465.51000 0.000 0.00
0485 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 2.000 1,483.14
741.57000 2.000 1,483.14
0490 606-01385 *TRANSITION TYPE 3J 3.000 0.000
EACH 0.000 0.00
985.15000 0.000 0.00
0495 606-01390 *END ANCHORAGE TYPE 3K 3.000 0.000
EACH 0.000 0.00
692.85000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0500 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 5.000 0.000
EACH 3.000 3,572.52
1,190.84000 3.000 3,5672.52
0505 607-00005 *END POST 47.000 1.800
EACH 0.000 0.00
102.85000 1.800 185.13
0510 607-00010 *CORNER AND LINE BRACE POST 62.000 13.400
EACH 0.000 0.00
119.08000 13.400 1,595.67
0515 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 8,932.000 1,884.000
LF 0.000 0.00
1.24000 1,884.000 2,336.16
0520 607-11525 *FENCE (PLASTIC) 85.000 85.000
LF 0.000 0.00
1.08000 85.000 91.80
0525 607-60110 *10 FOOT GATE 0.000 0.000
EACH 0.000 0.00
270.65000 0.000 0.00
0530 608-00000 *CONCRETE SIDEWALK 3,470.000 0.000
53% 0.000 0.00
31.72000 0.000 0.00
0535 608-00010 *CONCRETE CURB RAMP 148.000 0.000
SY 0.000 0.00
49.80000 0.000 0.00
0540 608-00026 *CONCRETE BIKEWAY (6 INCH) 0.000 0.000
3% 0.000 0.00
42.22000 0.000 0.00
0545 609-20010 *CURB TYPE 2 (SECTION B) 720.000 0.000
LF 0.000 0.00
16.24000 0.000 0.00
0550 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,161.000 0.000
LF 0.000 0.00

6.99000

0.000

0.00
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PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0555 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 73.000 0.000
LF 0.000 0.00
7.47000 0.000 0.00
0560 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 6,535.000 0.000
LF 0.000 0.00
9.14000 0.000 0.00
0565 609-24006 *GUTTER TYPE 2 (6 FOOT) 170.000 0.000
LF 0.000 0.00
31.72000 0.000 0.00
0570 609-24008 *GUTTER TYPE 2 (8 FOOT) 103.000 0.000
LF 0.000 0.00
42.06000 0.000 0.00
0575 609-60011 *CURB TYPE 6 (SECTION M) 3,254.000 1,410.000
LF 0.000 0.00
4.22000 1,410.000 5,950.20
0580 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 5,671.000 0.000
SF 0.000 0.00
5.14000 0.000 0.00
0585 612-00001 *DELINEATOR (TYPE I) 73.000 0.000
EACH 0.000 0.00
14.07000 0.000 0.00
0590 612-00002 *DELINEATOR (TYPE I1) 27.000 0.000
EACH 0.000 0.00
15.16000 0.000 0.00
0595 612-00003 *DELINEATOR (TYPE IlI) 19.000 0.000
EACH 0.000 0.00
16.24000 0.000 0.00
0600 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,889.000 0.000
LF 0.000 0.00
12.99000 0.000 0.00
0605 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 704.000 0.000
LF 0.000 0.00
21.65000 0.000 0.00
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0610 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 7.000 0.000
EACH 0.000 0.00
641.97000 0.000 0.00
0615 614-00011 *SIGN PANEL (CLASS 1) 443.400 0.000
SF 0.000 0.00
17.86000 0.000 0.00
0620 614-00012 *SIGN PANEL (CLASS II) 448.000 0.000
SF 0.000 0.00
19.49000 0.000 0.00
0625 614-00013 *SIGN PANEL (CLASS I1lI) 140.000 0.000
SF 0.000 0.00
21.11000 0.000 0.00
0630 614-00200 *STEEL SIGN POST (U-2) 20.000 0.000
LF 0.000 0.00
5.82000 0.000 0.00
0635 614-00612 *STEEL SIGN POST (W 6X12) 19.000 0.000
LF 0.000 0.00
31.39000 0.000 0.00
0640 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOC KET) 431.000 0.000
LF 0.000 0.00
10.83000 0.000 0.00
0645 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 602.000 0.000
LF 0.000 0.00
32.48000 0.000 0.00
0650 614-03001 *CONCRETE FOOTING (TYPE 1) 2.000 0.000
EACH 0.000 0.00
811.94000 0.000 0.00
0655 614-70117 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000
EACH 0.000 0.00
612.74000 0.000 0.00
0655 MATERIAL ALLOWANCE PED SIG FACE (16) 8.000
EACH 0.000 0.00
325.00000 8.000 2,600.00
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0660 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000
EACH 0.000 0.00
1,023.04000 0.000 0.00
0660 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 12.000
EACH 0.000 0.00
600.00000 12.000 7,200.00
0665 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
1,566.50000 0.000 0.00
0665 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12) 4.000
EACH 0.000 0.00
950.00000 4.000 3,800.00
0670 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 0.000 0.00
102.85000 0.000 0.00
0670 MATERIAL ALLOWANCE PED PUSH BUTTON 8.000
EACH 0.000 0.00
45.00000 8.000 360.00
0675 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
6,399.14000 0.000 0.00
0675 MATERIAL ALLOWANCE INTERSECTION DETECT SYS (CAMERA) 4.000
EACH 0.000 0.00
4,350.00000 4.000 17,400.00
0680 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000
EACH 0.000 0.00
13,806.17000 0.000 0.00
0680 MATERIAL ALLOWANCE SIG-LIGHT POLE STEEL 4.000
EACH 0.000 0.00
9,580.00000 4.000 38,320.00
0685 614-86105 *TELEMETRY (FIELD) 1.000 0.000
EACH 0.000 0.00
3,789.04000 0.000 0.00
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0690 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
26,168.17000 0.000 0.00
0690 MATERIAL ALLOWANCE CONTROLER (TY 170) 1.000
EACH 0.000 0.00
15,679.50000 1.000 15,679.50
0695 614-87100 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000
EACH 0.000 0.00
6,563.69000 0.000 0.00
0695 MATERIAL ALLOWANCE AUTO TRAF RECORDING STATION 1.000
EACH 0.000 0.00
2,750.00000 1.000 2,750.00
0700 615-00050 EMBANKMENT PROTECTOR TYPE 5 5.000 0.000
EACH 0.000 0.00
986.27000 0.000 0.00
0705 617-00018 *18 INCH CULVERT PIPE 275.000 0.000
LF 95.000 2,750.25
28.95000 95.000 2,750.25
0710 617-00024 *24 INCH CULVERT PIPE 1,140.000 141.000
LF 443.000 15,753.08
35.56000 584.000 20,767.04
0710 MATERIAL ALLOWANCE 24" CULVERT PIPE 0.000
LF 0.000 0.00
9.25000 0.000 0.00
0715 617-00048 *48 INCH CULVERT PIPE 18.000 18.000
LF 0.000 0.00
92.99000 18.000 1,673.82
0720 619-50080 *1 INCH PLASTIC PIPE 140.000 0.000
LF 0.000 0.00
1.30000 0.000 0.00
0725 619-50120 *1-1/2 INCH PLASTIC PIPE 300.000 0.000
LF 0.000 0.00
1.89000 0.000 0.00



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 17
PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0730 619-50160 *2 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
2.17000 0.000 0.00
0735 619-50320 *4 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00
4.33000 0.000 0.00
0740 621-00450 *DETOUR PAVEMENT 1,787.000 1,209.000
3% 0.000 0.00
40.00000 1,209.000 48,360.00
0745 623-00156 *IRRIGATION BUBBLER 38.000 0.000
EACH 0.000 0.00
4.33000 0.000 0.00
0750 623-00212 *12 INCH POP-UP SPRAY SPRINKLER 13.000 0.000
EACH 0.000 0.00
21.65000 0.000 0.00
0755 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 5.000 0.000
EACH 0.000 0.00
86.61000 0.000 0.00
0760 623-04000 *CONTROL WIRE 24 VOLT 1,415.000 0.000
LF 0.000 0.00
0.22000 0.000 0.00
0765 623-04008 *1 INCH QUICK-COUPLER VALVE 1.000 0.000
EACH 0.000 0.00
151.56000 0.000 0.00
0770 623-05012 *1-1/2 INCH GATE VALVE 0.000 0.000
EACH 0.000 0.00
32.48000 0.000 0.00
0775 623-08108 *8 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
2,336.21000 0.000 0.00
0780 625-00000 *CONSTRUCTION SURVEYING 1.000 0.581
LS 0.056 3,967.88
70,854.99000 0.637 45,134.63
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0785 626-00000  *MOBILIZATION 1.000 0.600
LS 0.000 0.00
175,000.00000 0.600 105,000.00
0790 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.300
LS 0.000 0.00
4,373.80000 0.300 1,312.14
0795 627-00001  *PAVEMENT MARKING PAINT 1,147.000 275.000
GAL 80.000 3,897.60
48.72000 355.000 17,295.60
0800 627-00005  *EPOXY PAVEMENT MARKING 263.000 0.000
GAL 0.000 0.00
75.78000 0.000 0.00
0805 627-01003  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (I NLAID) 11,438.000 0.000
SF 0.000 0.00
9.20000 0.000 0.00
0805 MATERIAL ALLOWANCE MATERIAL TYPE A INLAID 0.000
SF 0.000 0.00
4.49821 0.000 0.00
0810 627-30325  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,002.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.24000 0.000 0.00
0810 MATERIAL ALLOWANCE MATERIAL TYPE B WORD SYMBOL 0.000
SF 0.000 0.00
11.89587 0.000 0.00
0815 627-30330  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,612.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
11.91000 0.000 0.00
0815 MATERIAL ALLOWANCE MATERIAL TYPE XWALK-STOPLINE 0.000
SF 0.000 0.00
3.61096 0.000 0.00
0820 630-00000  *FLAGGING 9,529.250 2,024.250
HOUR 392.000 8,624.00

22.00000 2,416.250 53,157.50
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0825 630-00003 *UNIFORMED TRAFFIC CONTROL 0.000 0.000
HOUR 0.000 0.00
57.11000 0.000 0.00
0830 630-00007 *TRAFFIC CONTROL INSPECTION 379.000 109.000
DAY 10.000 757.80
75.78000 119.000 9,017.82
0835 630-00012 *TRAFFIC CONTROL MANAGEMENT 449.000 141.000
DAY 25.000 7,500.00
300.00000 166.000 49,800.00
0840 630-80001 *FLASHING BEACON (PORTABLE) 3.000 1.500
EACH 0.000 0.00
289.05000 1.500 433.58
0845 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 4.500
EACH 0.000 0.00
127.74000 4.500 574.83
0850 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 12.000
EACH 0.000 0.00
28.15000 12.000 337.80
0855 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 56.000 24.500
EACH 0.000 0.00
47.63000 24.500 1,166.94
0860 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROWARNEL (C 3.000 0.500
TYPE)
EACH 0.000 0.00
618.15000 0.500 309.08
0865 630-80360 *DRUM CHANNELIZING DEVICE 122.000 61.000
EACH 0.000 0.00
16.24000 61.000 990.64
0870 630-80365 *PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 0.000 0.000
EACH 0.000 0.00
1,786.26000 0.000 0.00
0875 630-80370 CONCRETE BARRIER (TEMPORARY) 3,920.000 520.000
LF 1,340.000 19,470.20
14.53000 1,860.000 27,025.80
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0880 630-80380  *TRAFFIC CONE 275.000 50.000
EACH 0.000 0.00
5.41000 50.000 270.50
0885 630-85115  IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 2.000 0.000
EACH 1.000 14,420.89
14,420.89000 1.000 14,420.89
0890 700-70010  F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 700-70020  F/A ON-THE-JOB TRAINEE 1,400.000 264.000
EACH 0.000 0.00
1.00000 264.000 264.00
0900 700-70022  F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 700-70025  F/A QUALITY INCENTIVE PAYMENT -7,578.720 -4,747.230
FA -3,614.910 -3,614.91
1.00000 -8,362.140 -8,362.14
0910 700-70028  F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70034  F/A SMOOTHNESS INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70035  F/A CAP WELL STEM (STA 418+64, 53.5' LT) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70070  F/A OBTAIN POWER SOURCE FROM IREA (FOR ATR) 6,312.010 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70081  F/A PROVIDE TELEPHONE DROP CONNECTION (FOR ATR) 4,630.670 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 21
PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 SITE A - ROADWAY
0935 700-70110 F/A INSTALL POWER SOURCE CONNECTION (FOR ATR) 6,745.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0940 700-70380 F/A EROSION CONTROL 4,667.760 1,967.300
FA 0.000 0.00
1.00000 1,967.300 1,967.30
1215 605-17000 *VERTICAL DRAINAGE WICK (MCR LINE #1) 34,586.000 34,586.000
LF 0.000 0.00
0.57000 34,586.000 19,714.02
1220 605-18000 *STRIP DRAIN, HORIZONTAL (MCR LINE #2) 4,584.000 4,584.000
LF 0.000 0.00
1.91000 4,584.000 8,755.44
1225 626-00000 *MOBILIZATION WICK DRAIN DRILL RIG (MCR LINE #3 ) 1.000 0.600
LS 0.000 0.00
12,500.00000 0.600 7,500.00
1230 625-00015 SETTLEMENT INSTRUMENT (MCR LINE #4) 1.000 1.000
LS 0.000 0.00
4,800.00000 1.000 4,800.00
1235 420-00130 GEOTEXTILE (SEPARATOR) (CL A) (MCR LINE #5) 4,379.000 4,379.000
53% 0.000 0.00
1.46000 4,379.000 6,393.34
1240 403-00720 HBP (PATCHING) (ASPH) (MCR LINE #6) 236.250 115.000
TON 69.330 18,174.86
262.15000 184.330 48,322.11
1245 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 91.350 54.350
HOUR 0.000 0.00
100.00000 54.350 5,435.00
1375 900-00007 ADDED ITEM (EACH)/ 4,077.600 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1380 900-00007 ADDED ITEM (EACH)/ 1,207.170 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
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1385 900-00014 ADDED ITEM (LUMP SUM)/ PRICE REDUCTION ABC CL-6 -1.000 0.000
LS 0.000 0.00
709.00000 0.000 0.00
1395 210-04020 MODIFY INLET 4.000 0.000
EACH 0.000 0.00
1,312.50000 0.000 0.00
1401 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD 0.000 0.000
FUNDS (0200)
DOL 0.000 0.00
1.00000 0.000 0.00
1405 700-70036 FORCED ACCOUNTS REPAIR CATHODIC LINE AT CONOCO 347.560 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1410 700-70036 FORCED ACCOUNTS FUEL TANK ASSISTANCE 363.410 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1415 900-00006 ADDED ITEM (DOLLAR)/ FRENCH DRAIN 7,427.550 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1420 900-00006 ADDED ITEM (DOLLAR)/ BUDDY'S FENCE 707.880 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1425 900-00006 ADDED ITEM (DOLLAR)/ MATERIAL PIPE PILING 2,721.600 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1435 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -212.800 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1445 900-00007 ADDED ITEM (EACH)/ INSTALL LIGHT 4.000 0.000
EACH 0.000 0.00
1,417.50000 0.000 0.00
1455 607-32000 FENCE PICKET SNOW 2,400.000 0.000
LF 0.000 0.00
4.77000 0.000 0.00
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1475 700-70034 F/A CONDUIT CROSSINGS 1,032.970 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1480 700-70034 F/A CHASE DRAINS 4,068.530 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1485 700-70034 F/ATYPE 13 8,497.750 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1490 700-70034 F/A FENCE 10,670.980 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1495 700-70034 F/A SNOW PLOW TURNAROUND 760.370 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1500 900-00014 ADDED ITEM (LUMP SUM)/ ADMINISTRATIVE CLAIM SETTLEM ENT 1.000 0.000
LS 0.000 0.00
,675,000.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 5,927,61291 $ 355,774.86 $ 1,517,214.74
CAT NO0201 SITE B - GROUND NAILED WALL (STR. NO. I-1 6-L)

0955 504-06100 *GROUND NAILED WALL 3,083.000 3,083.000
SF 0.000 0.00
64.42000 3,083.000 198,606.86
0960 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000
LF 0.000 0.00
6.99000 0.000 0.00
CAT0201 CURRENT AMT$ 198,606.86 $ 0.00 $ 198,606.86

CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS

0965 206-00000 STRUCTURE EXCAVATION 1,357.000 1,357.000
CY 0.000 0.00
6.06000 1,357.000 8,223.42
0970 506-00206 RIPRAP (6 INCH) 35.000 35.000
CcY 0.000 0.00

78.84000 35.000 2,759.40



CONTID: C13920 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 13920-BID ESTIMATE RUN 11/14/2003

PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0202 SITE C - TROUT CREEK DRAINAGE IMPROVEMENTS

0975 507-00000 CONCRETE SLOPE AND DITCH PAVING 299.000 295.700
CcYy 0.000 0.00
266.91000 295.700 78,925.29
0980 507-00350 GROUTED RIPRAP SLOPE AND DITCH PAVING 43.000 42.800
(A% 0.000 0.00
207.79000 42.800 8,893.41
0985 616-30136 *43X27 INCH TRASH GUARD 1.000 1.000
EACH 0.000 0.00
825.38000 1.000 825.38
0990 616-30499 *TRASH GUARD SPECIAL 2.000 2.000
EACH 0.000 0.00
2,145.05000 2.000 4,290.10
0995 617-00024 24 INCH CULVERT PIPE 105.000 85.000
LF 0.000 0.00
35.56000 85.000 3,022.60
CAT 0202 CURRENT AMT$ 108,573.16 $ 0.00 $ 106,939.60

CAT NO0203 REPLACE GUARDRAIL BURNT DURING HAYMAN FIE

1350 606-00301  GDRAIL TY 3 (6-3) 750.000 0.000
LF 0.000 0.00
18.15000 0.000 0.00
1355 606-02003  END ANCHOR (NONFLARED) 2.000 0.000
EACH 0.000 0.00
1,980.00000 0.000 0.00
1360 630-00000  FLAGGING 15.000 0.000
HOUR 0.000 0.00
22.00000 0.000 0.00
1365 630-00012  TRAF CTRL MGMT 1.000 0.000
DAY 0.000 0.00
300.00000 0.000 0.00
1370 630-80341  CONST TRAF SIGN (A) 6.000 0.000
EACH 0.000 0.00
28.15000 0.000 0.00

CAT 0203 CURRENT AMT$ 18,371.40 $ 0.00 $ 0.00
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CAT NOO0300 I-16-AE
1000 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
12,317.86000 0.000 0.00
1005 206-00000 STRUCTURE EXCAVATION 1,138.000 520.000
cY 0.000 0.00
6.06000 520.000 3,151.20
1010 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,980.000 959.000
cY 0.000 0.00
12.12000 959.000 11,623.08
1015 206-00200 STRUCTURE BACKFILL (CLASS 2) 236.000 38.000
cY 0.000 0.00
9.43000 38.000 358.34
1020 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,977.000 956.000
cY 0.000 0.00
9.43000 956.000 9,015.08
1025 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
17,200.97000 1.000 17,200.97
1030 403-33821 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 58-28) 203.770 87.430
TON 0.000 0.00
38.65000 87.430 3,379.17
1035 502-00400 END PLATE 32.000 16.000
EACH 0.000 0.00
36.42000 16.000 582.72
1035 MATERIAL ALLOWANCE END PLATE 16.000
EACH 0.000 0.00
33.00000 16.000 528.00
1040 502-08375 STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,725.000 832.000
LF 0.000 0.00
19.09000 832.000 15,882.88
1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.3 75") 1,184.000
LF 0.000 0.00
12.60000 1,184.000 14,918.40
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CAT NOO0300 I-16-AE
1040 MATERIAL ALLOWANCE STEEL PIPE PILING (12-3/4X.3 75") 0.000
LF 0.000 0.00
12.60000 0.000 0.00
1045 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
1,734.69000 0.000 0.00
1045 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
1050 515-00120 *WATERPROOFING (MEMBRANE) 1,184.000 525.000
SY 0.000 0.00
9.76000 525.000 5,124.00
1055 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 189.000 86.000
LF 0.000 0.00
81.04000 86.000 6,969.44
1055 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 103.000
LF 0.000 0.00
63.00000 103.000 6,489.00
1060 601-01040 CONCRETE CLASS B (BRIDGE) 248.300 131.300
cY 0.000 0.00
304.64000 131.300 39,999.23
1065 601-03040 CONCRETE CLASS D (BRIDGE) 507.300 233.100
CcY 0.000 0.00
284.76000 233.100 66,377.56
1070 602-00000 *REINFORCING STEEL 31,072.000 16,297.000
LB 0.000 0.00
0.48000 16,297.000 7,822.56
1075 602-00020 *REINFORCING STEEL (EPOXY COATED) 78,505.000 30,704.000
LB 0.000 0.00
0.57000 30,704.000 17,501.28
1080 606-11030 BRIDGE RAIL TYPE 10M 281.000 140.000
LF 0.000 0.00
63.97000 140.000 8,955.80
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PCN: 13920-BID ESTIMATE RUN
PROJECT: NH 0242-037 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 I-16-AE
1080 MATERIAL ALLOWANCE BRIDGE RAIL TY 10 M 148.000
LF 0.000 0.00
29.90000 148.000 4,425.20
1085 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 286.000 144.000
LF 0.000 0.00
12.99000 144.000 1,870.56
1090 618-00142 PRESTRESSED CONCRETE | (BT42) 1,122.000 561.000
LF 0.000 0.00
111.59000 561.000 62,601.99
1090 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 0.000
LF 0.000 0.00
320.00000 0.000 0.00
1090 MATERIAL ALLOWANCE BT-42 PRE-CAST GIRDERS 561.000
LF 0.000 0.00
71.80000 561.000 40,279.80
1390 900-00014 ADDED ITEM (LUMP SUM)/ -1.000 0.000
LS 0.000 0.00
213.50000 0.000 0.00
CAT 0300 CURRENT AMT$ 578,304.25 $ 0.00 $ 346,256.26
CAT NOO0301 RETAINING WALL 1 (STR. NO. I-16-G)
1095 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cY 0.000 0.00
6.06000 0.000 0.00
1100 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
12.12000 0.000 0.00
1105 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1110 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
CAT 0301 CURRENT AMT$ 0.00 $ 0.00 $ 0.00
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 RETAINING WALL 2 (STR. NO. I-16-H)
1115 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cY 0.000 0.00
6.06000 0.000 0.00
1120 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
12.12000 0.000 0.00
1125 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1130 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
1250 503-00024 *DRILLED CAISSON (24 INCH) 405.000 405.000
LF 0.000 0.00
28.50000 405.000 11,542.50
1255 504-04420 PRECAST PANEL FACING (6") 461.000 0.000
SF 0.000 0.00
21.79000 0.000 0.00
1255 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 485.000 5,160.40
10.64000 485.000 5,160.40
1260 504-04420 PRECAST PANEL FACING (8") 504.000 0.000
SF 0.000 0.00
22.64000 0.000 0.00
1260 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 530.000 5,644.50
10.65000 530.000 5,644.50
1265 509-00000 STR STEEL ( H-PILE) 36,044.000 36,044.000
LB 0.000 0.00
0.28000 36,044.000 10,092.32
1270 509-00000 STR STEEL (ANGLES) 0.000 0.000
LB 0.000 0.00
2.85000 0.000 0.00
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0302 RETAINING WALL 2 (STR. NO. I-16-H)
1275 601-01050 CONC CL B (WALL) 15.800 0.000
cY 0.000 0.00
335.00000 0.000 0.00
1280 602-00020 REINF STEEL (EPOXY) 0.000 0.000
LB 0.000 0.00
0.57000 0.000 0.00
1430 601-40301 STRUCTURAL CONCRETE COATING WALLS 2,3&4 4,042.000 0.000
SF 0.000 0.00
0.55000 0.000 0.00
CAT 0302 CURRENT AMT$ 50,606.67 10,804.90 $ 32,439.72
CAT NOO0303 RETAINING WALL 3 (STR. NO. I-16-1)
1135 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cY 0.000 0.00
6.06000 0.000 0.00
1140 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
12.12000 0.000 0.00
1145 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1150 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
1285 503-00024 *DRILLED CAISSON (24 INCH) 910.000 910.000
LF 0.000 0.00
28.50000 910.000 25,935.00
1290 504-04420 PRECAST PANEL FACING ( 6") 494.000 0.000
SF 0.000 0.00
21.79000 0.000 0.00
1290 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 520.000 5,532.80
10.64000 520.000 5,532.80
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0303 RETAINING WALL 3 (STR. NO. I-16-1)
1295 504-04420 PRECAST PANEL FACING (8") 2,023.000 0.000
SF 0.000 0.00
22.64000 0.000 0.00
1295 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 2,023.000 21,544.95
10.65000 2,023.000 21,544.95
1300 509-00000 STR STEEL (H-PILE) 96,948.000 96,948.000
LB 0.000 0.00
0.28000 96,948.000 27,145.44
1305 509-00000 STR STEEL (ANGLES) 0.000 0.000
LB 0.000 0.00
2.85000 0.000 0.00
1310 601-01050 CONC CL B (WALL) 29.000 0.000
cY 0.000 0.00
335.00000 0.000 0.00
1315 602-00020 REINF STEEL (EPOXY) 0.000 0.000
LB 0.000 0.00
0.57000 0.000 0.00
CAT 0303 CURRENT AMT$ 119,360.42 27,077.75 $ 80,158.19
CAT NOO0304 RETAINING WALL 4 (STR. NO. I-16-J)
1155 206-00000 STRUCTURE EXCAVATION 0.000 0.000
cY 0.000 0.00
6.06000 0.000 0.00
1160 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
12.12000 0.000 0.00
1165 514-00200 PEDESTRIAN RAILING (STEEL) 154.000 0.000
LF 0.000 0.00
64.74000 0.000 0.00
1165 MATERIAL ALLOWANCE PEDESTRIAN RAILING (STEEL) 154.000
LF 0.000 0.00
49.00000 154.000 7,546.00
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0304 RETAINING WALL 4 (STR. NO. I-16-J)
1170 601-03050 CONCRETE CLASS D (WALL) 0.000 0.000
cY 0.000 0.00
290.00000 0.000 0.00
1175 602-00000 *REINFORCING STEEL 0.000 0.000
LB 0.000 0.00
0.48000 0.000 0.00
1320 503-00024 *DRILLED CAISSON (24 INCH) 415.000 415.000
LF 0.000 0.00
28.50000 415.000 11,827.50
1325 504-04420 PRECAST PANEL FACING (8") 1,233.000 0.000
SF 0.000 0.00
22.64000 0.000 0.00
1325 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000
SF 1,233.000 13,131.45
10.65000 1,233.000 13,131.45
1330 509-00000 STR STEEL (H PILE) 44,696.000 44,696.000
LB 0.000 0.00
0.28000 44,696.000 12,514.88
1335 509-00000 STR STEEL (ANGLES) 0.000 0.000
LB 0.000 0.00
2.85000 0.000 0.00
1340 601-01050 CONC CL B (WALL) 12.000 0.000
cY 0.000 0.00
335.00000 0.000 0.00
1345 602-00020 REINF STEEL (EPOXY) 0.000 0.000
LB 0.000 0.00
0.57000 0.000 0.00
CAT 0304 CURRENT AMT$ 66,247.46 13,131.45 $ 45,019.83
CAT NOO0305 MSE WALL (STR. NO. I-16-K)
1180 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,113.000 1,113.000
cY 0.000 0.00

12.12000 1,113.000

13,489.56
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PCN: 13920-BID ESTIMATE RUN 11/14/2003
PROJECT: NH 0242-037 ESTIMATE NO: 0012 14:10:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0305 MSE WALL (STR. NO. I-16-K)
1185 206-00360 MECHANICAL REINFORCEMENT OF SOIL 667.000 667.000
cY 0.000 0.00
9.43000 667.000 6,289.81
1190 504-04410 BLOCK FACING 1,950.000 1,950.000
SF 0.000 0.00
21.86000 1,950.000 42,627.00
1195 601-03050 CONCRETE CLASS D (WALL) 9.000 9.000
cY 0.000 0.00
290.00000 9.000 2,610.00
1200 602-00000 *REINFORCING STEEL 123.000 123.000
LB 0.000 0.00
0.48000 123.000 59.04
CAT 0305 CURRENT AMT$ 65,075.41 0.00 $ 65,075.41
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1205 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
1210 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,103.60000 1.000 1,103.60
1400 900-00006 ADDED ITEM (DOLLAR)/ VERIFIED STATEMENT TO WITHHOLD 0.000 0.000
FUNDS
DOL 0.000 0.00
1.00000 0.000 0.00
1460 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES -203.000 0.000
DAY 0.000 0.00
1,994.00000 0.000 0.00
1465 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC CONTROL AFTER CONTRACT -217,128.020 0.000
TIME
DOL 0.000 0.00
1.00000 0.000 0.00
1470 900-00006 ADDED ITEM (DOLLAR)/ CORRECT SITEMANAGER AUTO 0.000 0.000
REDUCTION FOR LD & TRAFFIC CONTROL
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT$  -603,806.42 $ 0.00 $ 18,103.60
PROJECT TOTAL CURRENT AMT $ 6,528,952.12 406,788.96 $ 2,409,814.21



