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ESTIMATE RUN 06/23/2010

ESTIMATE SUMMARY 11:14:26

CONTID: C17110         ESTIMATE NO: 0008 PROG 2005

PCN: 17110-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385: IDALIA NORTH AND SOUTH PERCENT TIME:

PROJECT NO: STA3852-013                   

US 385: IDALIA NORTH AND SOUTH

NAME OF ROAD: 385C and 385D

PROJECT COUNTIES: YUMA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 06/23/2010 DATE TIME STARTED 10/15/2009

6374 S. RACINE CIRCLE DATE LET 06/18/2009 DATE WORK BEGAN

 DATE AWARDED 07/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/28/2009 DATE ACCEPTED

CENTENNIAL CO 80111     303/688-6611 DATE NOTICE TO PROCEED 10/15/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,015,281.03 PARTICIPATING $ $ 1,803,753.88

AWARD PROJECT AMT: 9,819,194.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -221,045.76

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -37,290.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.69

WORK DAYS

WORK DAYS

54.52%

5,009,731.32

1,803,753.88

1,582,708.12

1,545,417.77

$

$

$

$

6,005,549.71

0.00

6,005,549.71

373,403.36

6,378,953.07

-147,287.92

0.00

6,231,665.15

0.00

AMOUNT DUE 6,231,665.15 1,545,417.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,545,417.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

56.5 TIME ALLOW: 154

ORIG TIME ALLOW: 130
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PCN: 17110-BID    ESTIMATE RUN 06/23/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0003 REMOVAL OF HEADWALL 1.000

0.000

202-00015  
 

1.000

EACH

650.00000 650.001.000

0.00

0005 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000

0.000

202-00023  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0010 REMOVAL OF PIPE 108.000

0.000

202-00035  
 

108.000

LF  

19.00000 2,052.00108.000

0.00

0015 REMOVAL OF END SECTION 16.000

0.000

202-00037  
 

16.000

EACH

270.50000 4,328.0016.000

0.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

2,271.000

SY  

4.35000 0.000.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 3 225.000

775.000

202-01130  
 

1,000.000

LF  

3.35000 3,350.001,000.000

2,596.25

0030 SANDBLASTING 0.000

0.000

202-05150  
 

78,595.000

SF  

0.25000 0.000.000

0.00

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 81,852.000

8,216.000

203-00060  
 

95,150.670

CY  

8.85000 797,101.8090,068.000

72,711.60

0040 PROOF ROLLING 0.000

0.000

203-01100  
 

100.000

HOUR

70.00000 0.000.000

0.00

0045 BLADING 201.000

193.500

203-01500  
 

650.000

HOUR

100.00000 39,450.00394.500

19,350.00

0050 DOZING 141.000

0.000

203-01550  
 

141.000

HOUR

125.00000 17,625.00141.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 06/23/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 TRUCK 28.500

209.500

203-01580  
 

500.000

HOUR

85.00000 20,230.00238.000

17,807.50

0060 *EROSION LOG (12 INCH) 11,478.000

2,060.000

208-00002  
 

21,200.000

LF  

3.90000 52,798.2013,538.000

8,034.00

0065 *EROSION LOG (18 INCH) 0.000

180.000

208-00003  
 

500.000

LF  

6.30000 1,134.00180.000

1,134.00

0067 SILT FENCE 0.000

937.000

208-00020  
 

937.000

LF  

1.00000 937.00937.000

937.00

0070 *SILT FENCE (REINFORCED) 568.000

0.000

208-00021  
 

568.000

LF  

1.70000 965.60568.000

0.00

0075 *GRAVEL BAG 0.000

453.000

208-00034  
 

500.000

LF  

6.30000 2,853.90453.000

2,853.90

0080 CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

0.000

EACH

900.00000 0.000.000

0.00

0085 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

10.000

EACH

1,400.00000 0.000.000

0.00

0090 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 104.000

10.000

208-00103  
 

114.000

HOUR

45.00000 5,130.00114.000

450.00

0095 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 3.000

0.000

208-00105  
 

100.000

HOUR

90.00000 270.003.000

0.00

0100 EROSION CONTROL SUPERVISOR 73.000

16.000

208-00206  
 

130.000

DAY 

375.00000 33,375.0089.000

6,000.00
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PCN: 17110-BID    ESTIMATE RUN 06/23/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 RESET MAILBOX STRUCTURE 0.000

0.000

210-00010  
 

14.000

EACH

210.00000 0.000.000

0.00

0110 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

26.000

EACH

257.25000 0.000.000

0.00

0115 *SEEDING (NATIVE) 52.100

0.700

212-00006  
 

65.000

ACRE

294.00000 15,523.2052.800

205.80

0120 *SOIL CONDITIONING 53.800

-0.900

212-00032  
 

65.000

ACRE

2,021.25000 106,924.1352.900

-1,819.13

0125 *MULCHING (WEED FREE HAY) 40.900

-0.900

213-00002  
 

130.000

ACRE

273.00000 10,920.0040.000

-245.70

0130 *FLEXIBLE GROWTH MEDIUM 0.000

0.000

213-00009  
 

20.000

ACRE

2,200.00000 0.000.000

0.00

0135 *MULCH TACKIFIER 9,450.000

0.000

213-00061  
 

26,000.000

LB  

2.00000 18,900.009,450.000

0.00

0140 *SOIL RETENTION BLANKET (PLASTIC) 759.000

505.000

216-00035  
 

5,790.000

SY  

5.05000 6,383.201,264.000

2,550.25

0145 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 60,857.000

6,032.000

216-00042  
 

66,889.000

SY  

1.40000 93,644.6066,889.000

8,444.80

0150 AGGREGATE BASE COURSE (CLASS 6) 296.000

297.000

304-06007  
 

593.000

CY  

40.85000 24,224.05593.000

12,132.45

0155 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 0.000

0.000

304-07009  
 

2,347.000

TON 

10.70000 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 06/23/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

112,372.000

0.000

310-00608  
 

149,926.000

SY  

2.30000 258,455.60112,372.000

0.00

0165 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

12,562.000

0.000

310-00610  
 

28,853.000

SY  

2.35000 29,520.7012,562.000

0.00

0170 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 326.870

0.000

403-00720  
 

1,000.000

TON 

157.50000 51,482.03326.870

0.00

0175 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

4,874.000

TON 

93.45000 0.000.000

0.00

0180 *EMULSIFIED ASPHALT (SLOW-SETTING) 13,481.000

0.000

411-10255  
 

35,266.000

GAL 

3.65000 49,205.6513,481.000

0.00

0185 *CONCRETE PAVEMENT (7-1/2 INCH) 62,468.000

42,051.000

412-00750  
 

175,554.000

SY  

23.95000 2,503,230.05104,519.000

1,007,121.45

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE DOWEL BARS 113,086.002

-42,051.001SY  

1.02625 72,899.6771,035.001

-43,154.84

0185 MATERIAL ALLOWANCE SHANK PIT SAND 113,086.008

-42,051.010SY  

0.40345 28,659.0771,034.998

-16,965.48

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN

PROJECT: STA3852-013                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK 0.000

0.000SY  

3.44678 0.000.000

0.00

0185 MATERIAL ALLOWANCE TIE BARS 113,076.321

-42,047.415SY  

0.10482 7,445.2571,028.906

-4,407.41

0185 MATERIAL ALLOWANCE #67 CONCRETE ROCK (REVISED) 113,086.000

-42,051.001SY  

3.72210 264,399.3771,034.999

-156,518.03

0190 *CONCRETE PAVEMENT (7 1/2 IN) (FAST TRACK) 622.000

933.000

412-00752  
 

5,917.000

SY  

33.60000 52,248.001,555.000

31,348.80

0195 RIPRAP (12 INCH) 0.000

0.000

506-00212  
 

4.000

CY  

120.00000 0.000.000

0.00

0200 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

4.000

TON 

210.00000 0.000.000

0.00

0201 CONCRETE CLASS D 0.000

5.000

601-03000  
 

5.000

CY  

900.00000 4,500.005.000

4,500.00

0202 *CONCRETE CLASS B 73.900

0.000

601-01000  
 

74.000

CY  

990.00000 73,161.0073.900

0.00

0203 *REINFORCING STEEL 3,901.000

0.000

602-00000  
 

3,901.000

LB  

0.90000 3,510.903,901.000

0.00

0204 BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000

518-01004  
 

0.000

LF  

132.00000 0.000.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 06/23/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 24 INCH CORRUGATED STEEL PIPE 317.000

0.000

603-10240  
 

317.000

LF  

90.00000 28,530.00317.000

0.00

0207 30 INCH CORRUGATED STEEL PIPE 13.000

0.000

603-10300  
 

13.000

LF  

100.00000 1,300.0013.000

0.00

0210 36 INCH CORRUGATED STEEL PIPE 102.000

0.000

603-10360  
 

102.000

LF  

101.25000 10,327.50102.000

0.00

0212 42 INCH CORRUGATED STEEL PIPE 15.000

0.000

603-10420  
 

15.000

LF  

133.50000 2,002.5015.000

0.00

0215 48 INCH CORRUGATED STEEL PIPE 30.000

0.000

603-10480  
 

30.000

LF  

118.00000 3,540.0030.000

0.00

0219 84 INCH CORRUGATED STEEL PIPE 35.000

0.000

603-10840  
 

35.000

LF  

315.00000 11,025.0035.000

0.00

0220 24 INCH STEEL END SECTION 22.000

0.000

603-30024  
 

22.000

EACH

490.00000 10,780.0022.000

0.00

0222 30 INCH STEEL END SECTION 4.000

0.000

603-30030  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0225 36 INCH STEEL END SECTION 10.000

0.000

603-30036  
 

10.000

EACH

970.00000 9,700.0010.000

0.00

0226 42 INCH STEEL END SECTION 2.000

0.000

603-30042  
 

2.000

EACH

1,675.00000 3,350.002.000

0.00

0227 48 INCH STEEL END SECTION 4.000

0.000

603-30048  
 

4.000

EACH

2,030.00000 8,120.004.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 06/23/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

650.000

606-00301  
 

1,300.000

LF  

15.35000 9,977.50650.000

9,977.50

0235 *TRANSITION TYPE 3L 0.000

2.000

606-01395  
 

4.000

EACH

551.25000 1,102.502.000

1,102.50

0240 *END ANCHORAGE (FLARED) 0.000

4.000

606-02005  
 

8.000

EACH

1,454.25000 5,817.004.000

5,817.00

0245 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

2.40000 0.000.000

0.00

0250 CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

110.000

LF  

10.50000 0.000.000

0.00

0255 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

266.000

EACH

23.10000 0.000.000

0.00

0260 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

48.000

EACH

25.20000 0.000.000

0.00

0265 EMBANKMENT PROTECTOR TYPE 3 2.000

0.000

615-00030  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

0270 12 INCH CULVERT PIPE 65.000

0.000

617-00012  
 

65.000

LF  

46.50000 3,022.5065.000

0.00

0275 *CONSTRUCTION SURVEYING 0.730

0.000

625-00000  
 

1.000

L S 

31,500.00000 22,995.000.730

0.00

0276 CONSTRUCTION SURVEYING (HOURLY) 11.000

0.000

625-00001  
 

11.000

HOUR

100.00000 1,100.0011.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 06/23/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MOBILIZATION 0.598

0.399

626-00000  
 

1.000

L S 

895,000.00000 892,315.000.997

357,105.00

0285 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

2,500.00000 1,000.000.400

0.00

0290 PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

71.000

GAL 

31.50000 0.000.000

0.00

0295 EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

644.000

GAL 

55.65000 0.000.000

0.00

0300 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

240.000

SF  

7.90000 0.000.000

0.00

0305 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

2.000

EACH

840.00000 0.000.000

0.00

0310 *FLAGGING 9,496.500

4,611.000

630-00000  
 

30,000.000

HOUR

21.00000 296,257.5014,107.500

96,831.00

0315 *PILOT CAR OPERATION 1,152.000

1,152.000

630-00001  
 

3,500.000

HOUR

34.65000 79,833.602,304.000

39,916.80

0320 *TRAFFIC CONTROL INSPECTION 39.000

0.000

630-00007  
 

50.000

DAY 

105.00000 4,095.0039.000

0.00

0325 *TRAFFIC CONTROL MANAGEMENT 81.000

24.000

630-00012  
 

150.000

DAY 

729.75000 76,623.75105.000

17,514.00

0330 *FLASHING BEACON (SOLAR) 5.000

0.000

630-80002  
 

10.000

EACH

630.00000 3,150.005.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 06/23/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0332 BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.500

0.000

630-80335  
 

17.000

EACH

105.25000 894.638.500

0.00

0335 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 250.500

0.000

630-80341  
 

501.000

EACH

63.00000 15,781.50250.500

0.00

0340 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 85.500

0.000

630-80342  
 

171.000

EACH

94.50000 8,079.7585.500

0.00

0345 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 509.000

0.000

630-80344  
 

1,018.000

SF  

12.60000 6,413.40509.000

0.00

0350 *VEHICLE MOUNTED MESSAGE SIGN PANEL (FURNISH ONLY) 1.000

0.000

630-80345  
 

2.000

EACH

4,200.00000 4,200.001.000

0.00

0355 *PORTABLE MESSAGE SIGN PANEL 4.000

0.000

630-80355  
 

8.000

EACH

4,725.00000 18,900.004.000

0.00

0360 *DRUM CHANNELIZING DEVICE 354.000

0.000

630-80360  
 

1,000.000

EACH

26.25000 9,292.50354.000

0.00

0365 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.000

0.000

630-80363  
 

100.000

EACH

52.50000 735.0014.000

0.00

0370 CONCRETE BARRIER (TEMPORARY) 270.000

264.000

630-80370  
 

1,100.000

LF  

42.25000 22,561.50534.000

11,154.00

0375 *TRAFFIC CONE 100.000

0.000

630-80380  
 

500.000

EACH

10.50000 1,050.00100.000

0.00

0378 CHANNELIZING DEVICE (FIXED) 191.000

0.000

630-80391  
 

382.000

EACH

57.90000 11,058.90191.000

0.00
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PCN: 17110-BID    ESTIMATE RUN 06/23/2010

PROJECT: STA3852-013                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *STACKABLE VERTICAL PANELS 364.000

0.000

630-80393  
 

1,000.000

EACH

42.00000 15,288.00364.000

0.00

0385 RUMBLE STRIP (PORTABLE) 3.000

0.000

630-80430  
 

8.000

EACH

750.00000 2,250.003.000

0.00

0390 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

2.000

DAY 

262.50000 0.000.000

0.00

0395 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

500,000.000

F A 

1.00000 0.000.000

0.00

0400 F/A PARTNERING 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0405 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0410 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

0.000

700-70019  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A OJT COLORADO TRAINING PROGRAM 2,606.400

0.000

700-70022  
 

5,250.000

F A 

1.00000 2,606.402,606.400

0.00

0420 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

2,400.000

F A 

1.00000 0.000.000

0.00

0425 F/A QUALITY INCENTIVE PAYMENT 9,082.750

68,223.110

700-70025  
 

700,000.000

F A 

1.00000 77,305.8677,305.860

68,223.11

0430 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:14:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A DISPUTE REVIEW BOARD 0.000

0.000

700-70034  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A WEATHER MONITOR SENSOR 0.000

0.000

700-70035  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0445 F/A PHONE SERVICE 2,359.290

0.000

700-70220  
 

10,000.000

F A 

1.00000 2,359.292,359.290

0.00

0450 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

CAT 6,350,228.051,582,708.1210,986,556.03CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0455 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,350.00000 15,350.001.000

0.00

0460 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,150.00000 12,150.001.000

0.00

0465 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,225.00000 1,225.001.000

0.00

CAT 28,725.000.0028,725.00CURRENT AMT0400 $ $ $

$ 6,378,953.051,582,708.12$11,015,281.03$CURRENT AMTPROJECT TOTAL


